

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
35	Announce results and place order	10 days	Tue 30/05/06	Mon 12/06/06	34	
36	Lead time for manufacture of lifts	58 days	Tue 13/06/06	Tue 29/08/06	35	
37	Arrange fitting schedule	20 days	Tue 30/05/06	Mon 26/06/06	34	
38	Fit bin lift to Round 1 freighter	2 days	Sat 26/08/06	Mon 28/08/06	34FS+60 days	
39	Fit bin lift to Round 2 freighter	2 days	Sat 30/09/06	Mon 02/10/06	38FS+20 days	
40	Fit bin lift to Round 3 and 4 freighters	7 days	Sat 04/11/06	Mon 13/11/06	39FS+20 days	
41	Fit bin lift to Round 5 and 6 freighters	7 days	Sat 13/01/07	Mon 22/01/07	40	
42	Fit bin lifts to Round 7 and 8 freighters	7 days	Sat 27/01/07	Mon 05/02/07	41	
43	Fit bin lifts to Round 9 and 10 freighters	7 days	Sat 10/02/07	Mon 19/02/07	42	
44	Fit bin lifts to Round 11 and 'B' freighters	7 days	Sat 24/02/07	Mon 05/03/07	43	
45	Fit bin lifts to Recycling freighters	12 days	Sat 10/03/07	Mon 26/03/07	44	
46	Negotiate contract with Materials Recycling Facility	40 days	Tue 10/01/06	Mon 06/03/06	11	
47	Review rounds	90 days	Wed 01/03/06	Tue 04/07/06		
48	Assess if the existing rounds need to be altered	14 days	Wed 01/03/06	Mon 20/03/06		
49	Change rounds as necessary	40 days	Tue 21/03/06	Mon 15/05/06	48	
50	Write letter informing residents of changes	1 day	Tue 16/05/06	Tue 16/05/06	49	
51	Pack letters	20 days	Wed 17/05/06	Tue 13/06/06	50	
52	Post letters	3 days	Wed 14/06/06	Fri 16/06/06	51	
53	Change rounds as necessary	5 days	Wed 28/06/06	Tue 04/07/06	52SS+10 days	
54	Bin chipping	7 days	Fri 16/03/07	Mon 26/03/07		
55	Make sure data software installed	7 days	Fri 16/03/07	Mon 26/03/07	26FF	
56	Bin distribution	352 days	Mon 06/02/06	Wed 30/05/07		
57	Get full address list for the district	10 days	Mon 06/02/06	Fri 17/02/06		
58	Make full address list of exempt properties	30 days	Mon 20/02/06	Fri 31/03/06	57	
59	Issue lists to distributor	3 days	Tue 16/05/06	Thu 18/05/06	58,22,49	
60	Arrange staff to assist with distribution	30 days	Fri 07/04/06	Thu 18/05/06	59FF	
61	First stage of bin distribution	14 days	Wed 26/07/06	Mon 14/08/06	59,25SS+2 days	
62	Second stage of bin distribution	14 days	Tue 15/08/06	Thu 31/08/06	61	
63	Third stage of bin distribution	27 days	Fri 01/09/06	Fri 06/10/06	62	
64	Fourth stage of bin distribution	27 days	Mon 08/01/07	Fri 09/02/07	63	
65	Fifth stage of bin distribution	27 days	Sat 10/02/07	Thu 15/03/07	64	
66	Sixth stage of bin distribution	27 days	Fri 16/03/07	Mon 23/04/07	65	
67	Seventh stage of bin distribution	27 days	Tue 24/04/07	Wed 30/05/07	66	
68	Publicity	375 days	Mon 09/01/06	Mon 04/06/07		