

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
103		Host waste seminar before main campaign starts	5 days	Tue 28/02/06	Mon 06/03/06	69,98,99,100,101,102	
104		Pre Launch Training of office staff	3 days	Wed 26/07/06	Fri 28/07/06	88SS	
105		Issue handbooks to all office staff	5 days	Mon 31/07/06	Fri 04/08/06	104	
106		Pre launch training of crews	3 days	Wed 26/07/06	Fri 28/07/06	88SS	
107		Issue handbooks to all crews	3 days	Mon 31/07/06	Wed 02/08/06	106	
108		Pre launch training of Customer Services	3 days	Wed 26/07/06	Fri 28/07/06	88SS	
109		Issue handbooks to staff	3 days	Mon 31/07/06	Wed 02/08/06	108	
110		Pre launch training of Councillors	5 days	Wed 26/07/06	Tue 01/08/06	88SS	
111		Issue information pack on policies etc	5 days	Wed 02/08/06	Tue 08/08/06	110	
112		Place handbooks etc on intranet	3 days	Wed 26/07/06	Fri 28/07/06	88SS	
113		Report to Cabinet and Council for full approval	5 days	Tue 25/04/06	Mon 01/05/06	1,22,32,69	
114		Going Live!	216 days	Tue 29/08/06	Fri 15/06/07		
115		Phase One Go Live	10 days	Tue 29/08/06	Mon 11/09/06	38,61	
116		Phase Two Go Live	10 days	Mon 09/10/06	Fri 20/10/06	39,62,115	
117		Phase Three Go Live	10 days	Mon 20/11/06	Fri 01/12/06	40,63,116	
118		Phase Four Go Live	10 days	Mon 12/02/07	Fri 23/02/07	41,64,117	
119		Phase Five Go Live	10 days	Mon 19/03/07	Fri 30/03/07	42,65,118	
120		Phase Six Go Live	10 days	Mon 30/04/07	Fri 11/05/07	43,66,119	
121		Phase Seven Go Live	10 days	Mon 04/06/07	Fri 15/06/07	44,67,120	
122		Evaluation and monitoring of scheme	58 days	Tue 12/09/06	Tue 28/11/06	115	