

CBL Implementation

Procurement

01/09 - 13/12 : 74 workday(s)

Rural O&S report

08/12 - 08/12 : 1 workday(s)

Cabinet report for award

13/12 - 13/12 : 1 workday(s)

Contract Award

19/12 - 19/12 : 1 workday(s)

Configuration

19/12 - 16/01 : 21 workday(s)

Question configuration

Training

Testing

Customer Re-Registration

23/01 - 31/03 : 50 workday(s)

Letter to all existing applicants

Close Register apart from urgent cases

Re-registration process

Go Live

03/04 - 03/04 : 1 workday(s)

First bidding cycle commences