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1. Introduction 
 

1.1 This Engagement Statement accompanies the South Kesteven Annual Position Statement (APS) 

(July 2020) and provides a record of the engagement process which has informed preparation of 

the APS in accordance with the 2019 National Planning Policy Framework (NPPF) and the 

associated Planning Practice Guidance (PPG), including the Housing Supply and Delivery PPG 

published in July 2019. 

 

1.2 In accordance with the Housing Supply and Delivery PPG, this statement includes: 

• An overview of the process of engagement with site owners/applicants, developers and 

other stakeholders and a schedule of site-based data resulting from this; 

• Specific identification of any disputed sites where consensus on likely delivery has not 

been reached, including sufficient evidence in support of and opposition to the disputed 

site(s) to allow a Planning Inspector to reach a reasoned conclusion; as well as an 

indication of the impact of any disputed sites on the number of years of supply; 

• The conclusions which have been reached on each site by the local planning authority in 

light of stakeholder engagement; 

• The conclusions which have been reached about the overall 5 year housing land supply 

position (see Annual Position Statement). 

 

2. The Annual Position Statement 
 

2.1 Paragraph 74 of the NPPF states that a five year supply of deliverable housing sites can be 

demonstrated where it has been established in a recently adopted plan or in a subsequent annual 

position statement (APS).  The associated Housing Land Supply and Delivery PPG sets out the 

Government’s advice on the production of the annual position statement, including the process 

of engagement, for a local authority to confirm its five year housing land supply position through 

submission to the Planning Inspectorate. 

 

2.2 The Housing Supply and Delivery Planning Practice Guidance (PPG) goes on to clarify that eligible 

authorities are those with Plans that have been recently adopted, including those adopted under 

the 2012 Framework.  Footnote 38 of the NPPF defines ‘recently adopted’. 

 

2.3 The South Kesteven Local Plan was adopted on 30th January 2020. In accordance with footnote 

38 of the Framework, the Plan is deemed recently adopted until 31 October 2020.  South 

Kesteven District Council (SKDC) confirmed supply through the Local Plan Examination.  Due to 

past under-delivery resulting in a Housing Delivery Test result of 81%, an appropriate buffer of 

20% was added to the supply, and an Action Plan was produced. Since the Local Plan Examination, 

the Housing Delivery Test 2019 results have been published, with the Council scoring 82%; and 

retaining the requirement to include a 20% buffer and production of an Action Plan. 

 

2.4 Following the Examination, incorporating recommendations from the Inspector’s Report, the 

authority confirmed a 5 year supply of 5.95, through the recently adopted Plan. 
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3. Engagement and Consultation 
 

3.1 The 2018 Statement of Community Involvement (SCI) sets out how the community, businesses 

and others with an interest in the development of the District can engage with the planning 

system.  Whilst the SCI includes useful information on the general approach to community 

participation in the production of development plan documents, the Annual Position Statement 

is a bespoke project, targeting consultation with landowners, developers, agents and 

stakeholders who have an impact on site delivery. 

 

3.2 To keep stakeholders informed and to allow an opportunity for comment, a specific APS webpage 

was launched on the Council’s website on 17th April 2020 detailing the APS process, timetable for 

production, and consultation documents.   

 

3.3 Consultation material undertaken for the APS, or which has informed the APS is detailed below.   

 

3.4 Appendix 4 of this Engagement Statement sets out a summary of each site, including response 

from the developer received, and the Council’s decision on site deliverability.  Any disputed sites 

have been highlighted.  

 

2018 Developer Engagement 
 

2018 Deliverability Questionnaires 
 

3.5 Deliverability Questionnaires were sent out in November 2018 to landowners/developers/agents 

with extant planning permission or proposed Local Plan allocations.  The information was 

gathered to support the preparation of the Local Plan trajectory and were sent out in two formats: 

 

• Emails, including forms seeking detailed deliverability information, were distributed to all 

proposed Local Plan Allocations. 

 

• Emails including a simpler request for projected delivery was distributed to all large sites with 

extant planning permission. 

 

3.6 The information was then fed into the trajectory which formed the basis of the 5 Year Housing 

Land Supply statement as at 1 April 2019, and the adopted Local Plan trajectory. Any completed 

forms returned for sites in the supply can be found at Appendix 1.  

 

 
 

 

http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=25104&p=0
http://www.southkesteven.gov.uk/index.aspx?articleid=14991
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2018 Developer and Stakeholder Engagement – Pre-Submission Consultation 
(Regulation 19) 
 

3.7 The Local Plan was published for a 6 week Pre-Submission Consultation (Regulation 19) in June - 

July 2018, which included detailed policies on proposed allocations.  Consultation comments on 

the Local Plan were then collated into a representations summary document which included 

officer responses.  The representations were also sent to the Inspector for consideration through 

the Local Plan Examination. 

 

3.8 The 2018 Deliverability Questionnaires and any relevant comments from the Pre-Submission 

Consultation were then fed into the Trajectory for the 5 Year Housing Land Supply Statement as 

at 1 April 2018 (published in January 2019) which demonstrated a supply of 5.07 years using the 

Sedgefield Approach and 20% buffer.  A table is included as an appendix to the 5 Year Housing 

Land Supply Statement as at 1 April 2018, which includes information on deliverability of the 

proposed Local Plan Allocations, including any infrastructure constraints.   The information was 

derived from the following: 

 

• 2018 Deliverability Questionnaires 

• Representations received from the Regulation 19 Pre-Submission Consultation (June-July 

2018) 

• Ongoing developer liaison through Development Briefs and Statement of Common Ground in 

preparation for the Sustainable Urban Extensions 

 

3.9  Regulation 19 responses for allocated sites can be found on the Council’s website in respondent 

and policy order.  

 

2019 Developer and Stakeholder Engagement 
 

2019 Local Plan Examination 
 

3.10 The Local Plan was submitted to the Secretary of State for Examination in January 2019.    

Developers were engaged throughout the Examination, providing information through: 

 

• Matters Statements, including South Kesteven’s Towns and Larger Villages: 

o Housing Land Supply (Matter 10) 

o Grantham Housing Sites (Matter 6) 

o Stamford Housing Sites (Matter 7) 

o Market Deeping Housing Sites (Matter 8) 

o Larger Village Housing Sites (Matter 9) 

 

• Attending and contributing to the Examination Hearing Sessions. 

 

• Commenting on the Main Modifications as agreed by the Inspector and Council. 

 

http://www.southkesteven.gov.uk/index.aspx?articleid=8492
http://www.southkesteven.gov.uk/index.aspx?articleid=8492
http://www.southkesteven.gov.uk/index.aspx?articleid=14393
http://www.southkesteven.gov.uk/index.aspx?articleid=14391
http://www.southkesteven.gov.uk/index.aspx?articleid=14711
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3.11 The Examination also gave the Council and stakeholders including infrastructure providers the 

opportunity to provide intelligence on the proposed sites, including deliverability, through the 

production of Topic Papers, Matters Statements and contributing to the Hearing Sessions.   

 

3.12 The 5 Year Housing Land Supply Statement was reviewed and updated as part of the Local Plan 

Examination and an up-to-date Statement was finalised as at 1 April 2019 and published in 

August 2019, including an accompanying trajectory for the Local Plan period. The Council 

demonstrated a 5 year supply of 5.95 using the Liverpool method and 20% buffer as confirmed 

through paragraph 5.13 of the adopted Local Plan.  Information which informed the trajectory 

and Statement (including the Deliverability Information appendix to the Statement) was taken 

from: 

 

• 2018 Deliverability Questionnaires for those sites where developers had not engaged 

through the Local Plan Examination; 

• Pre-Submission (Regulation 19) Consultation Comments – including developer and 

Stakeholder consultation comments, which again were particularly useful if no further 

engagement was made through the Local Plan Examination; 

• Matter Statements 

• Local Plan Examination Hearing Sessions and subsequent Main Modifications as agreed 

with the Inspector 

• Ongoing developer liaison through Development Briefs and Statement of Common Ground 

in preparation for the Sustainable Urban Extensions 

 

3.13 Regulation 19 responses for allocated sites can be found on the Council’s website in policy 

and respondent order. Any Matter Statements available for the allocated sites (Matters 6-9) can 

be found in the Council’s Examination Library.  

 

 

2020 Annual Position Statement Developer and Stakeholder 
Consultation 

 

 

3.14 On 24th March 2020, the Council formally notified the Planning Inspectorate of its intent to submit 

an APS by 31 July 3030.  A webpage was published on the Council’s website on 17th May 2020 

detailing APS information, and a proposed timetable for production and key consultation 

stages: 

 

Task Indicative Timeframe 

Deliverability Form Consultation with 
Landowners/Developers/Agents 

15th April 2020 - 
29thApril 2020 

Preparation of Draft Annual Position Statement April/May 2020 

Consultation with Landowners/Developers/Agents and 
Stakeholders on Draft Annual Position Statement 

May/June 2020 

Submission of Annual Position Statement to the Planning 
Inspectorate 

July 31st 2020 

 

http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=25193
http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=25636
http://www.southkesteven.gov.uk/index.aspx?articleid=14904
http://www.southkesteven.gov.uk/index.aspx?articleid=14393
http://www.southkesteven.gov.uk/index.aspx?articleid=14391
http://www.southkesteven.gov.uk/index.aspx?articleid=14991
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April/May 2020 Developer Deliverability Information Request 
 

3.15 On 15th April 2020, the Council distributed Deliverability Information Request forms to: 

• Developers/agents/landowners of all sites with extant planning permissions; 

• Developers/agents/landowners of all Local Plan Allocations; 

• Developers/agents/landowners of other sites included in the Local Plan housing land 

supply, including the Council’s Capital Programme sites and the Bourne Neighbourhood 

Plan Group due to its intention to allocate sites for housing. 

 

3.16 The returned forms are included for each site at Appendix 1. If a return has not been received, 

the form sent out by the Council, including the Council’s indicative trajectory and reasoning, has 

also been included at Appendix 1. 

 

3.17 Each form sent out included a section, completed by the Council with the following information: 

 

• Trajectory using information taken from the published trajectory and 5 Year Housing 

Land Supply Statement as at 1 April 2019 as confirmed through the Local Plan 

Examination 

• An information summary explaining the source of the trajectory information  

• The recipient was then asked to confirm whether they agreed with the Council’s 

trajectory and reasoning; and if not, to include a trajectory and accompanying 

information. 

 

3.18 The form then asked a number of questions regarding deliverability including: 

 

• Any technical constraints which would limit development or affect viability of 

development; 

• Landownership; 

• Timescales; 

• Site Delivery; and 

• Infrastructure. 

 

3.19 The developer consultation ran for 2 weeks, closing on 29th April 2020.  Gentle reminders were 

sent out a week prior to the consultation closing for sites where the Council was yet to receive 

a response.  To ensure the best possible response rate, extensions were granted, where sought, 

until 6th May 2020. 

 

3.20 Forms were distributed to all 66 sites within the Council’s supply as at 1 April 2020, including 

multiple forms for sites with parcels in differing ownership or if we held multiple site contacts. 

 

3.21 Of the 66 sites, the Council received responses for 45 sites (68% response rate); with a 98% 

response rate for Local Plan sites.  The responses can be broken down as follows (see Appendix 

1 for the forms received): 

 

• Sites with Planning Permission: 
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o 38 sites with extant Planning Permission (including Full, Outline, and Reserved 

Matters) contacted. 

o Of the 38 sites, the Council received responses regarding 18 sites. 

o 7 sites were removed from the supply as either complete or lapsed 

 

• Local Plan sites: 

o 28 Local Plan sites contacted (including allocations, Bourne Neighbourhood Plan, 

and District Council sites). 

o Responses for 27 sites received. 

 

3.22 All developer/landowner/agent deliverability information received thus far has been included 

in the relevant sections of the ‘Sites Summary’ table at Appendix 4. 

 

May/June 2020 Developer and Stakeholder Consultation on the Draft Annual 
Position Statement 
 

3.23 The draft APS and this accompanying Engagement Statement were published for a 4 week 

consultation starting on 27th May 2020.   The draft APS demonstrated a supply of 5.53 years. In 

accordance with the PPG the following developers, stakeholders and others who have an impact 

on delivery have been consulted, a list of which is included at Appendix 3, they include: 

 

• Small and large developers, 

• Land promoters, 

• Private and public landowners, 

• Infrastructure providers (such as utility providers, highways etc.) and other public bodies 

(such as Homes England), 

• Lincolnshire County Council, 

• Neighbouring authorities, including those with adjoining or cross-boundary sites; and 

• Any other bodies with an interest in particular sites identified. 

 

3.24 Beyond this the PPG states that it is for the local authority to decide which stakeholders to 

involve. The list of Statutory and General consultees (included at Appendix 5) is taken from the 

Local Plan database.  Whilst some consultees may not be directly involved with housing delivery, 

the Council considers it prudent to keep them informed. 

 

3.25 The Draft APS and the Draft accompanying APS were also published onto the Council’s website, 

enabling any interested party to comment. 

 

 

3.26 In total, 19 responses were received by the deadline.  All representations can be found at 

appendix 2 and a summary of representations at Appendix 3.  All representations were 

considered when finalising the APS and the Council’s response and action taken can be found at 

Appendix 3: Summary of Representations. 
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Council information gathering 
 

3.27 In addition to consulting with landowners, developers and agents; the Council has also reviewed 

the position and progression of planning applications, including discussions with other Council 

departments, including Development Management Case Officers and the Strategic Sites Officer 

who is responsible for progressing the strategic sites and Planning Performance Agreements.  

Discussions were held with Council officers at each stage of consultation, as well as a final 

update of site progression in late July, as the APS was being finalised. 

 

3.28 Any information gathered internally has been included in the ‘Council’s Response & Action 

Taken’ section of the summary tables included at Appendix 3 and 4 of this Engagement 

Statement. 

 

Disputed Sites 
 

3.29 Paragraph 15 of the PPG requires: 

 

“specific identification of any disputed sites where consensus on likely delivery has not been 
reached, including sufficient evidence in support of and opposition to the disputed site(s) to allow 
a Planning Inspector to reach a reasoned conclusion; as well as an indication of the impact of any 
disputed sites on the number of years of supply” 

 

3.30 The Council has collected deliverability information from developers/landowners/agents and 

formed a conclusion on the projected trajectory of deliverable sites which is detailed at 

Appendix 4. 

 

3.31 At the draft APS stage, no disputed sites were identified.  Whilst the Council has taken a cautious 

approach and shifted some sites into the later years of the 5 year supply where the evidence 

has shown that the site may not come forward earlier, the Council has not included any sites in 

the 5 year supply if a respondent has indicated that the site is not deliverable. 

 

3.32 Following consultation on the draft APS in May/June, 30 sites have been identified as disputed 

sites.  Disputer comments and Council response including action taken is included in Appendix 

4 Site Summaries and Disputed Sites table; and Appendix 3 Draft APS Summary of 

Representations.   

 

3.33 All developers, landowners and agents with sites in the supply were consulted on the draft APS 

and therefore had the opportunity to dispute the Council’s trajectory.  28 of the disputed sites 

have not been disputed by the developer/landowner of the site, but by a developer with no 

interest in the site. 
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4. Submission of the Annual Position Statement 
 

4.1 The APS must be submitted to PINS by 31 July of the same year the Council informed PINS of 

intention to submit.  The Council will inform all developers, landowners, agents and stakeholders 

involved in preparation of the APS, of submission.  The APS submission and accompanying 

documents will also be published on the Council’s website. 

4.2 In accordance with the PPG, so long as the correct process has been followed, and sufficient 

information has been provided about any disputed sites, the Planning Inspectorate will issue their 

recommendation in October of the same year.  The local planning authority can then confirm their 

housing supply until the following October, subject to accepting the recommendations of the 

Planning Inspectorate. 
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Appendix 3: Draft APS – Summary of Representations and Officer Response 

 

Draft APS Summary of Representations Received and Council's Response 

Representation 
Reference 

Comment 
Reference 

 
Name/ Organisation 

Draft APS 
Section/ 

Paragraph 

APS Site Reference 
Code and Name  

(if relevant) 

 
Draft APS Representation Summary (May/June 2020) 

 
Council's Response (July 2020) 

 
Action Taken 

SKR.APS.001 AC001 Nicola Farr/ 
Environment Agency 

General   Thank you for including the Environment Agency in 
your consultation on your Annual Position Statement 
and Statement of Engagement.  
The Environment Agency will keep the documents for 
reference but do not wish to make any comments 
(email received 29/05/2020).  

Comments noted.  No action 
required.  

SKR.APS.002 AC002 Jessica Herritty/ 
Aspbury Planning 
Ltd. on behalf of 
Lincoln Diocesan 
Trust and Board of 
Finance 

Appendix 1 APS044  - LV-H11 Land 
off High Street, South 
Witham 

Agent states site remains deliverable albeit trajectory 
shifted to reflect landowners current position - site 
completions in trajectory as set out in Appendix 1 and 
Appendix 2 from 2022/23 and completion 2024/25 as 
stated in April 2020 deliverability form. Site 
deliverability has been demonstrated through 
information provided during the course of the Local 
Plan Examination process and as detailed in the 
deliverability response (April 2020). Site has no major 
constraints, although no planning application 
submitted anticipates submission in the next 12 
months. Identifies possible delays due to Covid-19 
however site remains deliverable and unconstrained.  

This site is a Local Plan Allocation, which was 
deemed deliverable through the Local Plan 
Examination, site has no major constraints and it is 
anticipated a planning application will be submitted 
within 12 months. Position has not changed since 
submission of April 2020 deliverability form and in 
agreement of site trajectory set out in the Draft 
Annual Position Statement.  In review of continued 
engagement of site deliverability with 
agent/landowner the Council considers it is 
reasonable to include the site within the 5 year 
supply from 2022/23 

No action 
required.  

SKR.APS.002 AC003 Jessica Herritty/ 
Aspbury Planning 
Ltd. on behalf of 
Lincoln Diocesan 
Trust and Board of 
Finance 

Appendix 2 APS044  - LV-H11 Land 
off High Street, South 
Witham 

See comment reference AC002.  See Comment reference AC002 No action 
required.  

SKR.APS.003 AC004 Martin Seldon/ 
Highways England 

General   Highways England do not expect that there will be any 
impacts from the APS on the operation of the 
Strategic Road Network. At current, Highways England 
do not understand the impact of Covid-19 may have 
on housing delivery and road capacity. However, 
representation includes Highways England's 
statement on dealing with the coronavirus pandemic.  

Comments noted.  Taking into account 
developer/agent/landowners responses on 
individual sites, the Council is taking Covid-19 into 
account on a case by case basis. 

No action 
required.  
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Draft APS Summary of Representations Received and Council's Response 

Representation 
Reference 

Comment 
Reference 

 
Name/ Organisation 

Draft APS 
Section/ 

Paragraph 

APS Site Reference 
Code and Name  

(if relevant) 

 
Draft APS Representation Summary (May/June 2020) 

 
Council's Response (July 2020) 

 
Action Taken 

SKR.APS.004 AC005 Maria Salemme/ 
South Holland 
District Council 

General   No comments to make regarding the consultation on 
the Draft Annual Position Statement. (email received 
17/06/2020). 

Comments noted. No action 
required.  

SKR.APS.005 AC006 Lincolnshire Housing 
Partnership 

General   LHP currently have no ongoing works in South 
Kesteven so no impact or effects on delivery to this 
area would be noted. (email received 18/06/2020). 

Comments noted. No action 
required.  

SKR.APS.006 AC007 Roslyn Deeming/ 
Natural England 

General   No comments to make on this particular document.  
(email received 18/06/2020). 

Comments noted. No action 
required.  

SKR.APS.007 AC008 Nina Wilson _ 
Nottinghamshire 
County Council 

General   No Comments to make. (email received 18/06/2020). Comments noted. No action 
required.  

SKR.APS.008 AC009 Stephen Short/ 
Escritt Barrell 
Golding  
on behalf of The 
Jenkinson Family 
Trust 

Appendix 1 APS048 - GR3-H2 
Rectory Farm  
(Phase 2 North West 
Quadrant), Grantham 

On behalf of my clients The Jenkinson Family Trust 
and noting the amended projected annual completion 
numbers I confirm satisfaction with the material 
presented I further agree to the use by you of the 
details previously provided in the questionnaire and 
submission to the Planning Inspectorate accordingly. 
Due to the continuing uncertainty we are unable to 
comment at the present time on the possible impact 
of Covid-19 on the anticipated housing delivery.  

 Comments noted No action 
required. 

SKR.APS.009 AC010 Emilie Carr/ 
Historic England 

General   No Comments to raise if no additional sites are 
proposed at this stage. 

Comments noted. No action 
required.  

SKR.APS.010 AC011 Corrine Meakins/  
The Forestry 
Commission 

General   Ancient woodlands are irreplaceable. They have great 
value because they have a long history of woodland 
cover, with many features remaining undisturbed. 
This applies equally to ASNW and PAWS. Requests a 
question in the statement to indicate whether the site 
is near to ancient woodland as it is Government policy 
to refuse development that will result in the loss or 
deterioration of irreplaceable habitats including 
ancient woodland, unless “there are wholly 
exceptional reasons and a suitable compensation 
strategy exists”. This may be because you have 
already ruled out such sites in the initial sift and if so, 
would address our concerns. 

All site allocations in the Local Plan, and therefore 
the supply have been subject to a Sustainability 
Appraisal and Habitat Regulations Assessment, as 
well as consultation with the Forestry Commission 
and other environmental organisations. 
 
All sites with Planning Permission in the supply will 
have been assessed against the environmental 
policies within the Local Plan. 

 No action taken. 
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Draft APS Summary of Representations Received and Council's Response 

Representation 
Reference 

Comment 
Reference 

 
Name/ Organisation 

Draft APS 
Section/ 

Paragraph 

APS Site Reference 
Code and Name  

(if relevant) 

 
Draft APS Representation Summary (May/June 2020) 

 
Council's Response (July 2020) 

 
Action Taken 

SKR.APS.011 AC012 Andrew Russell-
Wilks/ Godfrey-
Payton on behalf of 
Buckminster and 
Norwich Hub Ltd.  

Covid-19   No comments on the Draft Annual Position Statement. 
Sets out response on the potential impact Covid-19 
may have on Housing Delivery. States the suspension 
of investment into new sites, and unlikely investment 
due to uncertainty of Covid-19 on construction rates, 
sale rates and sale prices on existing sites. Possible 
slow construction rates to allow for social distancing 
measures. Larger PLC house builders are being 
cautious about putting out big sums of money now 
due to various of uncertainties. Article linked suggests 
7% fall in UK house prices outside London as an 
example land prices could fall by 25% with no 
construction costs or section 106 planning gain 
savings. The change in the dynamics of housing and 
development land market could affect rate of 
delivery/quantum of planning gain and affordable 
scheme. Assumptions on viability used to test 
soundness of the newly adopted Local Plan in relation 
to Affordable Housing Contributions and 
Infrastructure Developer Contributions may need to 
be reviewed if the district is to continue to deliver new 
homes. Potential time gap on new sites coming 
forward due to delays in development management 
processes adjustments and will have implications to 
further delivery. Schemes are likely to take longer to 
build out therefore authorities may have to bring 
more sites forward to demonstrate 5YHLS.  

Comments noted.  Taking into account 
developer/agent/landowners responses on 
individual sites, the Council is taking Covid-19 into 
account on a case by case basis. 

No action 
required.  

SKR.APS.012 AC013 Mr Peter Frampton/ 
Framptons on behalf 
of Dr Dallas Burton 

Brownfield 
Land Register 
Sites  
/Paragraph(s) 
4.17 - 4.21 

APS002  - S14/3097 
The Old Quarry, 
Station Road, Castle 
Bytham 

The site is listed on the Brownfield register and 
included within the housing trajectory as it has been 
deemed deliverable, site is under construction 
(S17/1134).  
Outline permission is currently pending consideration 
for 136 dwellings which would be an uplift of 49 from 
the 87 approved with an increased density of 20 
dwellings per hectare. Considers that additional 
dwellings could be accommodated on the site and 
contribute to the District’s housing supply up to 
2024/25.  

Agreement with the Council’s trajectory in the 
submitted deliverability form 2020, as the trajectory 
set out in the Local Plan examination and deemed 
deliverable. The position has not changed since 
submission of April 2020 deliverability. Since the 
submission of this representation Development 
Management confirm that the applicant is not 
proceeding with an increased site capacity. Further 
pending applications on the site are due to be 
determined by Planning Committee on September 
2nd 2020. Given that the site is under construction, 
near determination of pending planning applications 
and in review of continued engagement of site 
delivery the Council considers it is reasonable to 
include the site within the 5 year supply from 
2021/22. 

No action 
required.  
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Draft APS Summary of Representations Received and Council's Response 

Representation 
Reference 

Comment 
Reference 

 
Name/ Organisation 

Draft APS 
Section/ 

Paragraph 

APS Site Reference 
Code and Name  

(if relevant) 

 
Draft APS Representation Summary (May/June 2020) 

 
Council's Response (July 2020) 

 
Action Taken 

SKR.APS.013 AC014 Brendon Dale / 
Homes England 

Appendix 1 
and 9  

APS049 - GR3-H4 
Prince William of 
Gloucester Barracks 

As per Appendix 1 and 9 the number of dwelling in the 
Local Plan 5 Year Supply is 300 and completions 
expected from 2022/23 onwards subject to planning 
permission. Homes England and DIO are in regular 
contact with South Kesteven District Council and 
Lincolnshire County Council, with the intension is to 
submit planning application in 2021. The Southern 
Relief Road is essential for delivering the site and the 
trajectory therefore limits sites in the first 5 years to 
500 in the Southern Quadrant. The shock of the Covid-
19 virus on the wider economy and housing market in 
the short term is difficult to overestimate. As 
lockdown measures are relaxed there will be some 
modest return of activity, but we expect some 
residual problems which will prevent the economy 
snapping back and the practicalities of returning to 
work will limit the speed at which we return to normal 
levels of productive activity. Homes England are 
progressing with our sites to support the industry and 
supply through challenging times. We are not 
proposing any change in delivery timescales for the 
Prince William of Gloucester Barracks site and the 
housing delivery position has not changed since the 
Local Plan Examination. 

Comments noted within the Site Summaries table 
within the Engagement Statement, and taken into 
account when finalising the APS. 
 
The Council notes that both Homes England and DIO 
have engaged constructively and positively with the 
APS. 

APS updated 
with comments.  
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SKR.APS.014 AC015 Rachel Armstrong/ 
Rutland County 
Council 

Appendix 9 APS060 - Quarry Farm 
(Rutland) 

Supports conclusion in Appendix 9 for site APS060 – 
Quarry Farm to take a cautious approach to the 
delivery to not include the site within the five year 
supply at this time. Notes the site is included as a draft 
allocation in the Pre-submission of the Rutland Local 
Plan and through co-operation of RCC and SKDC will 
support South Kesteven in meeting housing needs 
(and specifically Stamford) in a sustainable and 
deliverable manner. Highlights that the Regulation 19 
consultation of the RCC Local Plan has been 
postponed due to Covid-19 and no weight can be 
attributed at this time with hope to submit at the end 
of the year. Provides comments on potential impact 
Covid-19 may have and states it is inevitable that the 
pandemic will have an impact on delivery although at 
this stage unclear. In Rutland development has 
continued at a similar pace to pre-Covid rated, 
however there may be an impact on future 
development proposals. RCC timetable for the Local 
Plan has been delayed by ~5-6 months and notes it is 
possible that the impact of lockdown on the Planning 
Inspectorate may add further delay to this timetable, 
impacting submission and determination of a planning 
application for Quarry Farm.  

Comments noted within the Site Summaries table 
within the Engagement Statement, and taken into 
account when finalising the APS. 

No action taken, 
the Quarry Farm 
site remains 
beyond the 5 
year supply.  

SKR.APS.014 AC016 Rachel Armstrong/ 
Rutland County 
Council 

Paragraph 
4.3 

  The document might benefit from referencing within 
the report, that future housing supply in SKDC will 
include the contribution of a site in a neighbouring 
authority to be delivered through their Local Plan 
which is not yet adopted. It is therefore suggested 
that the fourth bullet point in paragraph 4.3 of the 
document references that this category also includes 
a draft allocation in the Rutland Local Plan.  

Comments noted and for clarity, the APS has been 
amended. 

Paragraph 4.3 of 
the APS 
amended to 
include 
reference to the  
draft allocation 
in the Rutland 
Local Plan. 
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SKR.APS.015 AC017 Stewart Patience/ 
Anglian Water 

General   No comments to make in relation to the figures 
presented by the Council as it is outside of our role as 
an infrastructure provider. Will continue to work with 
developers to ensure timely infrastructure delivery. 
Anglian Water has engagement with developers on a 
continuous basis across our region to understand 
individual site requirements, start date and build 
rates. Also encourages early engagement through our 
pre planning service which can help inform the 
submission of planning applications including those 
for housing.  
 Has been actively working to continue to provide 
water and water recycling services throughout Covid-
19 pandemic. No specific comments to make about 
the potential impact on housing delivery in SKDC.  

Comments noted.  Taking into account 
developer/agent/landowners responses on 
individual sites, the Council is taking Covid-19 into 
account on a case by case basis. 

  

SKR.APS.016 AC018 Ben Ward/ 
Permission Homes 

General   Notes that the Council now seeks to confirm a 5.53 
year supply as opposed to the previous 5.95 year 
supply figure confirmed on adoption of the Local Plan.  

No action required. No action 
required. 

SKR.APS.016 AC019 Ben Ward/ 
Permission Homes 

Buffer and  
Shortfall 

  Considers the application of a 20% buffer to be 
appropriate. Objects to the use of the Liverpool 
approach because there appears to be not valid 
justification for it. Considers any shortfall accumulated 
since 2011 should be recovered in the next five years 
in line with the PPG. 

The Council notes support for use of 20% buffer. 
 
Paragraph 146 of the Local Plan Inspector’s report 

makes clear that the plan needs to contain a 

trajectory including ‘the shortfall to be dealt with 

over the plan period (Liverpool Method). 

The Inspector’s report summarises the main 

modifications including ‘application of the Liverpool 

method in addressing the shortfall since 2011’.  

The Local Plan (as agreed with the Inspector through 

the Main Modifications) emphasises that the 

Liverpool Method is to be applied to take account of 

the allocation of multiple strategic sites through the 

plan.   

As agreed with the Inspector at the Local Plan 

Examination, the Liverpool method will be used for 5 

years from Plan adoption, as the strategic allocations 

gather pace. 
 

 No action taken. 
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SKR.APS.016 AC020 Ben Ward/ 
Permission Homes 

Assumptions 
Regarding  
Delivery 

  Considers very little critical assessment of the 
information provided by the respective site promoters 
and rather assumptions made by promoters have 
been in most if not all cases simply transposed into 
the housing trajectory with little in the way of 
independent analysis. This is a significant shortcoming 
of work because there is wide variation in the quality 
of the responses provided.  

As set out it in the Sites & Summaries appendix of 
the Engagement Statement, the Council has 
considered deliverability information received for 
each site in turn and has included a comprehensive 
response, as well as any action that has been taken.  
This is shown in cases where the Council has taken a 
cautious approach and shifted sites further into the 
5 year supply. 

 No action 
required. 

SKR.APS.016 AC021 Ben Ward/ 
Permission Homes 

Local Plan 
Allocations 

APS039 - LV-H5 
Swinstead 
Road/Bourne Road, 
Corby Glen 

Notes that the trajectory does not match with the 
deliverability information provided by the developer 
that suggests 16 completions in 21/22 and 32 and 20 
in the two years following. Considers the projected 
completions from this site overly optimistic in light of 
the submitted evidence and contest this site. 

The site is comprised of two interests, one a 

developer (Larkfleet) and the other a landowner 

with agreed Heads of Terms with a housebuilder.  

Both of which submitted detailed deliverability 

information. 

Both landowners/developers took an approach 

based on the predicted impact of Covid-19; and have 

considered any onsite infrastructure required. 

A full planning application has been submitted by 

Larkfleet for part of the site for 68 dwellings 

(S19/2235) which has been taken to the Council’s 

officer working group, Design PAD.  Deliverability 

information submitted included a trajectory of 68 

dwellings to be completed in 5 years, shifting the 

trajectory on a year from what was agreed at the 

Examination. 

Grimsthorpe & Drummond Castle Trust have also 

shifted the trajectory on a year from what was 

agreed at Examination, with a modest completion of 

15 dwellings in 2021/22 and another 135 in the 5 

year period.  In the explanatory text, the Trust 

highlights potential impact of Covid-19; and required 

infrastructure. 

For site LV-H5, the Local Plan has indicated a 

capacity of the site of 250 dwellings.  Although both 

Larkfleet and the Trust have indicated 258 dwellings 

to be delivered, the Council has capped the 

trajectory at 250 but notes that this could increase 

depending on planning approval.  This accounts for 

why the deliverability information does not match 

No action taken. 
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what was submitted in the deliverability 

questionnaire.  
 

SKR.APS.016 AC022 Ben Ward/ 
Permission Homes 

Local Plan 
Allocations 

APS046 - DEP1-H2 
Land off Linchfield 
Road, Market Deeping 

Considers submitted information of this site to be 
insufficient to demonstrate deliverability and falls 
short of presenting ‘clear evidence’ therefore the site 
should be discounted entirely. Notes there does not 
appear to be progress towards submitting a planning 
application and which developer will be progressing 
the site and the field about contractual restrictions is 
blank. In addition, highlights no information submitted 
in respect to infrastructure or phasing as ‘to be 
confirmed’. 

This site will provide 35 dwellings which the 

developer indicated would commence completions 

from 2022/23 to then increase to 50 as the site 

gathers pace. 

In the explanatory text the landowners explain that 

they are considering options for taking the site 

forward.  However, the landowners anticipate that 

given the small size of the site and the nature of the 

proposed development, completions can be 

expected within 5 years.  As agreed through the 

Local Plan Examination and stated in the 

accompanying 5 Year Housing Land Supply 

Statement (as at 1 April 2019), there are no 

significant infrastructure constraints which may 

hinder development. 
 

 No action taken. 

SKR.APS.016 AC023 Ben Ward/ 
Permission Homes 

Local Plan 
Allocations 

APS049 - GR3-H4 
Prince William of 
Gloucester Barracks, 
Grantham 

Suggests that there is not sufficient evidence to 
demonstrate this site’s deliverability and that it should 
be discounted from the deliverable supply.  Considers 
little evidence provided for progression of an 
application in 2021 and master planning or technical 
work, no appointed consultants at the time of writing. 
In addition, to the unknown relief road build rates or 
lead in times and a nearby garden village could impact 
delivery rated at this site. Also, there is no indication 
of how these many uncertainties are translated into 
arriving at the extremely optimistic delivery profile for 
a brownfield site with complex infrastructure and 
phasing requirement. 

Homes England has responded to the Draft APS 
consultation confirming the expected delivery of 300 
dwellings in the 5 years from 2022/23 onwards.  
Homes England also confirmed regular contact with 
the Council, Lincolnshire County Council and the DIO 
with the intention to submit a planning application 
in 2021. 
 

Homes England have confirmed that the position has 

not changed since the Local Plan Examination.  With 

regard to Covid-19, Homes England are progressing 

with sites to support the industry and supply 

through challenging times.  As such, Homes England 

are not proposing any change in delivery timescale 

for the site. 

The Council is expecting to have a clear 

understanding of the timetable for the submission of 

the pre-app and application in the summer 2020.  A 

Planning Performance Agreement is expected to be 

signed at the time of submission of the pre-app. 

 No action taken 
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SKR.APS.016 AC024 Ben Ward/ 
Permission Homes 

Local Plan 
Allocations 

APS050 LV-H1 
Wilsford Lane (North), 
Ancaster 

Considers that there is no clear evidence of 
deliverability and this site should be discounted from 
the supply. Reasonings provided because there is no 
developer involvement, no indication of progress 
towards technical work or master planning/ pre 
submission, no indication of site preparation works as 
no developer involvement and timescales and rates of 
projected delivery are accordingly uncertain, and no 
information provided on phasing or infrastructure and 
presumes due to no technical work being undertaken.  

Site controlled by one landowner. Since consultation 

on the draft APS, the Council has been in contact 

with the agent and an Outline planning application 

has now been submitted to the Council in July 2020 

for 96 dwellings.  The site is to be sold in 2021, with 

delivery expected to start end of 2021.   
 

 No action taken. 

SKR.APS.016 AC025 Ben Ward/ 
Permission Homes 

Local Plan 
Allocations 

APS056 - BRN1-H1 
Manning Road, 
Bourne 

Notes site under option to Larkfleet, and as part of 
response to LV-H5 (Comment reference AC021) the 
company is expecting significant operational impacts 
in terms of build out rates and option exercise 
timescales owing to the current economic situation. 
The deliverability information is not clear whether this 
is provided by the landowner as infrastructure, 
phasing and implementation fields are blank. Notes 
the full planning application on the site pending 
consideration however pending for a long time with 
no indication from the Council or develop as to the 
determination timescales or timing of concluding 
S106. Considers the delivery profile provided for the 
site to be unrealistic because of the above. 

Site controlled by way of option agreement with the 

developer Larkfleet. Proven track record of delivery 

with multiple schemes with planning permission 

including SUEs within the District.  2 10+ sites 

currently under construction (ref. S14/1684 & 

S16/0112) 

Deliverability Information has been submitted and 

signed by the developer, with consent from the 

landowner. 

Full planning application pending, Planning 

Committee has now resumed online. 

The developer has taken a cautious approach to site 

delivery but maintains that the site is likely to deliver 

107 completions in the 5 year period. 

 No action taken. 

SKR.APS.016 AC026 Ben Ward/ 
Permission Homes 

Large Sites 
with Planning 
Permission 
Not Under 
Construction 

APS013 - S15/3189 
Land North of 
Longcliffe Road and 
Ryedale Close, 
Manthorpe Road 

Notes that the RMA was submitted in August 2018 
and no indication from the Council when it is expected 
to be approved. The developers are considering 
revisions to RMA submission and an appeal would 
cause delay as well as Covid-19 uncertainty. 
Affordable housing is yet to be confirmed and further 
viability work needs to be undertaken once build costs 
are known following ongoing design work, and 
presumably followed by variation to S106 agreement 
concluded under the outline planning permission. 
Considers the timescales provided to be overly-
optimistic and the delivery timescales should be 
pushed back at least two years from where it currently 
is if the site is considered deliverable at all given that 
there is no Reserved Matters Approval in place and no 
firm timescales for when this will be granted. 

The outline permission for 480 dwellings, 
neighbourhood centre and school (S15/3189) was 
refused by Committee, contrary to Officer 
Recommendation, but allowed on appeal following a 
public enquiry. A reserved Matters application 
submitted in 2018 for 480 dwellings in pending 
consideration, with a view to take the application to 
Planning Committee in August or September. 
Planning Committee has now resumed online.  
This application has been amended through design 
work with an addition to OPUN design review, 
Design PAD meetings, and further officer advice. 
Continued engagement with the Council and 
Developers is ongoing which shows that the site is 
progressing.  
 
Deliverability information has been submitted and 
signed by the developer. Explanation from the 

No action taken.  
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developer is set out in the Deliverability form 
submitted to the Council in June 2020 with adjusted 
timescales from those bases on delivery set out 
during the Local Plan Examination. The developer’s 
timescales take into consideration various delays 
including, design reviews, Covid-19, site purchase, 
and infrastructure.  
 
In review of continued engagement of site delivery 
with the developer the Council considers it is 
reasonable to include the site within the 5 year 
supply from 2022/23 as set out in the Deliverability 
form provided by the developer.  

SKR.APS.016 AC027 Ben Ward/ 
Permission Homes 

Windfall 
Allowance 

  Objects to the use of 30 completions per annum 
starting 2022/23 from windfall sites in smaller villages 
as monitoring information from 2011 indicated 
average of 13 dwellings per annum. The uplift seems 
to be applied on the basis of more permissive policies 
in the adopted Local Plan however does not account 
for past trends or for land availability both of which 
are material in the calculation of the windfall 
allowance. Notes that the Local Plan Inspector 
supported windfall allowance on the basis it was 
modest but does not see how the 30dpa is justified by 
the evidence.  

The windfall allowance does account for past trends 
and a table of past windfall completions, per 
settlement category is included in the APS. The APS 
also explains as confirmed through the Examination, 
that the new Local Plan contains more permissive 
policies which should result in an increase in windfall 
completions in the villages, however as the Inspector 
noted in his final report, the Council has taken a 
modest approach despite the more permissive 
policies.  Furthermore, the Council has deducted the 
windfall allowance from years 3-5 of the small sites 
to avoid double counting.  The Council will continue 
to monitor windfall and will alter the Windfall 
allowance through the Local Plan review, based on 
the evidence. 

 No action taken.  

SKR.APS.016 AC028 Ben Ward/ 
Permission Homes 

Lapse Rates   Notes that a 10% lapse rate to small sites with 
planning permission has been applied. Welcomes this 
to account for non-delivery, which is a particular risk 
on such sites but notes the lack of any reliable 
monitoring data to support this figure and rather 10% 
has been derived from standard practice elsewhere. 
Notes that South Kesteven is required to apply a 20% 
buffer to its forward supply to account for under 
delivery since 2011 and suggest a general issue with 
planned supply materialising into actual completions, 
which in turn suggests that the lapse rate could be 
higher than 10%. Considers a precautionary approach 
is warranted until reliable monitoring date becomes 
available and that a 20% lapse rate would be more 
appropriate.  

Due to lack of monitoring data, the Inspector 
suggested that the Council adopt 10% and 
commence monitoring on lapse rates.  As such the 
monitoring framework which is an appendix to the 
local plan includes an indicator to monitor lapse 
rates.  Furthermore, due to Covid-19, the 
government has announced that sites with consent 
due to expire between lockdown and the end of the 
year will now see their permission extended to 1 
April 2021. 

 No action taken. 
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SKR.APS.016 AC029 Ben Ward/ 
Permission Homes 

General   Notes information has previously been supplied to the 
Council for the sites Persimmon retains and interest in 
and have nothing to add at this stage. 

Comments noted the Council has received 
deliverability information for Persimmon sites and 
interest in previous consultation.  

 No action 
required. 

SKR.APS.017 AC030 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Five Year 
Housing 
Requirement 

  Wording of paragraph 5.13 in the adopted Local Plan 
is a little unclear. The first 5 years of the plan period 
were 2011 to 2016. The Council perhaps intended to 
mean that the Liverpool method would be used for 
the first five years post adoption rather than the first 
five years of the plan. If that is correct the wording 
may have intended to recognise that strategic sites 
needed to come forward and that any shortfall during 
that time should not lead to pressure on the five year 
supply. It is clear that the trajectory anticipated by the 
local plan has not materialised. However, does not 
alter the fact that the wording ought to be taken and 
applied as written. The means that the undersupply 
should now be recovered through the Sedgefield 
approach. 

 Paragraph 146 of the Local Plan Inspector’s report 

makes clear that the plan needs to contain a 

trajectory including ‘the shortfall to be dealt with 

over the plan period (Liverpool Method) 

The Inspector’s report summarises the main 

modifications including ‘application of the Liverpool 

method in addressing the shortfall since 2011’. 

The Local Plan (as agreed with the Inspector through 

the Main Modifications) emphasises that the 

Liverpool Method is to be applied to take account of 

the allocation of multiple strategic sites through the 

plan.  It is therefore clearly intended that the 

method will be applied for the first 5 years of the 

Plan’s adoption and not 2011. 

As agreed with the Inspector at the Local Plan 

Examination, the Liverpool method will be used for 5 

years from Plan adoption, as the strategic allocations 

gather pace. 
 

 No action taken. 
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SKR.APS.017 AC031 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Small sites 
with planning 
permission 

  Notes that 79 of the 199 units on sites have not 
started and in total 563 small homes have not started. 
Small site discussion limited to unknown implications 
on the deliverability of sites arising from Covid-19 and 
lack of historic monitoring of lapse rates. No 
commentary to explain the rationale or methodology 
of 525 homes and not clear how Covid-19 and 10% 
lapse rate has been taken into account. Lapse rate 
should be around 53% from trends delivered on small 
sites between 2011/12 and 2019/20. In normal 
circumstances this would be considered too high but 
considering Covid-19 impacts it may be close than the 
10% lapse rate claimed as ‘typical’ in pre-Covid-19 era. 
Considers it to be sensible at this time to compare the 
small site trend figure with the stock of permissions 
available. References the average completion rate of 
64 homes per year from August 2019 Housing Land 
Statement and considers 320 homes from small sites 
to be the appropriate figure based on this trend which 
is capable of being provided for by the stock of small 
sites with headroom for a higher lapse rate or site 
delays.  

All sites detailed within the small sites under 
construction is the correct.  
 
Commentary on small sites is included within the 
APS. This explains the reasoning of lapse rate of 10%. 
(see paragraph 4.16 -4.18). Due to lack of monitoring 
data, the Inspector suggested that the Council adopt 
10% and commence monitoring on lapse rates.  As 
such the monitoring framework which is an 
appendix to the local plan includes an indicator to 
monitor lapse rates.  Once sufficient monitoring 
information has been collected, the lapse rate will 
be reviewed.  
 
Furthermore, a review of all smaller sites has 
identified expired consents, which have now been 
removed from the supply. Due to Covid-19, the 
government has announced that sites with consent 
due to expire between lockdown and the end of the 
year will now see their permission extended to 1 
April 2021. This has been taken into account when 
determining the supply of small sites.  

Small site figures 
updated to 
remove expired 
consents. 

SKR.APS.017 AC032 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Windfall 
Allowance 

  The windfall allowance is not supported by any 
meaningful evidence, being lower than the 64 homes 
a year trend from small sites and leads to a 
significantly higher manufactured figure of 123 homes 
when used in combination with small site allowance 
of 93 homes for overall small sites contribution to the 
5 year supply. The APS rightly seeks to avoid double 
counting. The approach advocates a comparison of 
small site trend evidence with the stock of 
permissions and what might be considered a sensible 
source for a small site windfall allowance to support 
the delivery of that stock of permissions. Therefore, 
and to avoid double counting considers a small site 
windfall allowance is not advocated. 

The 123 small site dwellings is not manufactured as 

it is the supply of small site permissions spread over 

the first 5 years (615 dwellings in total).  The 123 is 

not used in combination with the windfall allowance 

as the Council has been careful to deduct the 

windfall allowance to avoid double counting. 

The windfall allowance of 30 dwellings per year is 

evidenced in the APS.  A table is included in section 4 

of the APS which shows an annual average of 64 

windfall site completions since the start of the plan 

period.  Whilst the Council could have included a 

higher windfall allowance of 64, the Council has 

included an allowance of 30 which the Inspector 

accepts in his final report as “modest”.  

The Council considers the windfall allowance to be 
appropriate and will continue to monitor windfall 
completions every year and will alter through the 
Local Plan review if necessary. 

 No action taken.  



Appendix 3: Draft APS - Summary of Representations and Officer Response 

 
 

Draft APS Summary of Representations Received and Council's Response 

Representation 
Reference 

Comment 
Reference 

 
Name/ Organisation 

Draft APS 
Section/ 

Paragraph 

APS Site Reference 
Code and Name  

(if relevant) 

 
Draft APS Representation Summary (May/June 2020) 

 
Council's Response (July 2020) 

 
Action Taken 

SKR.APS.017 AC033 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Large Sites 
with Planning 
Permission 
Not Under 
Construction/ 
Appendix 1 

APS015 - S18/1408 
Spittlegate Farm, 
Gorse Lane, Grantham 

696 homes considered deliverable in the 5 year period 
from large sites not under construction. In general 
terms these are outline permissions with varying 
degrees of progress towards reserve matters 
approval, any S.106 and discharge of conditions to 
enable start on site. However, considers the removal 
of 17 units from Spittlegate Farm because they do not 
have any Reserved Matters application, evidence 
submitted for this site or clear evidence that 17 
homes can be considered capable of contributing to 
the 5 year supply. Therefore, considers 679 homes 
from large sites with planning permission not under 
construction to be the appropriate figure to use.  

Whilst the Council has had no recent contact with 
the developer for this scheme, the developer has at 
least 2 schemes that are currently under 
construction across the District and do not have a 
reputation of not implementing planning 
permissions. The application was approved in July 
2019 and the site is of 21 dwellings. Part of the site 
has full planning permission and considering 
timescales of a reserved matters approval for the 
remaining site the Council considers that the site 
due to its moderate size of 21 dwellings is 
deliverable within the five years, based on a site of 
similar size and location. The Council has also taken 
into account the potential implications of Covid-19 
by delaying site delivery to be delivered from 
2022/23.  

 No action taken.  

SKR.APS.017 AC034 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Large Sites 
with Planning 
Permission 
Under 
Construction 

APS018 - S10/1204 
Fossit & Thorne, 
Eastgate, Bourne 

Notes that 11 homes are anticipated to be delivered 
2021/22, the site originally granted permission May 
2007 and extended in January 2011 and October 
2017. Considers no clear evidence that these 17 
homes should contribute to the 5 year supply because 
there are ongoing discussions for S.278 agreement 
and site shows lack of progress and systematic need 
to renew the permission are evidence that there is 
little appetite to bring the site forward. Considers 
overall that sites with planning permission under 
construction should be reduced from 696 to 130 
homes.  

The site has full planning permission for 11 dwellings 
not 17. A deliverability form was submitted by the 
developer which evidences intent to develop the 
site. Discussions are ongoing with Lincolnshire 
County Council for a S.278 which shows that 
progress is being made. The site has full planning 
permission for 11 dwellings as included in the APS 
trajectory. Given that the site is under construction, 
the modest number of dwelling included in the 5 
years supply, that the developer has submitted a 
deliverability form to the Council confirming the 
trajectory and detailing progress with the site, the 
Council considers it is reasonable to include the 11 
dwellings within the five year from  2021/22.  

No action taken.  
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SKR.APS.017 AC035 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Large Sites 
with Planning 
Permission 
Under 
Construction 

APS002  - S14/3097 
The Old Quarry, 
Station Road, Castle 
Bytham 

Notes that 87 homes are anticipated to be delivered 
between 2021/22 and 2022/23. Notes the series of 
applications submitted and the response to the 
Council’s consultation offered no trajectory. Considers 
that there is not sufficient evidence to reasonable 
suggest that 87 homes will be delivered and considers 
it realistic that they will be delivered 2023/24 onwards 
whilst this is within the 5 year supply period they 
doubt that this development will go ahead in this 
guise owing to the submission of a fresh outline 
application pending consideration for 136 homes. 
Considers that the contribution to the 5 year supply 
should be 40 homes rather than 87 homes. Overall 
considers that sites with planning permission should 
be reduced from 696 to 130 homes.  

No trajectory was offered by the applicant because 
the respondent confirmed that they agree with the 
Council’s trajectory in the April 2020 deliverability 
form as the trajectory set out in the Local Plan 
examination and deemed deliverable. The Position 
has not changed since submission of April 2020 
deliverability form and in agreement of site 
trajectory set out in the Draft Annual Position 
Statement. Pending applications on the site are due 
to be determined by Planning Committee on 
September 2nd 2020. The applicant has confirmed 
to the Development Management Case Officer that 
for a new outline they would accept a limit of 87 
dwellings therefore not proceeding with an 
increased site capacity. Further confirmation of site 
deliverability was provided through the consultation 
on the Draft Annual Position Statement to confirm 
that the site is deliverable. Given that the site is 
under construction, and in review of continued 
engagement of site delivery the Council considers it 
is reasonable to include the site within the 5 year 
supply from 2021/22.  

 No action taken.  

SKR.APS.017 AC036 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Large Sites 
with Planning 
Permission 
Under 
Construction 

APS005 - S14/2953 
Land North of 372-
400, Dysart Road, 
Grantham 

Notes that the response to the engagement process 
consultation confirms that ‘build out projection 
assumes a modified planning permission is secured by 
September 2020 with a detailed phase 1’ for around 
16 dwellings. No modified application has been 
submitted at the time of writing although two weeks 
of June remain. Considers uncertainty that a new 
application will be determined in sufficient time to 
enable 16 homes that would benefit from detailed 
permission to be built during 2020/21 and 2021/22. 
The remaining 184 homes will only benefit from 
outline permission at the point of approval which is 
yet to be received and note that it would require a 
further two years before any work to commence. 
Considers that the 8 units could be delivered by 
2024/25 but there is no clear evidence that the whole 
site can be considered capable of contributing to the 
five year supply. Overall considers that sites with 
planning permission should be reduced from 696 to 
130 homes.  

The site has an extant, full planning permission not 
outline permission as suggested and therefore, could 
commence at any point. Development Management 
Officers confirm that majority of pre 
commencement conditions have now been 
discharged and a material start on site confirmed 
July 2019 (S19/0972). The planning permission that 
the developer is seeking as stated in the developer’s 
deliverability form is for a modification and although 
the delivery projections are based on the 
determination of this application discussions with 
developers also suggests that the site is progressing.  
The site has no fundamental infrastructure 
constraints to be resolved and can be readily 
serviced enabling completions as set out in the 
developer’s deliverability form. Therefore, given that 
the site is implemented, and in review of continued 
engagement of the site delivery the Council 
considers it is reasonable to include the site within 
the 5 year supply from 2020/21 as set out by the 
developer in the deliverability response.  

No action taken. 
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SKR.APS.017 AC037 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Homes on 
sustainable 
urban 
extensions 
with planning 
permission 

Poplar Farm, 
Grantham 
(Sustainable Urban 
Extension) (APS032, 
APS033, APS034, 
APS035). 

Council sensibly capped contribution of Poplar Farm 
to 750 before delivery of essential infrastructure. 
However, clear evidence that the long term phasing 
plan for the site is not secured despite the S106 being 
signed May 2011 and remains to been seen whether 
the development advances towards 750 homes before 
the arrangement for the Pennine Way and any 
implications for land release are understood and 
secured. Notes that the Council considered 12 months 
ago in the Housing Delivery Test that the site may stall 
within 2 years. Considers based upon the Council’s 
own evidence only 10 homes should be included in 
the five year supply for Poplar Farm. In addition, the 
453 homes assumed across all three urban extensions 
can be included within the five year supply.  

 Site delivery of Poplar Farm is cautiously capped 

within the five year supply as certain delivery of 750 

units before the implementation of infrastructure 

(Pennie Link Road). Therefore, the five year supply 

only includes the delivery of Poplar Farm to 750 

including what has been delivered in previous years.  

The development is still under construction and 

therefore, the site has not stalled and there is a 

further delivery through granted Reserved Matters 

permissions before implementation of infrastructure 

is required, once this capped has been reached it 

would be accepted that the site will have stalled if 

the Pennie Link Road infrastructure has not been 

delivered.  There are also continuing discussions 

with site promoters and developers with the Council 

on site delivery. The total delivery included within 

the 5 year supply has therefore been applied at a 

cautious approach before the implementation of 

infrastructure requirements.  

Given that the site is implemented and under 

construction, in review of continued engagement of 

the site delivery the Council considers it reasonable 

to include the site within the 5 year supply, whilst 

capping total site delivery within the five year supply 

to 750.   
 

 No action taken.  

SKR.APS.017 AC038 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS039 - LV-H5 
Swinstead 
Road/Bourne Road, 
Corby Glen 

Council has assumed a combined delivery of 250 
homes overall and 210 homes in the five year supply 
despite the two components site combing to promote 
258 homes. Considers the 68 homes for Larkfleet 
Homes can be relied upon but considers the 
remaining site delivery uncertain. Considers 
Grimsthorpe and Drummond Castle Trust parcel is 
unlikely to be delivered as per trajectory submitted by 
the Landowner as yet to be in control of a developer 
and anticipated timescales for progressing the site, 
including preparatory technical work and legal 
agreement as well as determining applications. 
Considers 83 homes to contribute to the 5 year supply 
with G&CD Trust contributing from 24/25 at a 
cautiously optimistic approach. 

Larkfleet Home confirms supply of 68 will be 

delivered in the 5 years but queries the remainder of 

the site. A Full planning permission has been 

submitted to the Council by Larkfleet.  Developer 

has proven track record and has delivered multiple 

schemes with planning permission including SUEs 

within the District.  2 10+ sites currently under 

construction (ref. S14/1684 & S16/0112). 

Delivery of a further 190 homes within the 5 years 

has been confirmed by the landowner on a separate 

parcel of the site.  The landowner has an agreed 

Heads of Terms with a housebuilder. 

Both respondents have taken Covid-19 into account 

and given the cautious approach taken, the Council 

therefore considers the supply to be realistic. 

 No action taken 
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The Council has retained 250 dwellings in the plan 

period supply as set out in the allocation Local Plan 

policy, although the deliverability information 

received has indicated that the site could deliver 258 

dwellings. 

SKR.APS.017 AC039 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS041 - LV-H7 Main 
Road (South), Long 
Bennington 

Considers that the site will clearly not deliver homes 
in 2021/22 as anticipated a period of two years to 
determine application and resolve the S.106 
agreement and a further two years for a reserved 
matters and discharge of conditions. Notes that the 
landowners have not agreed to sell but intend to 
market the site with outline permission. Considers 10 
units identified for completions in 2021/22 might be 
delivered in 2024/25 and only 10 units should 
contribute to the supply not 48.   

Outline planning application pending for 48 

dwellings (S20/0775) with decision expected in 

September 2020 or sooner if possible.  Site drainage 

and flooding work is being undertaken.   

Once permission is received, the site will be sold 

prior to a reserved matters application. 

The Council’s trajectory set out completions to start 

20/21 (as confirmed through the Local Plan 

Examination).  Due to no extant Planning Permission, 

the landowner shifted the trajectory a year with 

development to commence and 10 dwellings to 

complete in 2021/22.  

The Council agrees with the landowner’s approach 
and considers that a modest 10 dwellings is 
deliverable within 2021/22 

 No action taken. 

SKR.APS.017 AC040 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations  

APS042 - LV-H8 Main 
Road (North), Long 
Bennington 

Notes no planning application for this site and delivery 
anticipated in 2021/22. Promoter for the site same as 
LV-H7 who they understand as pursuing outline for 
the LV-H7 site first. Deliverability information includes 
details of discussions to intend to submit detailed 
application in July 2020 and approved by February 
2021, no pre-application discussions mentioned. 
Considers 25 homes to be delivered in the five year 
supply to enable planning application to be 
determined and the commentary in the engagement 
response says the site will be built out over a two year 
period. 

The Council’s trajectory sets out completions to start 

20/21 (as confirmed through the Local Plan 

Examination).  The landowner has shifted the supply 

to completions from 21/22 and the Council has 

agreed with the approach. 

Planning application to be submitted summer 2020. 

Landowner confirms start on site by March 2021 for 

grant funding purposes. 

Formal pre-application discussions with the Council 

are progressing but as standard practice, details of 

which are confidential. 

Despite confirming site likely to be built out in 

21/22, the developer does indicate in the supportive 

text that the site will be built out in 2 years.  As such 

the Council has amended the trajectory to 25 

dwellings in 2021/22 and 25 in 2022/23  
 

The Council has 
amended the 
trajectory to 25 
dwellings in 
2021/22 and 25 
in 2022/23 



Appendix 3: Draft APS - Summary of Representations and Officer Response 

 
 

Draft APS Summary of Representations Received and Council's Response 

Representation 
Reference 

Comment 
Reference 

 
Name/ Organisation 

Draft APS 
Section/ 

Paragraph 

APS Site Reference 
Code and Name  

(if relevant) 

 
Draft APS Representation Summary (May/June 2020) 

 
Council's Response (July 2020) 

 
Action Taken 

SKR.APS.017 AC041 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS043 - LV-H10 
Thistleton Lane and 
Mill Lane, South 
Witham 

Notes that there is no planning application on site and 
a number of inconsistent delivery responses and do 
not constitute a written agreement. No developer 
involved in the site at this time. Also, no planning 
application and one is not expected for 12-18 months. 
Timescales are not clear. The earliest delivery dates 
suggest that homes could be delivered within three 
and half years. However, APS shows homes being 
delivered in 2021/22. Considers the timescale not 
realistic on the basis of the timescales provided in the 
response and should not be included within the 5 year 
supply due to the uncertainty and no clear evidence or 
firm progress.  

The Council received deliverability information from 

both interests in the site which gives confidence that 

the landowners are keen to progress the site. 

GD Padley provided a trajectory for the entire site, 

taking a cautious approach and shifting the supply to 

commence in 2021.  However, taking into account 

Bullimores Sand and Gravel’s response which 

included a trajectory for their parcel alone (which 

indicates completions from 2022/23, the Council 

amended the trajectory with a modest 7 dwellings to 

be completed in 2021 and the site to be completed 

thereafter. 

It is noted that due to the site’s location adjacent to 

residential development to the east, the layout 

provides an opportunity for service connections to 

be brought onto the site. 
 

 No action taken. 

SKR.APS.017 AC042 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS044 LV-H11 Land 
North of High Street, 
South Witham 

Note various statements on timescales within the 
engagement response, no developer involved in the 
site at this time, increased time on determining 
application yet to be submitted. Considers 10 homes 
than 31 homes as set out in the draft APS could at a 
cautiously optimistic approach could be built out in 
2024/25.  

 The Councils initial trajectory showed completions 

to commence in 2020/21. 

The landowner submitted deliverability information 

which shifted the trajectory with completions 

starting from 2022/23. 

The Council considers that the landowner and the 

Council has taken an appropriate approach by 

shifting delivery to start from later on in the 5 year 

period. 
 

 No action taken. 
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SKR.APS.017 AC043 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS045 - DEP-H1 
Towngate West, 
Market Deeping 

Note no firm progress with site assessment work or 
clear relevant information about infrastructure 
provision to the extent that it is not known whether 
there are any events that might change the delivery 
schedule. Timescales for phasing and site preparation 
also unknown and arrangements for infrastructure to 
be confirmed. Deliverability responses from 2018 and 
2020 are identical expect delivery of first units have 
been pushed back one year despite returns being 2 
years apart. No developer involvement at this time 
and determination of application, S.106 agreement 
would be expected in a period of two years if 
presumed outline application to be submitted within a 
year. Considers that the site should not be relied upon 
in the five year supply.  

An outline application is expected to be submitted in 

2020/21 

The Council and landowner have therefore agreed to 

take a cautious approach with completions from 

2022/23. 

No further action required, trajectory to remain the 

same as set out in the Draft Annual Position 

Statement. 

 

 

 
 

 No action taken. 
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SKR.APS.017 AC044 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS046 - DEP1-H2 
Land off Linchfield 
Road, Market Deeping 

Notes that this is a large strategic development which 
has complex infrastructure issues which are 
fundamental matters to resolve if development is to 
commence as timescales envisaged. No planning 
applications, EIA or Scoping Report has been 
submitted. Notes an outline application to be 
submitted within the next 12 months however clear 
from the response that there is no firm progress with 
site assessment work or infrastructure provisions to 
extent its not known if any events may change 
delivery scales. Timescales for phasing and site 
preparations works are all unknown and infrastructure 
yet to be confirmed. Both delivery responses (2018 
and 2020) are identical with the expectation of 
delivery of first units being pushed back one year 
despite returns being within 2 years. Considers 
timescales unattainable from experience of working in 
the area on strategic sites. No developer involvement 
at this time and determination of application, S.106 
agreement would be expected in a period of two 
years if presumed outline application to be submitted 
within a year. Also notes that the site has not been 
marketed and given two neighbouring sites are 
currently under construction there is an expectation 
that this site will be timed for after completion of 
those sites to maximise sales and return. Considers 
that the site should not be relied upon in the five year 
supply. 

Trajectory confirmed through Local Plan Allocation 

and site deemed deliverable.  The landowner has 

submitted deliverability information confirming that 

timescales are still on track with intention to submit 

a planning application in 2020/21.  

The trajectory includes a modest delivery of 20 

dwellings from 2022/23 to then increase to 50 as the 

site gathers pace. 

No significant infrastructure constraints were 

identified through the Local Plan examination. 
 

 No action taken. 
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SKR.APS.017 AC045 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS047 - GR3-H1 
Spitalgate Heath 
Garden Village 
(Southern Quadrant), 
Grantham 

Notes that the APS anticipates 275 homes at 
Spitalgate Heath and 300 homes at the Barracks 
within the 5 year supply. Both sites have a significant 
barrier that prevents either from coming forward due 
to the relationship with phase 3 of the Southern Relief 
Road (GSRR). Outline permission pending at Spitalgate 
Heath for 6 years with stalled S.106 process and the 
agreement unsigned. Phase 3 of the GSRR funding 
arrangements are currently unknown and completions 
are limited to 250 units (although this capacity could 
be taken by other sites). Council’s HDT (May 2019) 
noted that Spitalgate Heath would be refused if the 
S106 agreement was not completed with 6 months 
from February 2019 resolution to grant; subject to no 
extenuating circumstances which would justify an 
extension of time. The Council has neither progressed 
the S.106 nor refused the application. No planning 
permission submitted for Barracks. Determination of 
application and S.106 agreement would be expected 
in a period of two years if presumed outline 
application to be submitted within a year with a 
further two years during which RM and discharge of 
conditions would be undertaken before any additional 
dwellings would be delivered. Considers significant 
uncertainty around the delivery arrangement for both 
sites even with a hybrid application for 250 units to 
take advantage of the highway capacity the 
complexity of the wider scheme and timescales for 
progressing such an application are such that they 
should not be relied upon for the five year supply.  

The developer has a proven track record of delivery 

as master developers of the 1800 unit Poplar Farm 

Scheme currently under construction.  

Landowner has entered into a PPA to cover the 

determination of their outline application 

(S14/2169) as well as collaborative drafting of 

overarching delivery, design and landscaping 

strategies that will be required by conditions.  LCC 

who will be a signatory to the s106 are now engaged 

in negotiations.  The Planning application (resolution 

to approve subject to conditions and s106) will be 

taken back to committee in August, once the Heads 

of Terms are agreed. 

Spitalgate Heath is dependent on completion of the 

Grantham Southern Relief Road (GSRR).  A bid was 

made by LCC to Homes England for HIF funding.  

Though the bid was unsuccessful, LCC has confirmed 

that they will continue to fund the GSSR meaning 

that his key piece of infrastructure will still be 

delivered.  Preparatory work has already started on 

phase 3 (final phase) of the GSRR.  LCC will continue 

to forward fund schools on SH Discussions are 

ongoing with Homes England to explore the 

potential for other funding to aid delivering in 

Grantham. 

Work is ongoing with landowner and relevant 

consultees on the preparation of the overarching 

delivery, design and landscape strategies that will be 

required by re-commencement conditions on 

Spitalgate Heath, using garden village funding 

awarded by Homes England to ensure design is high 

quality. 
 

  

SKR.APS.017 AC046 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS049 - Prince 
William of Gloucester 
Barracks, Grantham 

See comment reference AC045 As confirmed through the Local Plan examination, 

the HIF is not required to make the scheme viable 

and funding for the Southern Relief Road which is 

deemed essential infrastructure was not dependent 

on the HIF and will be funded through LCC.  

Homes England has responded to the Draft APS 

consultation confirming the expected delivery of 300 

dwellings in the 5 years from 2022/23 onwards.  

 No action taken. 
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Homes England also confirmed regular contact with 

the Council, Lincolnshire County Council and the DIO 

with the intention to submit a planning application 

in 2021. 

Homes England have confirmed that the position has 

not changed since the Local Plan Examination. 

With regard to Covid-19, Homes England are 

progressing with sites to support the industry and 

supply through challenging times.  As such, Homes 

England are not proposing any change in delivery 

timescale for the site. 

The Council is expecting to have a clear 

understanding of the timetable for the submission of 

the pre-app and application in the summer 2020.  A 

Planning Performance Agreement is expected to be 

signed at the time of submission of the pre-app. 
 

SKR.APS.017 AC047 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS048 - GR3-H2 
Rectory Farm (Phase 2 
North West 
Quadrant), Grantham 

The 2018 response suggests that legal agreement to 
sell the land to the developer is about to be concluded 
whilst the 2020 response downgrades this to dialogue. 
The 2020 response says application anticipated within 
two years and a start on site within three. Considers 
the start a year after the application is not reasonable. 
Notes the determination of application and S.106 
agreement would be expected in a period of two 
years if presumed outline application to be submitted 
within two years with a further two years during 
which RM and discharge of conditions would be 
undertaken before any additional dwelling would be 
delivered. Three historic applications remain pending. 
No engagement response submitted for SKL267 or 
SKL268. Site has capacity constraints of 1150 homes 
as capacity of the A1/A52 will be reached. The 
approval of Grantham Design Outlet Village caused 
highway impacts but included a different highway 
solution to that proposed for Rectory Farm not 
uncertain that the site can now proceed at 1,150 
homes. As a result, the applications have remained 
pending since 2016 and no evidence of firm progress 
has been made to resolve the situation. The HDT 
notes 175 homes to be delivered in 5 years assuming 
the permission granted in that year however it was 
not, and scheme remains unconsented. Despite sites 
lack of progress the APS anticipates 240 homes to be 

Developers have a proven track record of delivery in 
the district.  Barratts delivered across Poplar Farm 
SUE with phases currently under construction.  
Linden Homes have delivered across the district and 
currently has a large site under construction 
(planning ref. S17/2466).  
 
 
David Barratt Wilson Homes and Vistry Homes 
(Jelson) have both positively engaged with the APS 
process. Taking into consideration both 
representations the Council has reduced delivery in 
the 5th year of the supply to 105 dwellings.   
 
  

 No action taken 
– see response 
to SKR.APS.019 
and SKR.APS.008 
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delivered in the five year without any evidence for the 
increase. Complex traffic mitigation measures 
arrangements are not clear. Considers that the site 
should not be relied upon for the 5 year supply due to 
significant uncertainty around delivery and length of 
time that applications have been dormant.  

SKR.APS.017 AC048 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS050 LV-H1 
Wilsford Lane (North), 
Ancaster 

Considers timescales offers in the deliverability 
response for submission and determination of an 
application and start on site to not be reasonable. 
Notes the determination of an application and S.106 
agreement would be expected in a period of two 
years if presumed outline application to be submitted 
within summer of 2020 the with a further two years 
during which RM and discharge of conditions would 
be undertaken before any additional dwelling would 
be delivered. All dependent on securing a developer 
and undertaking necessary legal arrangements. 
Considers that the site should not be relied upon for 
the five year supply.  

Site controlled by one landowner. Since consultation 

on the draft APS, a planning application has now 

been submitted to the Council.  The site is to be sold 

at the end of 2021, with delivery to start end of 

2021.   
 

 No action taken 

SKR.APS.017 AC049 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS051 - LV-H2 
Wilsford Lane (South), 
Ancaster 

Notes that the landowners are considering their 
options and offers no timescales for progressing a 
planning application. Appears that there is little if any 
firm progress with site assessment work or clear 
relevant information about infrastructure provision. 
Not clear how long the landowners require to review 
their position and the landowners response confirms 
there is no programme.  Notes the determination of 
application and S.106 agreement would be expected 
in a period of two years if presumed outline 
application to be submitted within the near future the 
with a further two years during which RM and 
discharge of conditions would be undertaken before 
any additional dwelling would be delivered. All 
dependent on securing a developer and undertaking 
necessary legal arrangements. Considers that the site 
should not be relied upon for the five year supply.  

As set out in the deliverability form, the landowner 

concurs with the Council’s conclusion that the site is 

deliverable.  As the landowner is considering options 

for taking the site forward, the Council and 

landowner have taken a cautious approach 

indicating completions to commence in 2022/23 

with a modest 20 completions; and 15 completions 

in 2023/24. 

Since submitting the deliverability information, the 

agent has contacted the Policy team and entered 

into informal pre-application discussions. 
 

 No action taken 
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SKR.APS.017 AC050 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS055 - LV-H12 Part 
of Elm Farm Yard, 
Thurlby 

Considers little or any firm progress with site 
assessment work or clear relevant information about 
infrastructure. Notes the allocations also includes a 
farm and farmhouse which is a busy and extensive 
operation and as with many sites occupied by 
businesses will require closure or relocation before 
development. Notes the determination of application 
and S.106 agreement would be expected in a period 
of two years if presumed outline application to be 
submitted within the near future the with a further 
two years during which RM and discharge of 
conditions would be undertaken before any additional 
dwelling would be delivered. All dependent on 
securing a developer and undertaking necessary legal 
arrangements. Considers that the site should not be 
relied upon for the five year supply.  

Due to Covid-19, the landowner and Council has 

agreed to take a cautious approach, shifting the 

trajectory with completions due to start in 2023/24 

at a modest delivery of 10 dwellings per year.   

As such, the Council removed 20 dwellings from the 

5 year supply as set out in the draft APS. 
 

 No action taken 

SKR.APS.017 AC051 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations 

APS059 - STM1-H2 
Stamford East, 
Stamford 

Notes that 22 homes anticipated for delivery from 
2024/25. The response confirms that 90 units are 
proposed as part of a development for a food 
supermarket programmed for submission in summer 
2020. This site is not allocated for mixed use and there 
are likely to be issues with the town centre first 
sequential test, with the response to the engagement 
process noting that any delay or refusal of the food 
supermarket will the delivery of homes, also requires 
an access road. Considers timescales for progressing 
the application are not clear and it is far from certain 
that permission for a food retailer will be granted on a 
housing allocation. Determination of application, 
S.106 agreement would be expected in a period of 
two years if presumed outline application to be 
submitted in summer 2020 and a further two years 
which RM and discharge of conditions would be 
undertaken to enable to start on site before any 
additional dwellings would be delivered.  Considers 
that the site should not be relied upon for the five 
year supply.  

Pre-application discussions have taken place with 

the Council and an indicative site plan has been 

produced, as well as discussions on the requirement 

to submit a masterplan for the allocation.  The 

Council is encouraging developer/promoters on the 

allocated site to enter into a PPA. 

Discussions with the agent regarding forthcoming 

submission of an ALDI store to the front of the site, 

including potentially entering into a PPA.  

Whilst the landowner considered the site total of 

162 could come forward from 2022 and be built out 

within the 5 year period (as stated in an email to the 

Council dated 28/04/2020), the Council has retained 

a cautious approach including the completion of a 

modest 22 dwellings in year 5.  This is because the 

landowner was unsure as to an exact trajectory. 

The Council has also taken a cautious approach and 

not included the western parcel of land as no 

contact has been made with the landowner.  

Landowner was consulted on draft APS and has not 

disputed Council’s position. 

 No action taken 



Appendix 3: Draft APS - Summary of Representations and Officer Response 

 
 

Draft APS Summary of Representations Received and Council's Response 

Representation 
Reference 

Comment 
Reference 

 
Name/ Organisation 

Draft APS 
Section/ 

Paragraph 

APS Site Reference 
Code and Name  

(if relevant) 

 
Draft APS Representation Summary (May/June 2020) 

 
Council's Response (July 2020) 

 
Action Taken 

The landowner has not responded to the Council’s 

draft APS and has therefore not disputed the 

Council’s cautious approach. 
 

SKR.APS.017 AC052 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Local Plan 
Allocations  

  Considers 1,411 homes have been incorrectly included 
in the 5 year supply and that 691 homes from large 
local plan allocations to be the appropriate figure to 
use. 
  

 See comments to Local Plan Allocation 
representations above.  Considering the evidence 
obtained through the 2 rounds of APS consultation, 
discussions with Council officers including 
Development Control and the Strategic Sites Officer, 
and contacting developers for an update of 
deliverability information, the supply of dwellings 
from the Local Plan Allocations is appropriate. 

 No action taken. 

SKR.APS.017 AC053 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Council 
Capital 
Programme 

APS061 -Council's 
Capital Programme: 
Wellington Way, 
Market Deeping 

There is no evidence of progress on site assessment, 
planning application or understanding of constraints 
or infrastructure provision for APS061. Considers 0 
homes from the Councils Capital Programme can be 
considered capable of being delivered within five 
years. 
  

  
The site is expected to deliver a modest number of 

11 affordable homes in 2022/23.  Full application to 

be submitted by December 2020   

Positive pre-application discussions undertaken with 

Council.  Feasibility work has been undertaken 

including ground investigations, topography and 

housing need and a layout devised. 

Developer has proven track record with delivery of 
multiple schemes across the district including 14 
homes delivered in 2019/20.  3 small sites with 
planning permission, and 2 pending consideration.  

 No action taken 

SKR.APS.017 AC054 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Council 
Capital 
Programme 

APS063 - Council’s 
Capital Programme: 
Kesteven Road, 
Stamford and 
Brownfield Register 
Site 

There is no evidence of progress on site assessment, 
planning application or understanding of constraints 
or infrastructure provision for APS063. Considers 0 
homes from the Councils Capital Programme can be 
considered capable of being delivered within five 
years. 

 
Feasibility work is progressing including ground 

investigations, topography and housing need.  

landowner is considering options for progressing the 

site. 

Developer has proven track record with delivery of 
multiple schemes across the district including 14 
homes delivered in 2019/20.  3 small sites with 
planning permission, and 2 pending consideration. 
 

The Council and landowner has agreed to shift the 

landowner’s original position by 1 year with 

completions from 2021/22. 

 No action taken 
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Draft APS Summary of Representations Received and Council's Response 

Representation 
Reference 

Comment 
Reference 

 
Name/ Organisation 

Draft APS 
Section/ 

Paragraph 

APS Site Reference 
Code and Name  

(if relevant) 

 
Draft APS Representation Summary (May/June 2020) 

 
Council's Response (July 2020) 

 
Action Taken 

SKR.APS.017 AC055 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Council 
Capital 
Programme 

APS064 - Council’s 
Capital Programme:  
Shaw Road, Grantham 

There is no evidence of progress on site assessment, 
planning application or understanding of constraints 
or infrastructure provision for APS064. Considers 0 
homes from the Councils Capital Programme can be 
considered capable of being delivered within five 
years. 

 
Feasibility work is progressing including ground 

investigations, topography and housing need. 

Developer has proven track record with delivery of 
multiple schemes across the district including 14 
homes delivered in 2019/20.  3 small sites with 
planning permission, and 2 pending consideration. 
 
Council agrees with landowner that a modest 12 

affordable homes could come forward from 2022/23 
 

 No action taken. 

SKR.APS.017 AC056 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Council 
Capital 
Programme 

APS062 - Council's 
Capital Programme: 
Hugh Moore School, 
Grantham 

Consultation due in April 2020 has been delayed due 
to Covid-19, some progress made towards site 
assessment as response confirms civil engineering 
works are required to make the site available. The 
extent of these as a physical and funding constraint 
have not been revealed. Considers the site cannot be 
considered deliverable due to the lack of planning 
application and evidence. Considers 0 homes from the 
Councils Capital Programme can be considered 
capable of being delivered within five years.  

Feasibility work including ground investigations, 
topography and housing need has been undertaken.  
The landowner is considering options for progressing 
the site. 
 
Developer has proven track record with delivery of 
multiple schemes across the district including 14 
homes delivered in 2019/20.  3 small sites with 
planning permission, and 2 pending consideration.  

 No action taken. 

SKR.APS.017 AC057 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

Five Year 
Supply 
Calculations  

  Correct interpretation of paragraph 5.13 in the Local 
Plan leads to the application of the Sedgefield 
approach in accordance with the PPG. Calculates the 5 
year supply to conclude 5 year requirement to 4,488 
homes, total 5 year supply to 2,273 homes as result of 
2.53 years.  

 5 Year Supply calculation can be found within the 
APS. The Council concludes a 5 year supply of 5.5 
years. 

 No action taken. 
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Draft APS Summary of Representations Received and Council's Response 

Representation 
Reference 

Comment 
Reference 

 
Name/ Organisation 

Draft APS 
Section/ 

Paragraph 

APS Site Reference 
Code and Name  

(if relevant) 

 
Draft APS Representation Summary (May/June 2020) 

 
Council's Response (July 2020) 

 
Action Taken 

SKR.APS.017 AC058 David 
Pendle/Marrons 
Planning on behalf 
of Larkfleet Homes  

General 
overview  

  Considers that there is insufficient evidence of 
deliverability for a number of sites included in the five 
year supply by the Council and that an overly 
optimistic assessment for many sources is taken. 
Council relies on a pro-forma and does not constitute 
clear and robust evidence of progress or intentions, 
with too little information provided in many instances 
or timescales offered which are not reasonable. Nor 
do they constitute a written agreement between the 
local planning authority and site developer(s). 
Multiple major development included which have 
outline permission or allocated in a development plan 
which are considered deliverable by the APS where 
there is no evidence that housing completions will 
begin on site within 5 years. Considers evidence 
provided by the local authority not to be sufficient to 
demonstrate a 5 year supply, including appropriate 
buffer and the Planning Inspectorate will not be able 
to recommend that the authority can confirm that 
they have a 5 year housing supply for one year.  

The Council received a 98% response rate to the 
request for deliverability questionnaires from Local 
Plan Allocation sites, which the respondent was then 
required to sign. 
 
The Council then also discussed individual sites with 
Development Control and the Strategic Sites Officer 
to ensure that the 5 year supply is robust.  The draft 
APS was consulted upon to ensure that the decisions 
which the Council had made were not contested by 
the landowners/developers/agents of the sites 
within the supply. 
 
The Council considers the supply of dwellings from 
the Local Plan Allocations to be appropriate 

 No action taken. 

SKR.APS.018 AC059 Richard Wright/ 
Witham Drainage 
Board 

General   The Board has no comments on this application, the 
development does not affect the interests of the 
Board. However, if any proposed temporary or 
permanent works or structures are within any 
watercourse Land Drainage Consent may be required.  

Comments noted.  No action 
required.  

SKR.APS.019 AC060 Georgina McCrae/ 
Vistry and Jelson 
Homes 

Appendix 1 APS048 - GR3-H2 
Rectory Farm  
(Phase 2 North West 
Quadrant), Grantham 

Delivery figures assumed: 60 in 22/23, 60 in 23/24 and 
120 in 24/25. The 22/23 and 23/24 seem reasonable, 
however the 120 in 24/25 should be reduced to 90. 
The site does not yet have planning permission so 
there shouldn't be an immediate impact on housing 
delivery as a result of Covid-19. However, a viability 
assessment has been submitted and there could be an 
increased viability issue if sales revenues reduce as a 
result of Covid-19.  

Comments noted.  The trajectory set out in the draft 
APS (including 120 dwellings in 24/25) was as agreed 
with the other developer interest in the site Barratt 
David Wilson Homes and the landowner.  
 
  

Considering both 
developer’s 
trajectories, the 
Council has 
amended the 
supply in year 
24/25 from 120 
to 105.  
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Draft APS Engagement Statement Summary of Representations Received and Council's Response 

Representation 
Reference 

Comment 
Reference Name/ Organisation 

Draft APS 
Section/ 
Paragraph 

APS Site Reference 
Code and Name  
(if relevant) Draft APS Representation Summary (May/June 2020) Council's Response (July 2020) Action Required 

SKR.APS.002 EC001 

Jessica Herritty/ 
Aspbury Planning 
Ltd. on behalf of 
Lincoln Diocesan 
Trust and Board of 
Finance Appendix 2 

APS044 - LV-H11 Land 
off High Street, South 
Witham 

The site remains deliverable albeit the completions 
trajectory has shifted to take into account the current 
position of the landowners. (See comment reference 
AC002 in Draft APS Summary of Representations 
Received and Council's Response table). 

See comment reference AC002 in Draft APS 
Summary of Representations Received and Council's 
Response table. 

No action 
required.  

SKR.APS.003 EC002 
Martin Seldon/ 
Highways England General   

Highways England do not expect that there will be any 
impacts from the accompanying Statement of 
Engagement on the operation of the Strategic Road 
Network.  Comments noted. 

No action 
required.  

SKR.APS.013 EC003 
Brendon Dale /  
Homes England 

Appendix 1  
and 9  

APS049 - GR3-H4 
Prince William of 
Gloucester Barracks 

No additional comments. The projected number of 
completions at Prince William of Gloucester Barracks 
which will contribute towards the 5 Year Land Supply 
is 300. The delivery of homes on site is expected from 
2022/23 onwards. Overall, the position has not 
changed from Local Plan Examination. (See comment 
reference AC014 in Draft APS Summary of 
Representations Received and Council's Response 
table).  

Comments noted within the Site Summaries table 
within the Engagement Statement, and taken into 
account when finalising the APS. 
 
The Council notes that both Homes England and DIO 
have engaged constructively and positively with the 
APS. 

APS and 
Engagement 
Statement 
updated with 
Home England 
comments 

SKR.APS.015 EC004 
Stewart Patience/ 
Anglian Water General   

Notes that this document sets out the engagement to 
date relating to deliverability of housing sites primarily 
with landowners/developers and agents. Have no 
comments to make in relation to the information 
provided by landowners/developers and agents as it is 
outside our role as an infrastructure provider. Comments noted.  

No action 
required.   
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Appendix 4: Site Summaries and Disputed Sites as at July 2020 

DISPUTED SITES HIGHLIGHTED RED 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

Sites in Supply with Planning Permission 

APS001 

S08/0892: Former 
Grantham Tyre & 
Auto, Rycroft 
Street, Grantham  

Council's 5 Year projections as 
at 1 April 2020: 20. Estimated 
projections based on site of 
similar size and location. 
Application implemented.  

No response from 
landowner/developer/agent 

No developer comments. Outline 
application implemented, no 
Reserved Matters application 
submitted.  
Due to no contact from developers 
in April 2020 consultation, and no 
previous deliverability responses, 
the Council has removed the site 
from the 5 year supply, to 
commence 25/26 as no reserved 
matters have been submitted.  0 

 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement 

 
 
 
 
 
 
 
 
 
 

0 

APS002 

S14/3097: The 
Old Quarry,  
Station Road,  
Castle Bytham 

Council's 5 Year projections as 
at 1st April 2020: 87. 
Completions expected from 
2021/22. Trajectory based on 
estimated delivery in 5 years, 
based on site of similar site and 
location and as set out in 
previous trajectory confirmed at 
Local Plan Examination. Section 
106 agreement signed 
17/03/2017. 87 units with self 
build plots (2). Latest planning 
reference S18/1524.  

No. of dwellings in the 
supply 87.  
Completions expected from 
2021/22. Position has not 
changed from Local Plan 
Examination. Site 
commenced on first phase of 
the site (February 2019) is 
currently being marketed. 
Reserved matter applications 
submitted not yet 
determined. 

The site has no fundamental 
infrastructure constraints to be 
resolved. The developer does not 
consider that the position has 
changed since the Local Plan 
Examination. Site Commenced first 
phase of the site (February, 2019). 
Reserved matter applications 
submitted but not yet determined. 
The Council agrees that 
completions will likely come 
forward in the 5 year supply, with 
completions from 2021/22. 87 

 
Mr Peter Frampton/ Framptons on 
behalf of Dr Dallas Burton 
(Representation SKR.APS.012 
Comment AC013) 
Considers that additional dwellings 
could be accommodated on the site 
and contribute to the District’s 
housing supply up to 2024/25. 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
comment AC035) 
Considers that the contribution to the 
5 year supply should be 40 homes 
rather than 87 homes. 

Agreement with the Council’s trajectory in 
the submitted deliverability form 2020, as 
the trajectory set out in the Local Plan 
examination and deemed deliverable. The 
position has not changed since submission 
of April 2020 deliverability. Since the 
submission of this representation 
Development Management confirm that 
the applicant is not proceeding with an 
increased site capacity. Further pending 
applications on the site are due to be 
determined by Planning Committee on 
September 2nd 2020. Given that the site is 
under construction, near determination of 
pending planning applications and in 
review of continued engagement of site 
delivery the Council considers it is 
reasonable to include the site within the 5 
year supply from 2021/22. No further 
action required, trajectory to remain the 
same as set out in the Draft Annual 
Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

87 
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APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

APS003 

S13/1931: Land 
At Bridge End,  
Colsterworth,  
Lincolnshire 

Council's 5 Year projections as 
at 1 April 2020: 48. Completions 
expected from 2020/21. 
Trajectory based on estimated 
delivery from  
site of similar size and location. 
Delivery altered to reflect 
current completions that was 
set out in previous trajectory 
confirmed at Local Plan 
Examination.  Co op completed.  

No. of dwellings in the 
supply 48.  
Completions expected from 
September 2021. Developers 
approach based on predicted 
impact on Covid-19. 
Site has levels requiring cut 
and fill to create 
development platforms 
meaning longer lead-in time 
for site infrastructure works.  

Completions expected from 
September 2021. Developers 
approach based on predicted 
impact on Covid-19. Site has levels 
requiring cut and fill to create 
development platforms meaning 
longer lead-in time for site 
infrastructure works. The Council 
agrees with trajectory submitted 
by the developer/agent to include 
48 in the 5 year supply, with 
completions from 2021/22.   48 

 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation.  

 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 

 
48 

APS004 

S14/1316: Former 
Aveland High 
School,  
Birthorpe Road, 
Billingborough, 
Sleaford, Lincs, 
NG34 0QS Site Removed - Expired Consent 

Site Removed - Expired 
Consent Site Removed - Expired Consent 

Site 
Removed 

 
 
 
 
 
 

Site Removed – Expired Consent 

 
 
 
 
 

 
Site Removed – Expired Consent 

 
 
 
 
 

Site 
Removed 

APS005 

S14/2953: Land 
North Of 372-
400,  
Dysart Road 

Council's 5 Year Projections as 
at 1 April 2020: 227. 
Completions expected from 
2020/21. Access implemented 
permission. Trajectory based on 
delivery of site of similar size 
and location and phasing plan 
(S19/0498) as set out in 
previous trajectory confirmed at 
Local Plan Examination.  

 
No. dwellings in the 5 year 
supply: 200. Build out 
projects assumes a modified 
planning permission secured 
by September 2020. New 
planning application for 200 
dwellings. Site under 
construction - access built, 
and site can be readily 
serviced, enabling around 
half of phase 1 to be 
completed by March 2021. 
Completions expected from 
2020/21. No fundamental 
infrastructure constraints.  

The site has no fundamental 
infrastructure constraints to be 
resolved.  
Site under construction with 
expected completions from 
2020/21.  The Council agrees with 
the trajectory submitted and 
delivery of 200 dwellings and that 
completions will likely come 
forward in the 5 year supply.  200 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC036) 
Considers that the 8 units could be 
delivered by 2024/25 but there is no 
clear evidence that the whole site can 
be considered capable of contributing 
to the five year supply. 

The site has an extant, full planning 
permission not outline permission as 
suggested and therefore, could commence 
at any point. Development Management 
Officers confirm that majority of pre 
commencement conditions have now been 
discharged and a material start on site 
confirmed July 2019 (S19/0972).  
The planning permission that the 
developer is seeking as stated in the 
developer’s deliverability form is for a 
modification and although the delivery 
projections are based on the 
determination of this application 
discussions with developers also suggests 
that the site is progressing.  The site has no 
fundamental infrastructure constraints to 
be resolved and can be readily serviced 
enabling completions as set out in the 
developer’s deliverability form. Therefore, 
given that the site is implemented, and in 
review of continued engagement of the 
site delivery the Council considers it is 
reasonable to include the site within the 5 
year supply from 2020/21 as set out by the 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

200 
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APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

developer in the deliverability response. 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

APS006 

S16/1451: Land 
Off Main Road,  
long Bennington 

Council's 5 Year Projections as 
at 1st April 2020: 21. 
Completions expected from 
2020/21. Trajectory based on 
delivery of site of similar size 
and location as set out in 
previous trajectory confirmed at 
Local Plan Examination.  

No response from 
landowner/developer/agent. 
Site has full planning 
permission for 21 units. 
Application approved 10th 
April 2020 for external 
alterations to house types 
and garages (S20/0590). 
Discussions with 
Development Management 
Planning Officer confirmed 
all the pre-commencement 
conditions have been 
discharged that can be 
(S18/2069 & S19/0124). Two 
of the pre-commencement 
conditions (6 & 7) are for 
works to be undertaken on 
site for the access road 
(condition 6) and fencing off 
trees (condition 7) and do 
not require discharging. 
Further material details have 
also been discharged.  

No contact with 
landowner/developers/agent, site 
has full planning permission and 
Development Management 
Planning Officer confirmed  pre-
commencement conditions have 
been discharged. The Council 
expects delivery of site within the 
5 year supply completions altered 
from 2020/21 to delivered 
2022/23 to reflect pending 
application and taking into 
consideration potential Covid-19 
implications.  21 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

21 

APS007 

S17/0613: Land 
off Ufffington 
Road,  
Stamford  

Council's 5 year Projections as 
at 1st April 2020: 100. 
Completions expected from 
2021/22. Trajectory based on 
delivery of site of similar size 
and location as confirmed at 
Local Plan Examination.  

No response from 
landowner/developer/agent. 
Site has outline planning 
permission for 100 
dwellings. No outstanding 
applications.  

Due to no contact from 
landowner/developer/agent to 
April 2020 consultation and no 
previous deliverability responses 
received, the Council has removed 
the site out of the 5 year supply, 
to commence 25/26.  0 

 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 

0 

APS008 

S14/3078: Land 
Off the South 
Side of Kettering 
Road, Stamford.  Site Removed - Expired Consent 

Site Removed - Expired 
Consent Site Removed - Expired Consent 

Site 
Removed  

 
 
 
Site Removed – Expired Consent 

 
 
 
Site Removed – Expired Consent 

 
 
Site 
Removed 
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APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

APS009 

S16/2285: Falcon 
Way, Bourne,  
PE10 0FF 

Council's 5 Year Projections as 
at 1st April 2020: 19.  
Completions expected from 
2021/22. Trajectory based on 
estimated delivery from  
site of similar size and location 
as set out in previous trajectory 
confirmed at Local Plan 
Examination.  

No. of dwellings in the 
supply 19. Site expected to 
commence September 2020 
with completions expected 
from 2021/22. Position has 
not changed from Local Plan 
Examination.  

The site has no fundamental 
infrastructure constraints to be 
resolved. The developer does not 
consider that the position has 
changed since the Local Plan 
Examination. The Council agrees 
that completions will likely come 
forward in the 5 year supply, with 
completions from 2021/22. 19 

 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. Since position 
in May a Reserved Matters application 
relating to siting, design, external 
appearance, means of access or 
landscaping has been submitted and 
currently pending consideration 
(S20/0603).  

 
 
 
 
 
 
 
 

19 

APS010 

S18/0452: 
Ferndale House , 
Swinstead Road,  
Corby Glen, NG33 
4NU 

Council's 5 Year Projections as 
at 1st April 2020: 31. 
Completions expected from 
2022/23. Delivery based on 
estimated delivery from site of 
similar site and location altered 
previous trajectory confirmed at 
Local Plan Examination to 
reflect outline permission 
approved. No fundamental 
infrastructure constraints. Site 
approved Outline Permission 
(05/03/2019) for 31 units. 

No response from 
landowner/developer/agent. 
Site has outline permission 
with all matters reserved for 
31 units.  

No developer comments. No 
Reserved Matters application 
submitted.  
Due to no contact from developers 
in April 2020 consultation, and no 
previous deliverability responses, 
the Council has removed the site 
from the 5 year supply, to 
commence 25/26 as no reserved 
matters have been submitted.  0 

 
 
 
 
 
 
 
 

 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 

0 

APS011 

S14/0927: Former 
Grimers 
Transport 
Limited North, 
Billingborough 

Council's 5 Year Projections as 
at 1st April 2020: 23.  
Completions expected from 
2021/22. Projections based on 
site of similar site and location, 
completions, and previous 
trajectory confirmed at Local 
Plan Examination.  

Landowner confirmed that 
not intending to develop the 
site.  
Extant Outline permission 
for 23 dwellings (S16/1197).  

The Council has removed the site 
from the 5 year supply, as 
developer not intending to 
develop the site. To commence 
from 25/26, with extant 
permission.  0 

 
 
 
 
 
 
 
Site removed  

 
 
 
 
 
 
Site Removed – No further action 
required.  

 
 
 
 
 
 
 

0 

APS012 

S17/2466: Land 
West of Linchfield 
Road,  
Deeping St James 

Council's 5 Year Projections as 
at 1st April 2020: 145.  
Completions expected from 
2020/21. Trajectory based on 
discussions at Hearing session 
for Matter 8 - Outline planning 
permission granted for 145 
units, RM pending consideration 
for 77 units. No fundamental 
infrastructure constraints to be 
resolved.  

No. of dwellings in the 
supply: 135.  
Completions expected from 
2020/21. Phase 1 (S19/0443) 
granted Reserved Matters 
(76 units), Phase 2 to be 
submitted May 2020. No 
fundamental infrastructure 
constraints.  

The site has no fundamental 
infrastructure constraints to be 
resolved. The developer considers 
135 units to be delivered in the 
whole site. The Council agrees that 
completions will likely come 
forward in the 5 year supply, with 
completions from 2020/21.  135 

 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 

135 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

APS013 

S15/3189: Land 
North of 
Longcliffe Road  
and Ryedale 
Close,  
Manthorpe Road 

Council's 5 Year Projections as 
at 1st April 2020: 180.  
Completions expected from 
2020/21. Trajectory reflected in 
Matter 10.6 statement, site 
deemed deliverable as 
discussed in Hearing Sessions 
for Matter 6 in Local Plan 
Examinations.  

No. of dwellings in the 5 year 
supply: 108. Completions 
expected from 2022/23. 
Developers approach based 
on predicted impact on 
Covid-19. 

The Council agrees with trajectory 
submitted by the developer to 
include 108 in the 5 year supply, 
with completions likely from 
2022/23.  108 

David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC026) 
Considers the timescales provided to 
be overly-optimistic and the delivery 
timescales should be pushed back at 
least two years from where it 
currently is if the site is considered 
deliverable at all given that there is no 
Reserved Matters Approval in place 
and no firm timescales for when this 
will be granted. 

  

APS014 

S17/1900: Former 
Gravel Works,  
Stowe Road 

Council's 5 Year Projections as 
at 1st April 2020: 35. 
Completions expected from 
2020/21. Trajectory set out with 
timescales adjusted from 
January 2017 deliverability 
information for 25 units, 
remaining delivery estimated. 
No fundamental infrastructure 
constraints to be resolved. 
Approved outline permission 
subject to S106. Site deemed 
deliverable as discussed at 
Hearing session Matter 9.  

No. dwellings in the supply: 
35. Completions from 
2021/22.  
Reserved matters expected 
to be submitted in Autumn 
2020. Developers approach 
based on predicted impact 
on Covid-19. First dwelling 
expected to be delivered 
Summer 2021. 

The site has no fundamental 
infrastructure constraints to be 
resolved.  
The Council agrees that 
completions will likely come 
forward in the 5 year supply, with 
completions from 2021/22.  35 

 
 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 
 

35 

APS015 

S18/1408: 
Spittlegate Farm, 
Gorse Lane,  
Grantham, NG31 
7UF 

Council's 5 Year Projections as 
at 1st  April 2020: 21. Site under 
construction. New application - 
no previous information.  

No response from 
landowner/developer/agent. 
Site has part full and part 
outline application for 21 
units.  

No contact with 
landowner/developers/agent, site 
has full/outline planning 
permission and Council expects 
delivery of site within the 5 year 
supply completions altered from 
2021/22 to be delivered 2022/23  
taking into consideration potential 
Covid-19 implications.  21 

 
 
 
 
 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC033) 
Considers the removal of 17 units 
from Spittlegate Farm because they 
do not have any Reserved Matters 
application, evidence submitted for 
this site or clear evidence that 17 
homes can be considered capable of 
contributing to the 5 year supply. 

Whilst the Council has had no recent 
contact with the developer for this 
scheme, the developer has at least 2 
schemes that are currently under 
construction across the District and do not 
have a reputation of not implementing 
planning permissions. The application was 
approved in July 2019 and the site is of 21 
dwellings. Part of the site has full planning 
permission and considering timescales of a 
reserved matters approval for the 
remaining site the Council considers that 
the site due to its moderate size of 21 
dwellings is deliverable within the five 
years, based on a site of similar size and 
location. The Council has also taken into 
account the potential implications of 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

21 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

Covid-19 by delaying site delivery to be 
delivered from 2022/23. No further action 
required, trajectory to remain the same as 
set out in the Draft Annual Position 
Statement. 

APS016 

S18/1859: 81 
Harrowby Lane,  
Grantham, NG31 
9HZ 

Council's 5 Year Projections as 
at 1st April 2020: 13. New 
application - no previous 
information.  

No. dwellings in the supply 
14. (14 new build dwellings 
due and demolition of 81 
Harrowby Lane is loss of 1).  
Site commenced March 
2020, site due to be 
completed 2021/22. 
Developers approach based 
on predicted impact on 
Covid-19.  

The site has no fundamental 
infrastructure constraints - some 
site improvements off site in place, 
with electricity work off site not 
expected to cause any delay in 
delivery.  13 units counted to 
reflect additional units due to 
demolition in the supply to avoid 
double counting. The Council 
agrees that completions will likely 
come forward in the 5 year supply, 
with completions from 2021/22. 13 

 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. Since position 
in May all pre commencement conditions 
have been discharged approved under 
S20/0570.  

 
 
 
 
 
 
 
 
 
 
 

13 

APS017 

S17/2483: 56-58 
Huntingtower 
Road,  
Grantham, NG31 
7AU, ,  

Council's 5 Year Projections as 
at 1st April 2020: 20. New 
application - no previous 
information.  

No response from 
landowner/developer/agent. 
Site has full planning 
permission for 20 units.  

No contact with 
landowner/developers/agent, site 
has full planning permission and 
Council expects delivery of site 
within the 5 year supply 
completions altered from 2020/21 
to delivered 2022/23 to take into 
consideration potential Covid-19 
implications.  20 

 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 

20 

APS018 

S10/1204: Fossitt 
& Thorne,  
Eastgate,  
Bourne, PE109LB 

Council's 5 Year Projections as 
at 1st April 2020: 11. 
Completions expected from 
2020/21. Work set to progress 
Spring 19. Projections as set out 
in Local Plan trajectory based on 
developer email 29/11/2018.  

No. of dwellings in the 
supply: 11. Completions 
from April 2021.  
Expected construction from 
July 2020 . Developers 
approach based on predicted 
impact on Covid-19. . No 
fundamental infrastructure 
constraints to be resolved - 
scheme involves minor 
works to public highway; 
ongoing discussions with LCC 
highways.  

The site has no fundamental 
infrastructure constraints to be 
resolved. The Council agrees that 
completions will likely come 
forward in the 5 year supply, with 
completions from July 2020.  11 

 
 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC034) 
Considers no clear evidence that these 
17 homes should contribute to the 5 
year supply because there are ongoing 
discussions for S.278 agreement and 
site shows lack of progress and 
systematic need to renew the 
permission are evidence that there is 

The site has full planning permission for 
11 dwellings not 17. A deliverability form 
was submitted by the developer which 
evidences intent to develop the site. 
Discussions are ongoing with Lincolnshire 
County Council for a S.278 which shows 
that progress is being made. The site has 
full planning permission for 11 dwellings 
as included in the APS trajectory. Given 
that the site is under construction, the 
modest number of dwellings included in 
the 5 years supply, that the developer has 
submitted a deliverability form to the 
Council confirming the trajectory and 
detailing progress with the site, the 

 
 
 
 
 
 
 
 
 
 
 
 
 

11 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

little appetite to bring the site 
forward. 

Council considers it is reasonable to 
include the 11 dwellings within the five 
year from  2021/22. No further action 
required, trajectory to remain the same as 
set out in the Draft Annual Position 
Statement. 

APS019 

S14/1684: 
Southfield 
Business Park 
Partn, Southfield 
House, Falcon 
Way,  
Bourne, 
Lincolnshire, PE10 
0FF 

Council's 5 Year Projections as 
at 1st April 2020: 7. 
Completions expected from 
2020/21. Site under 
construction, delivered 16 units, 
7 remaining outstanding. 
Trajectory based on remaining 
units estimated delivery.  

No. of dwellings in the 
supply: 7. Completions 
expected from 2020/21.  Site 
under construction, due to 
deliver remaining units on 
site this year.  

The Council  and Developer agrees 
that completions will likely to 
come forward in the 5 year supply, 
with remaining site completion 
2020/21. 7 

 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 

7 

APS020 

S10/0969: Former 
Welland Motor 
Factors Site,  
North Street, 
Stamford 

Council's 5 Year Projections as 
at 1st April 2020: 13. Base on 
site of similar size and location 
as set out in previous trajectory 
confirmed at Local Plan 
Examination.  

No response from 
landowner/developer/agent. 
Site has part full permission 
for 13 units. Discussions with 
Development Management 
confirm relevant details 
required by condition have 
been approved.  

No contact with 
landowner/developers/agent, site 
has full planning permission and 
discussions with Development 
Management confirm relevant 
details required by condition have 
been approved. Council expects 
delivery of site within the 5 year 
supply completions altered from 
2020/21 to delivered from 
2021/22 to take into consideration 
potential Covid-19 implications.  13 

 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 

13 

APS021 

S19/0588: Land 
To Rear Of 
Gladstone 
Terrace ,  
Prospect Place, 
Grantham, NG31 
8BW 

Council's 5 Year Projections as 
at 1st April 2020: 24. New 
application -site under 
construction, delivery base on 
site of similar size and location.  

No response from 
landowner/developer/agent. 
Site under construction. 
Information sought from 
South Kesteven Affordable 
Housing Officer aware site 
currently under construction 
but discussions with 
developer noted that 
delivery maybe delayed to 
due the current Covid-19 
impacts.  

No contact with 
landowner/developers/agent, site 
has full planning permission and is 
currently under construction. The 
Council expects delivery of site 
within the 5 year supply 
completions altered from 2020/21 
to 2021/22 to take into 
consideration potential Covid-19 
implications.  24 

 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 

24 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

APS022 

S14/3571: Land 
South Of  
Barrowby Road 

Council's 5 Year Projections as 
at 1st April 2020: 180. Site 
under construction, RM 
application (s19/1056) 34 units 
under construction. Delivery 
based on site of similar size and 
location.  

No. dwellings in the 5 year 
supply: 141. Completions 
expected from 2021/22.  
Slow start for 2021/22 due 
to Covid-19 concerns of sale 
rates reducing. Construction 
has commenced. Registered 
Provider on boards to take 
ownership of affordable 
plots on completion. No 
fundamental infrastructure 
constraints to be resolved.  

The site has no fundamental 
infrastructure constraints to be 
resolved, and under construction. 
The Council agrees with trajectory 
submitted by developer to include 
141 units in the 5 year supply, 
with completions expected from 
2021/22.  141 

 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. Since position 
in May 2020 Development Management 
confirms all conditions that require 
submission of details have been approved 
for both Outline and Reserved Matters 
permissions (S19/1786 (May 2020)).  

 
 
 
 
 
 
 
 
 
 
 

141 

APS023 

S16/0112: Land 
North Of 
Towngate East 
And South  
Of Northfield 
Road Market 
Deeping 

Council's 5 Year Projections as 
at 1st April 2020: 200. Site 
under construction, 35 units 
commenced, no completions. 
Trajectory shifted to reflect 
developers comments as stated 
in hearing matter statement 
10.06.  

No. dwellings in the 5 year 
supply 200. Position has not 
changed since Local Plan 
Examination. Completions 
expected from 2020/21, site 
under construction.   

The site is under construction, 
position of delivery not changed 
since Local Plan Examination, 
trajectory altered from Local Plan 
Examination to reflect 
completions. The Council agrees 
with the trajectory submitted by 
the developer to include 200 units 
in the 5 years supply, with 
completions expected from 
2020/21.  200 

 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 

200 

APS024 

S13/0674: Zone 4 
and zone 5,  
Elsea Park, 
Bourne 

Site Removed - Site completed 
with 274 built out instead of 
original 289 units Reserved 
Matters. 

Site Removed - Site 
completed with 274 built out 
instead of original 289 units 
Reserved Matters. 

Site Removed - Site completed 
with 274 built out instead of 
original 289 units Reserved 
Matters. 

Site 
Complete 

 
 
 
Site Completed 

 
 
 
Site Completed 

 
 
Site 
Complete 

APS025 

S15/1763: Land 
Off, West 
Road/Raymonds 
Mays Way,  
Elsea Park, 
 Bourne, 
Lincolnshire, PE10 
0LB Site Removed - Site Completed. 

Site Removed - Site 
Completed. Site Removed - Site Completed. 

Site 
Complete 

 
 
 
 
 
 
 
Site Completed 

 
 
 
 
 
 
 
Site Completed 

 
 
 
 
 
 
Site 
Complete 

APS026 

S17/0420: Zone 6 
(Phase B) ,  
Elsea Park,  
Bourne , PE10 
9PQ 

Council's 5 Year Projections as 
at 1st April 2020: 81. Site under 
construction part of SUE Elsea 
Park. Projections based on 
completions and email dated 
28/01/2019.  

No. dwellings in the 5 year 
supply: 81. Delivery set out 
as discussed via phone 
(04/05/2020). Site under 
construction to be delivered 
by 2022/23. Unexpected 
circumstances Covid-19 
delaying site delivery.   

The Council agrees with the 
trajectory submitted by the 
developer to include 81 units in 
the 5 year supply, with site 
completion by 2022/23.  81 

 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 

81 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

APS027 

S16/2553: Zone 4 
and 6 (in part),  
Elsea Park 

Council's 5 Year Projections as 
at 1st April 2020: 33. Site under 
construction part of SUE Elsea 
Park. Projections based on 
completions and previous 
deliverability response dated 
07/12/2018 

No response from 
landowner/developer/agent. 
Email to confirm unable to 
respond due to current 
Covid-19 restrictions and 
furloughed staff - possible 
response at a later date. 

No recent deliverability 
information provided by 
landowner/developers/agent, site 
has reserved matters permission 
and under construction. The 
Council expects delivery of site 
within the 5 year supply 
completions  from 2020/21. 
Delivery altered to reflect current 
conditions less delivery in first 
year (10) remaining site to 
delivered in year two (23).  33 

 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 

33 

APS028 

S16/2076: Plots 
698 and 699,  
Zone 6 Elsea Park 

2 units -  
not counted to avoid double 
counting with small site 
permissions. 

2 units -  
not counted to avoid double 
counting with small site 
permissions. 

2 units -  
not counted to avoid double 
counting with small site 
permissions. 

Not 
Counted 

 
 
Not counted to avoid double 
counting with small site permissions 

 
 
Not counted to avoid double counting 
with small site permissions 

 
 
Not 
Counted 

APS029 

S18/0937: Zone 9, 
Land East of 
A151,  
Raymond Mays 
Ways 

Council's 5 Year Projections as 
at 1st April 2020: 174.  
trajectory based on similar 
delivery across the whole site 
(SUE Elsea Park) as set out in 
the trajectory confirmed at the 
Local Plan Examination - altered 
to reflect current completions 
(36 units under construction). 

No. dwellings in the Local 
Plan 5 year supply: 174.  
Developer agrees with 
Councils projected 
completions (2020). 
Groundworks started early 
2020, no dwellings 
commenced. No expected 
delays other than Covid-19, 
economic, weather or 
adverse events. Expects 
completion of dwellings 3 
months of lifted Covid-19 
restrictions. No fundamental 
infrastructure constraints to 
be resolved - New 
infrastructure required to 
serve site. To be adopted 
under S38 and S104 
agreements at appropriate 
time. Implementation to be 
adopted post site 
completion and standard 
LCC/AW maintenance 
periods.  

Groundworks started early 2020, 
no dwellings commenced. 
Developer agrees with Council 
delivery projections. The Council 
expects delivery of the site within 
the 5 year supply completions 
from 2020/21.  174 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

174 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

APS030 

S18/1840: Zone 9, 
Land to the North 
of Musselburgh 
Way,  
Elsea Park, PE10 
OXY 

Council's 5 Year Projections as 
at 1st April 2020: 63.  
Projections based on similar 
delivery across the whole SUE 
(Elsea Park) as set out in 
trajectory confirmed at Local 
Plan Examination - altered to 
reflect current completions. 

No. dwellings in the 5 year 
supply: 63. Delivery set out 
as discussed via phone 
(04/05/2020). Site under 
construction to be delivered 
by 2020/21. Unexpected 
circumstances Covid-19 
delaying site delivery.   

The Council agrees with the 
trajectory submitted by the 
developer to include 63 units in 
the 5 year supply, with site 
completion by 2020/21 63 

 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 

63 

APS031 

S18/1588: Land 
West of Sandown 
Drive and North 
of the Centre 
Zone 3,  
Elsea 
Park,Bourne, 
PE100WL 

Council's 5 Year Projections as 
at 1st April 2020: 34.  
Projections based on similar 
delivery across the whole SUE 
(Elsea Park) as set out in 
trajectory confirmed at Local 
Plan Examination. 

No. dwellings in the 5 year 
supply: 34. Delivery set out 
as discussed via phone 
(04/05/2020). Site under 
construction to be delivered 
by 2020/21. Unexpected 
circumstances Covid-19 
delaying site delivery.   

Site under construction. The 
Council agrees with the trajectory 
submitted by the developer to 
include 34 units in the 5 year 
supply, with site completion by 
2020/21 34 

 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 

34 

APS032 

S16/1113: 
Barratt & DWH 
Development,  
Grantham Phase 
2,  
Barrowby Road, 
Grantham, NG31 
8SE 

No. dwellings in the Local Plan 5 
year supply: 55  Site part of SUE 
- Poplar Farm. Projections based 
on site of similar size and 
location as confirmed in Local 
Plan Examination – adjusted to 
reflect current completions. 
(103 units completed 2019.20 
monitoring year, 220 total 
completed, 55 units 
outstanding, 53 units under 
construction).  

No response from 
landowner/developer/agent. 
Email to confirm unable to 
respond due to current 
Covid-19 restrictions and 
furloughed staff - possible 
response at a later date. 

No deliverability information 
provided by 
landowner/developers/agent, site 
has reserved matters permission 
and under construction. Delivery 
capped at 750 before delivery of 
Pennine Link Road. The Council 
expects delivery of site within the 
5 year supply completions  from 
2020/21. Delivery altered to 
reflect current situation with 
Covid-19. Lower delivery rate in 
year 1 55 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC037) 
Considers based upon the Council’s 
own evidence only 10 homes should 
be included in the five year supply for 
Poplar Farm. 

Site delivery of Poplar Farm is cautiously 

capped within the five year supply as 

certain delivery of 750 units before the 

implementation of infrastructure (Pennie 

Link Road). Therefore, the five year supply 

only includes the delivery of Poplar Farm to 

750 including what has been delivered in 

previous years. The development is still 

under construction and therefore, the site 

has not stalled and there is a further 

delivery through granted Reserved Matters 

permissions before implementation of 

infrastructure is required, once this capped 

has been reached it would be accepted 

that the site will have stalled if the Pennie 

Link Road infrastructure has not been 

delivered.  There are also continuing 

discussions with site promoters and 

developers with the Council on site 

delivery. The total delivery included within 

the 5 year supply has therefore been 

applied at a cautious approach before the 

implementation of infrastructure 

requirements. Given that the site is 

implemented and under construction, in 

review of continued engagement of the 
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Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

site delivery the Council considers it 

reasonable to include the site within the 5 

year supply, whilst capping total site 

delivery within the five year supply to 750.  

No further action taken, trajectory 

remains the same as set out in the draft 

Annual Position Statement. 

APS033 

S17:1619: Land 
Off Poplar Farm,  
Barrowby Road,  
Grantham, NG31 
8SR,  

No. dwellings in the Local Plan 5 
year supply: 49. Site part of SUE 
- Poplar Farm. Projections based 
on email dated 30/11/2018 and 
as set out in trajectory 
confirmed in Local Plan 
Examination – altered to reflect 
current completions. 

No response from 
landowner/developer/agent. 
Email to confirm unable to 
respond due to current 
Covid-19 restrictions and 
furloughed staff - possible 
response at a later date. 

No deliverability information 
provided by 
landowner/developers/agent, site 
has reserved matters permission 
and under construction. Delivery 
capped at 750 before delivery of 
Pennine Link Road.  The Council 
expects delivery of site within the 
5 year supply completions  from 
2022/23.  49 

 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC037) 
Considers based upon the Council’s 
own evidence only 10 homes should 
be included in the five year supply for 
Poplar Farm. 

 
 
 
 
 
 
 
 
 
See response to APS032.  

 
 
 
 
 
 
 
 
 

49 

APS034 

S18/0829: Poplar 
Farm,  
Barrowby Road, 
Grantham, NG31 
8AF 

No. dwellings in the Local Plan 5 
year supply: 19. Site part of SUE 
-Poplar Farm. Delivery 
projections based on site of 
similar size and location as set 
out in trajectory confirmed at 
Local Plan Examination 

No response from 
landowner/developer/agent. 
Email to confirm unable to 
respond due to current 
Covid-19 restrictions and 
furloughed staff - possible 
response at a later date. 

No deliverability information 
provided by 
landowner/developers/agent, site 
has reserved matters permission 
and under construction. Delivery 
capped at 750 before delivery of 
Pennine Link Road. The Council 
expects delivery of site within the 
5 year supply , completions from 
2024/25.  24 

 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC037) 
Considers based upon the Council’s 
own evidence only 10 homes should 
be included in the five year supply for 
Poplar Farm. 

 

 
 
 
 
 
 
 
 
 
See response to APS032. 

 
 
 
 
 
 
 
 
 

24 

APS035 

S16/2679: Poplar 
Farm,  
Barrowby Road,  
Grantham, NG31 
8AF 

No. dwellings in the Local Plan 5 
year supply: 74. Delivery 
Projections based on site of 
similar size and location as set 
out in previous trajectory 
confirmed at Local Plan 
Examination – Full site capacity 
not included in first 5 years due 
to SUE infrastructure 
constraints.  

No response from 
landowner/developer/agent. 
Email to confirm unable to 
respond due to current 
Covid-19 restrictions and 
furloughed staff - possible 
response at a later date. 

No deliverability information 
provided by 
landowner/developers/agent, site 
has reserved matters permission 
and under construction. Delivery 
capped at 750 before delivery of 
Pennine Link Road. Site not 
included into the 5 year supply, 
completions from 25/26 as 
delivery capped at 750 before 
delivery of Pennine Link Road 
infrastructure. 0 

 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC037) 
Considers based upon the Council’s 
own evidence only 10 homes should 
be included in the five year supply for 
Poplar Farm. 

 

See response to APS032. In addition, 
deliverability information has now been 
provided by the developer, and notes that 
121 plots are already completed, 17 more 
plots are forecasted to be completed by 
end of 2020, 14 plots are forecasted to be 
completed by 2021. Notes majority of 
infrastructure have been implemented; 
remaining infrastructure will be delivered 
in line with plot completion dates. All 
expected to be completed by end of 2021. 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement  
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Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

APS036 

S14/2003: Land at 
Tinwell Road,  
Stamford Site Removed - Site Completed. 

Site Removed - Site 
Completed. Site Removed - Site Completed. 

Site 
Complete 

 
 
Site Complete 

 
 
Site Complete 

 
Site 
Complete 

APS037 

S17/0547: Land 
Between 
Empingham Road  
And Tinwell Road,  
Stamford 

Council's 5 Year Projections as 
at 1st April 2020: 58. Site Part of 
SUE - Exeter Fields. Delivery 
projections based on site of 
similar size as set out in 
trajectory confirmed at Local 
Plan examination – above 
altered from previous trajectory 
to reflect current completions. 
(94 completed 2019.20 
monitoring year, 41 under 
construction, 17 not started, 58 
outstanding). 

Development nearing end - 
developer provided no 
projected delivery of 
outstanding units.  

Development nearing end - 
developer provided no projected 
delivery of outstanding units. The 
Council to include outstanding 
units into the 5 year housing land 
supply, site under construction 
with 58 units outstanding.  58 

 
 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 

58 

APS038 

S15/1016: Phase 
3, Empingham 
Road,  
Stamford,  
Lincolnshire, PE9 
2 Site Removed - Site Completed. 

Site Removed - Site 
Completed. Site Removed - Site Completed. 

Site 
Complete 

 
 
 
 
 
Site Complete 

 
 
 
 
 
Site Complete 

 
 
 
 
Site 
Complete 

Local Plan Sites in Supply (inc. Allocations; Neighbourhood Plan; and Council Capital Programme) 

APS039 

Local Plan 
Allocation LV-H5: 
Swinstead 
Road/Bourne 
Road, Corby Glen 

Council's 5 Year Projections as 
at 1 April 2020: 250.  
Completions expected from 
2020/21.  Trajectory as set out 
in email from 
developer/landowner dated 
14/11/2018 and 03/12/2018 
and confirmed through Matters 
Statement and Local Plan 
Examination.  No fundamental 
infrastructure constraints to be 
resolved.  Site deemed 
deliverable through Local Plan 
Examination 

Number of dwellings in 5 
Year:  Grimsthorpe & 
Drummond Castle Trust 
section of Site: 190;                                                               
Larkfleet section of site:68 
(app. submitted S19/2235)                                                                      
Both developers have taken 
an approach based on the 
predicted impact on Covid-
19; and have considered any 
onsite infrastructure 
required, indicating dwelling 
completions to commence in 
2021/22.  Grimsthorpe & 
Drummond Castle Trust have 
agreed a Heads of Terms 
with housebuilder.                        

The Local Plan allocation is for 250 
homes, however this is indicative.  
The site has no fundamental 
infrastructure constraints to be 
resolved.  Both developers have 
taken Covid-19 into consideration 
when setting out trajectory.  In 
total, the developers consider that 
the site could deliver 258 homes.  
A Full Planning Application (re. 
S19/2235) has been submitted by 
Larkfleet for part of the site (68 
dwellings).  Council has resumed 
Planning Committees online.  The 
application has been taken to the 
Council officer working group, 
Design PAD. Numbers may be 
revised down slightly depending on 
negotiations on the final scheme as 
part of any planning application 
submitted.                                                                                                    250                                                                             

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Ben Ward/ Permission 
Homes(Representation SKR.APS.016 
Comment AC021) 
Notes that the trajectory does not 
match with the deliverability 

The site is comprised of two interests, a 

developer (Larkfleet) and the other a 

landowner with agreed Heads of Terms 

with a housebuilder.  Both of which 

submitted detailed deliverability 

information. 

Both landowners/developers took an 

approach based on the predicted impact of 

Covid-19; and have considered any onsite 

infrastructure required. 

A full planning application has been 

submitted by Larkfleet for part of the site 

for 68 dwellings (S19/2235) which has 

been taken to the Council’s officer working 

group, Design PAD.  Deliverability 

information submitted included a 

trajectory of 68 dwellings to be completed 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

250 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

Council agrees with the 
trajectories submitted by the 
developer/agent, but retains 250 
dwellings in supply (210 dwellings 
within 5 Year) due to negotiations 
as part of the planning application 
process. 

information provided by the 
developer that suggests 16 
completions in 21/22 and 32 and 20 in 
the two years following. Considers the 
projected completions from this site 
overly optimistic in light of the 
submitted evidence and contest this 
site. 
 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC038) 
Considers 83 homes to contribute to 
the 5 year supply with G&CD Trust 
contributing from 24/25 as a 
cautiously optimistic approach. 

in 5 years, shifting the trajectory on a year 

from what was agreed at the Examination. 

Grimsthorpe & Drummond Castle Trust 

have also shifted the trajectory on a year 

from what was agreed at Examination, 

with a modest completion of 15 dwellings 

in 2021/22 and another 135 in the 5 year 

period.  In the explanatory text, the Trust 

highlights potential impact of Covid-19; 

and required infrastructure. 

For site LV-H5, the Local Plan has indicated 

a capacity of the site of 250 dwellings.  

Although both Larkfleet and the Trust have 

indicated 258 dwellings to be delivered, 

the Council has capped the trajectory at 

250 but notes that this could increase 

depending on planning approval.  This 

accounts for why the deliverability 

information does not match what was 

submitted in the deliverability 

questionnaire.   

No further action taken, trajectory 

remains the same as set out in the draft 

Annual Position Statement. 

APS040 

Local Plan 
Allocation LV-H6: 
Easthorpe Road, 
Great Gonerby 

Council's 5 Year Projections as 
at 1 April 2020: 46.  
Completions expected from 
2021/22.  Trajectory as set out 
in email from 
developer/landowner dated 
21/11/2018; and confirmed 
through Local Plan Examination 
and Matters Statement.  No 
fundamental infrastructure 
constraints to be resolved.  Site 
deemed deliverable through 
Local Plan Examination. Site 
deemed deliverable through 
Local Plan Examination 

Site has Full Planning 
Permission with signed s106 
(ref. S19/1138).  
Development is wholly 
affordable.   Developer 
(affordable housing 
provider) has indicated 
completions from 2021/22, 
subject to return of 
construction following Covid-
19, and indicates all 
dwellings to complete within 
the year.  Site work has been 
delayed due to Covid-19 but 
works to trees and access 

Site has Full Planning Permission 
(ref  S19/1138) and no 
fundamental infrastructure 
constraints.  Site is wholly 
affordable.  The trajectory 
indicates site to complete in 
2021/22 subject to the return of 
construction following Covid-19.                                                                             
Trajectory amended in 
consultation with developer: site 
completion expected in 2021/22. 46                                                                                 

 
 
 
 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 
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APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

occurred prior to March 
2020. 

APS041 

Local Plan 
Allocation LV-H7 
Main Road 
(South), Long 
Bennington 

Council's 5 Year Projections as 
at 1 April 2020: 55.  
Completions expected from 
20/21.  Estimated from sites of 
similar size and location.  
Trajectory confirmed through 
Local Plan Examination.  No 
fundamental infrastructure 
constraints to be resolved. Site 
deemed deliverable through 
Local Plan Examination. 

No. of dwellings in 5 Year 
Supply: 55                             
Completions expected from 
21/22.  Outline application 
to be submitted spring 2020, 
then the site will be 
marketed. 

The site has no fundamental 
infrastructure constraints to be 
resolved. Outline application 
received in May 2020 (ref. 
S20/0775) 48 dwellings.  Due to no 
extant permission, the developer 
has shifted the trajectory a year, 
with completions from 2021/22.  
Council Planning Committee has 
resumed online.                                                                                                      
Council agrees to shift the 
trajectory a year with completions 
from 2021/22.  Council has 
reduced delivery of site to 48 
dwellings  to reflect submitted 
application. 48 

David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC039) 
Considers 10 units identified for 
completions in 2021/22 might be 
delivered in 2024/25 and only 10 units 
should contribute to the supply not 
48.   

Outline planning application pending for 48 

dwellings (S20/0775) with decision 

expected in September 2020 or sooner if 

possible.  Site drainage and flooding work 

is being undertaken.   

Once permission is received, the site will 

be sold prior to a reserved matters 

application. 

The Council’s trajectory set out 

completions to start 20/21 (as confirmed 

through the Local Plan Examination).  Due 

to no extant Planning Permission, the 

landowner shifted the trajectory a year 

with development to commence and 10 

dwellings to complete in 2021/22.  

The Council agrees with the landowner’s 
approach and considers that a modest 10 
dwellings is deliverable within 2021/22 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

48 

APS042 

Local Plan 
Allocation LV-H8 
Main Road 
(North), Long 
Bennington 

Council's 5 Year Projections as 
at 1 April 2020: 30  Completions 
expected from 20/21.  As set 
out in email from 
landowner/developer dated 
29/11/2018.  Trajectory 
confirmed through Local Plan 
Examination.  No fundamental 
infrastructure constraints to be 
resolved.  Site deemed 
deliverable through Local plan 
Examination. 

No. of dwellings in 5 Year 
Supply: 50                          
Completions expected from 
2021/22.  Detailed 
application for to be 
submitted by July 2020 (all 
affordable). Developer has 
had pre-app discussions with 
the Council.  Development 
will need to commence on 
site before March 20201 for 
grant funding purposes. 

The site has no fundamental 
infrastructure constraints to be 
resolved.   With no extant planning 
permission (expected July 2020, 
pre-app discussions have occurred) 
the developer has shifted the 
trajectory a year with completions 
from 2021/22.                                       
The Council agrees to shift the 
trajectory a year, with 
completions from 2021/22; and to 
increase the density to 50 
dwellings. 50   

David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC040) 
Considers 25 homes to be delivered in 
the five year supply to enable planning 
application to be determined and the 
commentary in the engagement 
response states the site will be built 
out over a two year period. 

The Council’s trajectory sets out 

completions to start 20/21 (as confirmed 

through the  Local Plan Examination).  The 

landowner has shifted the supply to 

completions from 21/22 and the Council 

has agreed with the approach. 

Planning application to be submitted 

summer 2020. 

Landowner confirms start on site by March 

2021 for grant funding purposes. 

Formal pre-application discussions with the 

Council are progressing but as standard 

practice, details of which are confidential. 
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APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

Despite confirming site likely to be built 

out in 21/22, the developer does indicate 

in the supportive text of the deliverability 

questionnaire that the site will be built out 

in 2 years.  As such the Council has 

amended the trajectory to 25 dwellings in 

2021/22 and 25 in 2022/23  

The Council has spread the development 
over 2 years as indicated in the supportive 
text of the deliverability questionnaire. 

APS043 

Local Plan 
Allocation LV-
H10 Thistleton 
Lane and Mill 
Lane, South 
Witham 

Council's 5 Year Projections as 
at 1 April 2020: 34     
Completions expected from 
2020/21.  Trajectory as set out 
in deliverability questionnaire 
dated 12/11/2018, and email 
from developer dated 
8/01/2019.  Trajectory 
confirmed through Local Plan 
Examination.  No fundamental 
infrastructure constraints to be 
resolved.  Site deemed 
deliverable through Local Plan 
Examination 

GD Padley section of site: 18 
dwellings in 5 Year Supply, 
completions expected from 
2021/22                                                                                                                                                      
Trajectory shifted a year 
from Local Plan due to short 
term extension to the life of 
the poultry farm at South 
Witham.  Planning 
application yet to be 
submitted.                                                                
Bullimores Sand and Gravel 
section of site: 16 dwellings 
in 5 year supply, completions 
expected from 2022/23.                                                                  
The layout of the adjacent 
residential site provides 
opportunity for servie 
connections to be brought 
onto the site. 

The site has no fundamental issues 
to be resolved.  Due to a short 
term extension of the poultry farm, 
the GD Padley has shifted the 
trajectory a year.    Bullimores Sand 
and Gravel have shifted the 
trajectory by 3 years with 
indication that a Planning 
application will be submitted 
within next 2 years.                                                                            
The Council agrees with the shift 
in the trajectory, starting at 
2021/22. As GD Padley provided 
trajectory for the entire site, the 
trajectory has been amended to 
take into account Bullimores 
return.  34     

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC041) 
Considers that the site should not be 
relied upon in the five year supply. 

The Council received deliverability 

information from both interests in the site 

which gives confidence that the 

landowners are keen to progress the site. 

GD Padley provided a trajectory for the 

entire site, taking a cautious approach and 

shifting the supply to commence in 2021.  

However, taking into account Bullimores 

Sand and Gravel’s response which included 

a trajectory for their parcel alone (which 

indicates completions from 2022/23, the 

Council amended the trajectory with a 

modest 7 dwellings to be completed in 

2021 and the site to be completed 

thereafter. 

It is noted that due to the site’s location 

adjacent to residential development to the 

east, the layout provides an opportunity 

for service connections to be brought onto 

the site. 

No further action required, trajectory to 

remain the same as set out in the Draft 

Annual Position Statement. 
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APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

APS044 

Local Plan 
Allocation LV-
H11 Land off High 
Street, South 
Witham 

Council's 5 Year Projections as 
at 1 April 2020: 31    
Completions expected from 
2020/21.  Trajectory as set out 
in email from 
developer/landowner dated 
14/11/2018.  Trajectory 
confirmed through Matter 
Statement and Local Plan 
Examination.  No fundamental 
infrastructure constraints to be 
resolved.  Site deemed 
deliverable through Local Plan 
Examination. 

No. of dwellings in 5 year 
supply: 31                            
Completions expected from 
2022/23.  Planning 
application not yet 
submitted and site not yet 
marketed. 

The site has no fundamental 
infrastructure constraints to be 
resolved.  Planning permission has 
yet to be sought and site has yet to 
be marketed, as such developer 
has shifted trajectory starting in 
2020/23.                     The Council 
agrees with shifting the trajectory 
starting in 2022/23 31        

Jessica Herritty/ Aspbury Planning 
Ltd. on behalf of Lincoln Diocesan 
Trust and Board of Finance 
(Representation SKR.APS.002 
Comment AC002). 
Site remains deliverable albeit 
trajectory shifted to reflect 
landowners current position. 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC042) 
Considers 10 homes than 31 homes as 
set out in the draft APS could at a 
cautiously optimistic approach could 
be built out in 2024/25. 

The Councils initial trajectory showed 

completions to commence in 2020/21. 

The landowner submitted deliverability 

information which shifted the trajectory 

with completions starting from 2022/23. 

The Council considers that the landowner 

and the Council has taken an appropriate 

approach by shifting delivery to start later 

on in the 5 year period. 

No further action required, trajectory to 

remain the same as set out in the Draft 

Annual Position Statement. 

 

 31 

APS045 

Local Plan 
Allocation DEP-
H1 Towngate 
West, Market 
Deeping 

Council's 5 Year Projections as 
at 1 April 2020: 73     
Completions expected from 
2022/23.  Delivery as set out in 
email from 
developer/landowner dated 
20/11/2018.  Trajectory 
confirmed through Matter 
Statement and Local Plan 
Examination.  No fundamental 
infrastructure constraints to be 
resolved.  Site deemed 
deliverable through Local Plan 
Examination 

No. of dwellings in 5 year 
supply: 73                                       
Position has not changed 
since Local Plan Examination. 
Completions expected from 
2022/23. Outline permission 
expected to be prepared and 
submitted within the next 12 
months. 

The site has no fundamental 
infrastructure constraints to be 
resolved.  Planning permission has 
yet to be sought, as such developer 
agrees that completions are likely 
to commence in 2022/23.                                          
The Council agrees that the 
trajectory should be retained, 
commencing later on in the 5 year 
supply commencing from 2022/23 73                

 
 
 
 
 
 
 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC043) 
Considers that the site should not be 
relied upon in the five year supply. 

An outline application is expected to be 

submitted in 2020/21 

The Council and landowner have agreed to 

take a cautious approach with completions 

from 2022/23. 

 

No further action required, trajectory to 

remain the same as set out in the Draft 

Annual Position Statement. 

 

 
 
 
 
 
 
 
 
 
 
 
 

73 

APS046 

Local Plan 
Allocation DEP-
H2 Land off 
Linchfield Road, 
Market Deeping 

Council's 5 Year Projections as 
at 1 April 2020: 130     
Completions expected from 
2022/23.  The site will deliver 
680 units across the plan 
period.  Delivery as set out in 
email from 
developer/landowner dated 
20/11/2018.  Matter Statement 
received and trajectory 
confirmed through Local Plan 
Examination.  No fundamental 

No. of dwellings in 5 Year 
Supply: 130                    
Completions expected from 
2022-23.  Position has not 
changed from Local Plan 
Examination. Outline 
planning application to be 
submitted within next 12 
months. 

The site has no fundamental 
infrastructure constraints to be 
resolved.  The developer does not 
consider that the position has 
changed since the Local Plan 
Examination.                                                                                  
The Council agrees that 
completions will likely come 
forward later on in the 5 year 
supply, commencing 2022/23 130                      

Ben Ward/Persimmon Homes 
(Representation SKR.APS.016 
Comment AC022) 
Considers submitted information of 
this site to be insufficient to 
demonstrate deliverability and falls 
short of presenting ‘clear evidence’ 
therefore the site should be 
discounted entirely. 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 

This site will provide 35 dwellings which 

the developer indicated would commence 

completions from 2022/23 with a modest 

20 dwellings, to then increase to 50 as the 

site gathers pace. 

In the explanatory text the landowners 

explain that they are considering options 

for taking the site forward.  However, the  

landowners anticipate that given the small 

size of the site and the nature of the 

proposed development, completions can 
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Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

infrastructure constraints to be 
resolved. Site deemed 
deliverable through  Local Plan 
Examination. 

(Representation SKR.APS.017 
Comment AC044) 
Considers that the site should not be 
relied upon in the five year supply. 

be expected within 5 years.  As agreed 

through the Local Plan Examination and 

stated in the accompanying 5 Year Housing 

Land Supply Statement (as at 1 April 2019), 

there are no significant infrastructure 

constraints which may hinder 

development. 

No further action required, trajectory to 

remain the same as set out in the Draft 

Annual Position Statement. 

APS047 

Local Plan 
Allocation GR3-
H1 Spitalgate 
Heath, Grantham 

Council's 5 Year Projections as 
at 2020: 275  Completions 
expected from 2022/23.  The 
site will deliver 3,700 units 
across the plan period.  Email 
from developer/landowner 
dated 16/11/2018.  Site 
deemed deliverable as 
confirmed through the Local 
Plan Examination - trajectory 
takes a cautious approach in the 
first 5 years due to 
infrastructure constraints.  Sites 
in the Southern Quadrant 
limited to 500 dwellings in 5 
years supply as dependent on 
construction of Southern Relief 
Road 

No. of dwellings in 5 year 
supply: 275                     
Completions expected from 
2022/21.  Developer 
confirms Council's trajectory.                                           
The position has not 
changed since adoption of 
the Local Plan.  However, the 
trajectory is based on a 
number of assumptions:                                    
1.  Current Covid issues 
resolved by July 2020 and 
normal working and market 
conditions return i.e. there is 
no subsequent recession in 
the housing market                                                          
2.  Lincolnshire County 
Council commence GSSR 
Phase 3 in July 2020, with a 
27 months construction 
programme                                               
3. Utility and service 
investigations currently 
being  carried out by Hoare 
Lea on behalf of Grantham 
Southern Utilities Group 
prove that sufficient services 
are available, at reasonable 
costs and within reasonable 
timescales.  Seeking to 
secure Planning Permission 
by August 2020.  Work has 

The developer does not consider 
that the position has changed since 
the Local Plan Examination but 
places a number of caveats on the 
trajectory dependent on Covid-19 
and external stakeholders.                                        
The Council agrees to retain the 
trajectory with completions 
expected from 2022/23.  However, 
consultation responses on the 
draft APS will be considered and 
position changed if necessary. 165           

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC045) 
Considers that the site should not be 
relied upon in the five year supply. 

Site update, discussions with Development 
Control in July regarding site progression: 
 
Landowner has entered into a PPA to cover 
the determination of the outline 
application (S14/2169) as well as 
collaborative drafting of overarching 
delivery, design and landscaping strategies 
that will be required by conditions.  
Lincolnshire County Council who will be a 
signatory to the s106 are now engaged in 
negotiations.  The Planning application 
(resolution to approve subject to 
conditions and s106) will be taken back to 
committee in August, once the Heads of 
Terms are agreed. 
 
Delivery is not dependent on Housing 
Infrastructure Fund.  Lincolnshire County 
Coouncil has confirmed that they will 
continue to fund the Grantham Southern 
Relief Road meaning that this key piece of 
infrastructure will still be delivered.  
Preparatory work has begun on phase 3 
(final phase). 
 
No further action required, trajectory to 

remain the same as set out in the Draft 

Annual Position Statement. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

275 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

commenced to clear 
planning conditions that 
must be satisfied before 
Reserved Matters 
Applications can be sought. 

APS048 

Local Plan 
Allocation GR3-
H2: Rectory Farm 
(Phase 2 North 
West Quadrant, 
Grantham) 

Council's 5 Year Projections as 
at 1 April 2020: 300  Site will 
deliver 1150 units over the plan 
period.   Completions expected 
from 2021/22.                      
Deliverability form received 
dated 27/11/2018 for parcel ref. 
SKLP134; used as a guidance, 
delivery estimated for rest of 
site.  Planning applications 
pending; and Planning Brief for 
part of the site (applications 
s16/2818 and s16/2819).  Site 
deemed deliverable, and 
trajectory confirmed through 
Local Plan Examination. 

No. of dwellings In 5 Year 
Supply: 240                    
Completions expected from 
2022/23.                   The 
estimated projected 
completion figures above 
broadly reflect the current 
Barratt David Wilson annual 
completions on the adjoining 
Poplar Farm site, and 
assume that three 
developers will be operating 
at Rectory Farm.  Planning 
Permission to be sought 
within 2 years.  Integration 
with the adjacent Poplar 
Farm development is 
important to ensure 
comprehensive scheme.  To 
be built in accordance with 
Planning Brief. 

Due to the size of the site, 
integration with the existing 
adjacent scheme and yet to secure 
planning permission, the developer 
has shifted the trajectory with 
completions from 2022/23, and 
has reduced the delivery over 5 
years to 240. Three planning 
applications pending: ref s16/2818 
(OUT) - 817 dwellings;  ref 
S16/2819 (FULL) - 220 dwellings; 
and ref S16/2816 (FULL) - 228 
dwellings. Applications are due to 
be decided at Planning Committee 
(which has now resumed online) by 
the end of 2020.  A Planning Brief 
has been prepared for Rectory 
Farm, Phase 2.  Whilst the Local 
Plan indicates a total supply for the 
site of 1150 dwellings, the Planning 
applications total 1, 265.  As the 
dwelling numbers of the Outline 
application may change at 
Reserved Matters stage, the 
Council has decided to retain 1,150 
total dwellings in the supply.  The 
trajectory broadly reflects the 
current Barratt David Wilson 
annual completions on the 
adjoining site.                                                                                               
The Council agrees with the 
developers trajectory, shifting 
completions from 2022/23, and 
the reduction in dwellings in 5 
year supply to 240. 240                   

 
 
 
 
 
 
 
 
Stephen Short/ Escritt Barrell Golding  
on behalf of The Jenkinson Family 
Trust (Representation SKR.APS.008 
Comment AC009)  
Noting the amended projected annual 
completion numbers and confirms 
satisfaction with the material 
presented.  
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC047) 
Considers that the site should not be 
relied upon for the 5 year supply due 
to significant uncertainty around 
delivery and length of time that 
applications have been dormant. 
 
Georgina McCrae/Vistry and Jelson 
Homes (Representation SKR.APS.019 
Comment AC060) 
Delivery figures assumed: 60 in 22/23, 
60 in 23/24 and 120 in 24/25. The 
22/23 and 23/24 seem reasonable, 
however the 120 in 24/25 should be 
reduced to 90. 

David Barratt Wilson Homes and Vistry 

Homes (Jelson) have both positively 

engaged with the APS process. Taking into 

consideration both representations the 

Council has reduced delivery in the 5th 

year of the supply to 105 dwellings.   

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

225 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

APS 049 

Local Plan 
Allocation GR3-
H4 Prince William 
of Gloucester 
Barracks 

Council's 5 Year Projections as 
at 1 April 2020: 300     
Completions expected from 
2022/23                        Total site 
delivery over plan period, and 
beyond: 4000.                                                                                          
Full delivery of site is dependent 
on the construction of the 
Grantham Southern Relief Road.  
SoCG signed by MOD and 
Authority and delivery 
confirmed through Local Plan 
Examination.  Sites in the 
Southern Quadrant are limited 
to 500 dwellings total in 5 years 
supply as dependent on 
construction of Southern Relief 
Road.   Site deemed deliverable 
through Local Plan Examination.                                                                  

No. of dwellings in Local Plan 
5 Year Supply: 300   
Completions expected from 
2022/23.  Position has not 
changed from Local Plan 
Examination. Barracks 
closure announced and 
Homes England on board.  
Development expected to 
commence in 2022 - subject 
to planning permission.  
Intending to submit planning 
application in 2021 with 
Homes England consultant's 
to commence work in 2020.  
Regular meetings with 
Council and Liaison with 
Lincolnshire County Council. 
Work on utilities and relief 
road ongoing.  Landowner 
(Ministry of Defence) 
considers infrastructure 
provision achievable within 
timescales.  

Ministry of Defence and Homes 
England working closely with the 
Council and Lincolnshire County 
Council to deliver the site. 
Southern Relief Road is essential to 
delivering the site.  The trajectory 
therefore limits sites in the first 5 
years to 500 dwellings in the 
Southern Quadrant.  The site is yet 
to achieve Planning Permission 
which is due to be submitted in 
2021. Delivery to start later on in 
the 5 year period.                                                                         
Due to infrastructure 
requirements and timescales for 
submitting a Planning Application, 
the Council agrees with the 
proposed trajectory. 300         

Brendon Dale/ Homes England 
(Representation SKR.APS.013 
Comment AC014)  
Not proposing any change in delivery 
timescales for the Prince William of 
Gloucester Barracks site and the 
housing delivery position has not 
changed since the Local Plan 
Examination. 
 
Ben Ward/ Persimmon Homes 
(Representation SKR.APS.016 
Comment AC023) 
Suggests that there is not sufficient 
evidence to demonstrate this site’s 
deliverability and that it should be 
discounted from the deliverable 
supply. 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC045) 
Considers that the site should not be 
relied upon in the five year supply. 
 

Homes England has responded to the Draft 
APS consultation confirming the expected 
delivery of 300 dwellings in the 5 years 
from 2022/23 onwards.  Homes England 
also confirmed regular contact with the 
Council, Lincolnshire County Council and 
the DIO with the intention to submit a 
planning application in 2021. 
 

Homes England have confirmed that the 

position has not changed since the Local 

Plan Examination.  With regard to Covid-

19, Homes England are progressing with 

sites to support the industry and supply 

through challenging times.  As such, Homes 

England are not proposing any change in 

delivery timescale for the site. 

The Council is expecting to have a clear 
understanding of the timetable for the 
submission of the pre-app and application 
in the summer 2020.  A Planning 
Performance Agreement is expected to be 
signed at the time of submission of the 
pre-app. 
 
No further action required, trajectory to 

remain the same as set out in the Draft 

Annual Position Statement. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

300 

APS 050  

Local Plan 
Allocation LV-H1 
Wilsford Lane, 
North Ancaster 

No of dwellings in Local Plan 5 
year supply: 96            
Completions from 21/22                                        
Deliverability questionnaire 
received dated 12/11/2018.  
Further  evidence of 
deliverability included in Local 
Plan Examination Matter 
Statement.  Site deemed 
deliverable; site size and density 
increased at Examination.  No 
fundamental infrastructure 
constraints to be resolved.  

No. of dwellings in 5 year 
supply: 96                           
Completions from 21/22.  
Position has not changed 
from Local Plan Examination.                                                   
Outline application to be 
submitted to the Council in 
summer 2020; site sold in 
2021; delivery to commence 
2022. 

No fundamental infrastructure 
constraints to be resolved.  
Planning application to be 
submitted in 2020.  Planning 
Committee has resumed online.  
Developer confirms Council's 
trajectory that development likely 
to commence in 21/22.                                                                 
Council agrees with landowner 
that given indicative timescales, 
development likely to commence 
in 21/22 96  

 
 
 
 
Ben Ward/ Persimmon Homes 
(Representation SKR.APS.016 
Comment AC024) 
Considers that there is no clear 
evidence of deliverability and this site 
should be discounted from the supply. 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 

Since consultation on the draft APS, an 

Outline planning application for 96 

dwellings has now been submitted to the 

Council (ref. S20/1169).  The site is to be 

sold at the end of 2021, with delivery to 

start end of 2021.  Site controlled by one 

landowner. 

No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 
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Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

Density decreased at 
Examination due to gateway 
location.  Site deemed 
deliverable through Local Plan 
Examination. 

(Representation SKR.APS.017 
Comment AC048) 
Considers that the site should not be 
relied upon for the five year supply. 
 

APS 051 

Local Plan 
Allocation LV-H2 
Wilsford Lane 
(South) Ancaster 

Council's 5 Year projections as 
at 1 April 2020: 35     
Completions from 2022/23                                               
Deliverability questionnaire 
received from 
developer/landowner in 2018.  
Further evidence of 
deliverability included in 
Examination Matter Statement.  
No fundamental infrastructure 
constraints to be resolved.  
Density decreased at 
Examination due to gateway 
location and heritage features 
to the south. Site deemed 
deliverable through Local Plan 
Examination. 

No. of dwellings in 5 year 
supply: 35                        
Completions from 2022/23.  
Position has not changed 
from Local Plan Examination.   
Landowners considering 
options to take the site 
forward.  However, given the 
size of the site and nature of 
the proposed development, 
completions expected within 
5 years.                       

No fundamental infrastructure 
constraints to be resolved.  As 
planning application not yet been 
sought, delivery is likely to 
commence later on in the 5 year 
period, from 2022/23.  Council 
agrees with developer's trajectory, 
with completions  from 2022/23. 35                          

 
 
 
 
 
 
 
 
 
 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC049) 
Considers that the site should not be 
relied upon for the five year supply. 
 

As set out in the deliverability form, the 

landowner concurs with the Council’s 

conclusion that the site is deliverable.  As 

the landowner is considering options for 

taking the site forward, the Council and 

landowner have taken a cautious approach 

indicating completions to commence in 

2022/23 with a modest 20 completions; 

and 15 completions in 2023/24. 

Since submitting the deliverability 

information, the agent has contacted the 

Policy team and entered into informal pre-

application discussions. 

No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

35 

APS 052 

Local Plan 
Allocation LV-H3 
Low Road, 
Barrowby 

Council's 5 Year Projections as 
at 1 April 2020: 140                            
Completions from 21/22                                                 
Site to be progressed by 3 
developers.  Application 
approved on parcel SKLP36 
(application ref S18/0093) and 
application pending on parcel 
SKLP250 (deliverability form 
received in November 2018).  
Parcel SKLP 270 to submit 
planning application within 
anticipated stat 2023/24.  Entire 
site deemed deliverable 
through Local Plan Examination 
- density increased.  No 
fundamental infrastructure 
constraints to be resolved.  
Local Plan Policy requires 
masterplan for entire site. Site 

No. of dwellings in 5 Year 
Supply: 144, comprising 3 
developers:                                                               
Persimmon: 83 dwellings, 
completions from 21/22.  
Current outline application 
submitted for up to 83 
dwellings (ref. s19.1131).  
Reserved Matters to follow 
quickly with development 
expected to commence in 
early/mid 2021. Impact of 
Covid-19 currently unknown.                           
Lindum: 49 dwellings, 
completions from 2020/21 
to complete in 2021/22 
although this is Reserved 
Matters approval depending.  
Reserved Matters 
application going to 
committee in July.  Due to 

No fundamental infrastructure 
constraints to be resolved.  
Discussions on site wide 
masterplan taking place with 
Council.  Lindum (49 dwellings) 
considers site could commence in 
2020/21 and does not consider 
that Covid-19 will impact delivery 
due to funding in place. Reserved 
Matters application for the 49 
dwellings due to be decided at 
committee in Summer 2020. 
Persimmon(83 dwellings) due to 
follow with completions from 
2021/22 and Larkfleet (12 
dwellings) to submit planning 
application following 
commencement  of other two 
parcels.   Whilst Lindum does not 
consider that development will be 
impacted by Covid-19 the Council is 144   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
RM for 49 affordable dwellings 
(recommended for approval) went to 
committee in July.  Application minded for 
refusal as the masterplan for the whole site 
yet to be approved.  The draft masterplan 
has been published for consultation which 
closes on 17th July.  The application will 
return to a later committee at a later date 
where reasons for refusal will be 
submitted. Nevertheless, discussions are 
taking place with Persimmon and Larkfleet 
on the wider development and the 
masterplan is progressing. 
 
The allocation is progressing and as such 
the trajectory remains the same as set out 
in the Draft Annual Position Statement. 
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Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

deemed deliverable through 
Local Plan Examination 

funding already being 
secured.  Lindum does not 
envisage that delivery will be 
delayed due to Covid-19.                                                                        
Larkfleet: 12 dwellings, 
completions from 2024/25. 
Planning Application to be 
submitted in 2021/22 after 
Lindum and Persimmon have 
commenced.  Larkfleet 
indicates that Covid-19 and 
resultant housing market will 
impact delivery. 

taking a cautious approach shifting 
the commencement of the Linidum 
parcel to 2021/22.                                                                                                                 
Due to status of Planning 
Permissions and indicated impact 
of Covid-19, the Council agrees 
with the trajectories of 
Persimmon and Larkfleet.  
However, due to Covid-19 the 
Council is shifting Lindum's 
trajectory to 21/22. 

APS 053 

Local Plan 
Allocation LV-H4 
Bourne Road, 
Colsterworth 

Council's 5 Year Projections as 
at 1 April 2020: 70         
Completions from 2022/23                                             
Estimated delivery not 
contested through Examination.  
Outline application submitted 
for 70 dwellings, pending 
consideration (ref. s18/2379).  
Deemed deliverable as 
concluded through Local Plan 
Examination (Matter 9).  No 
fundamental infrastructure 
constraints to be resolved. 

Response from agent stating 
that they are taking advice 
on completing the 
deliverability form.   

Council has not received 
completed form from 
agent/developer.  Outline 
application (ref. s18/2379) is 
pending consideration whilst S106 
agreement is in progress.  
Considering this, the Council 
considers there to be no update of 
the trajectory position since the 
Local Plan Examination.  
Completions indicated to start in 
2022/23.                                                                   70                                                   

 
 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 

70 

APS 054 

Local Plan 
Allocation LV-H9 
Folkingham Road, 
Morton 

Council's 5 Year Projections as 
at 1 April 2020: 70     
Completions from 2021/22                                             
Estimated delivery from sites of 
similar size and location - not 
contested through Local Plan 
Examination.  No fundamental 
infrastructure constraints to be 
resolved; site deemed 
deliverable through 
Examination.           

No. of dwellings in 5 Year 
Supply: 70                              
Completions from 2021/22                                        
Local Plan estimates 
considered realistic.  The site 
may deliver an additional 
unit as there is a current 
planning application for 71 
dwellings (ref. S.19/1784), 
decision anticipated in 
Summer 2020.  Following 
approval, the site will be 
actively marketed.   
Landowner considers it 
likely, subject to a developer 
coming forward with 
Reserved Matters, that 

No fundamental infrastructure 
constraints to be resolved.  Outline 
(ref. S19/1784) for 71 dwellings to 
be decided in Summer 2020, with 
Reserved Matters to follow once a 
landowner comes forward.                                                                                                            
Council agrees that completions 
could start in late 2021/22, 
Reserved Matters application 
depending.    Council has adjusted 
site capacity as Planning 
Application includes an additional 
unit. 71 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 

 
 
 
 
 
 
 
July update, discussions with Development 
Control on progress with determining 
application. Further detail in relation to 
drainage strategy expected shortly. 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 
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APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

completions could 
commence in 2021/22.  

APS 055 

Local Plan 
Allocation LV-
H12 Part of Elm 
Farm, Thurlby 

Council's 5 Year Projections as 
at 1 April 2020: 40         
Completions from 21/22                                                    
Delivery rate as set out in email 
dated 28/11/2018. Deemed 
deliverable through Local Plan 
Examination (Matter 9).  No 
fundamental infrastructure 
constraints to be resolved. 

No. of dwellings in Local Plan 
5 Year Supply: 20     
Completions from 2023/24.                                          
Due to Covid-19, the agent's 
client considers it prudent to 
allow a two year settlement 
period before being able to 
generate sales.  If favourable 
circumstances allow then 
development could be 
accelerated. 

Due to Covid-19 the landowner has 
taken a cautious approach and 
shifted the trajectory to commence 
in 2023/24 but has advised that 
development could be accelerated 
if favourable circumstances allow.                                                                                                                                     
The Council agrees with the 
landowner and shifts the  
trajectory to commence in 
2023/24.  20                

 
 
 
 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC050) 
Considers that the site should not be 
relied upon for the five year supply. 
 

Due to Covid-19, the landowner and 

Council has agreed to take a cautious 

approach, shifting the trajectory with 

completions due to start in 2023/24 at a 

modest delivery of 10 dwellings per year.   

As such, the Council removed 20 dwellings 

from the 5 year supply as set out in the 

draft APS. 

No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 

20 

APS 056 

Local Plan 
Allocation BRN1-
H1 Manning 
Road Bourne 

Council's 5 Year Projections as 
at 1 April 2020: 107    
Completions from 21/22.                                           
Planning application submitted 
for 107 dwellings (application 
ref. S18/0904), not yet 
determined.  Site de-allocated 
as employment use and 
allocated for housing.  Site 
deemed deliverable and 
trajectory confirmed through 
Local Plan Examination.  No 
fundamental infrastructure 
constraints to be resolved.                                                     

No. of dwellings in 5 Year 
Supply: 107                    
Completions from 21/22 but 
annual rate amended from 
Local Plan position.  Site 
controlled by way of option 
agreement. Full planning 
application (ref. S18/0904) 
not yet determined.   
Developer indicates 
potential impact of Covid-19.  
Unlikely to purchase the site 
until mid-late 2021.  The 
state of the market will 
dictate how quickly the site 
is taken forward. post 
planning permission. 

Planning application (ref. 
S18/0904) yet to be determined.  
Planning Committee has now 
resumed online.  Due to Covid-19, 
the developer takes a cautious 
approach to site delivery but 
maintains that the site is likely to 
deliver 107 completions in the 5 
year period, from 21/22.                                                                                                                   
The Council agrees with the 
developer and has taken a 
cautious approach. 107 

 
 
 
 
 
 
 
 
 
 
 
Ben Ward/ Persimmon Homes 
(Representation SKR.APS.016 
Comment AC025) 
Considers the delivery profile provided 
for the site to be unrealistic. 
 

Site controlled by way of option agreement 

with the developer Larkfleet.  

Deliverability Information has been 

submitted and signed by the developer, 

with consent from the landowner. 

Full planning application pending, Planning 

Commmittee has now resumed online. 

The developer has taken a cautious 

approach to site delivery but maintains 

that the site is likely to deliver 107 

completions in the 5 year period. 

 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

107 

APS 057 

Local Plan 
Allocation GR3-
H3 Land Adjacent 
to Rectory Farm 
(Phase 3 
Northwest 
Quadrant) 

Council's 5 Year Projections as 
at 1 April 2020: 54                             
Estimated delivery rates.  Site 
not included in 5 year supply as 
at 1 April 2019 and deemed 
developable at the Local Plan 
Examination. 

No response from 
landowner/developer/agent 

Site considered through Local Plan 
Examination likely to come forward 
from 2024/25.  Due to no contact 
from developers to the April 2020 
consultation and no deliverability 
response received, the Council has 
shifted the site out of the 5 year 
supply, to commence 25/26. 0 

 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 
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Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

APS 058 

Local Plan 
Allocation STM1-
H1 Stamford 
North 

Council's 5 Year Projections as 
at 1 April 2020: 40      Delivery 
set out in email from 
developers/landowners dated 
30/11/2018.  Site not included 
in 5 year supply as at 1 April 
2019.  due to cross-boundary 
development (including Quarry 
Farm, Rutland).  Development 
Brief and Statement of Common 
Ground finalised as draft.  Site 
deemed developable at Local 
Plan Examination. 

No. of dwellings in 5 Year 
Supply: 100                           
Completions from 2023/24                                          
Process of appointing a 
delivery partner is 
underway.  It is anticipated 
that development will start 
onsite in 2022/23 and first 
dwellings will be completed 
during 2023.  Technical work 
has begun towards an 
application submission.  A 
Stamford North 
Infrastructure Delivery Plan 
has been prepared, which 
includes delivery of off-site 
infrastructure. Covid-19 
impact deemed unlikely due 
to lead in time assumed to 
gain planning permission and 
start on site.                         

The Stamford North Development 
Brief is progressing with 
consultation anticipated in Autumn 
and adoption in early 2021  An 
Infrastructure Delivery Plan has 
been prepared which includes 
delivery of off-site infrastructure. 
Landowners consider Covid-19 
unlikely to impact due to lead in 
time.   The site is a cross-boundary 
development with Rutland County 
Council (Quarry Farm site).  Whilst 
the developer of Quarry Farm 
considers completions at Quarry 
Farm are unlikely to come forward 
within 5 years, this does not hinder 
development of Stamford North 
which, given the phasing schedule 
and traffic work done so far can 
come forward before or alongside 
Quarry Farm. The Council 
therefore agrees with the 
landowner's trajectory. 100 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

100 

APS 059 

Local Plan 
Allocation STM1 - 
H2: Stamford 
East and 
Brownfield 
Register Site 

Council's 5 Year Projections as 
at 1 April 2020: 22     
Completions from 24/25.                                    
Estimated delivery rates.  Site 
not included in 5 year supply as 
at 1 April 2019 and deemed 
developable at the Local Plan 
Examination. 

No. of dwellings in 5 Year 
Supply: 22  (eastern parcel of 
the site)                                                                        
Completions from 2022/23.                                                                        
Developer expected first 
dwellings to complete in 
2022/23 and to be built out 
in 3 years.  No response from 
parcel to the west of the 
site. 

Brownfield Register Site.  Whilst 
the eastern parcel developer 
predicts completions could occur 
from 2022/23, the developer is 
unsure of indicative delivery rate.  
As such, the Council has retained 
the trajectory with completions 
from 2024/25. As the Council has 
not had a response from the 
western parcel of land, the 
remainder of the supply remains 
out of the 5 year period. 22 

David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC051) 
Considers that the site should not be 
relied upon for the five year supply. 
 

 
Pre-application discussions have taken 

place with the Council and an indicative 

site plan has been produced, as well as 

discussions on the requirement to submit a 

masterplan for the allocation.  The Council 

is encouraging developer/promoters on 

the allocated site to enter into a PPA. 

Discussions with the agent regarding 

forthcoming submission of an ALDI store to 

the front of the site, including potentially 

entering into a PPA.  

Whilst the landowner considered the site 

total of 162 could come forward from 2022 

and be built out within the 5 year period 

(as stated in an email to the Council dated 

28/04/2020), the Council has retained a 

cautious approach including the 

completion of a modest 22 dwellings in 
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APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

year 5.  This is because the landowner was 

unsure as to an exact trajectory. 

The Council has also taken a cautious 

approach and not included the western 

parcel of land as no contact has been made 

with the landowner.  Landowner was 

consulted on draft APS and has not 

disputed Council’s position. 

No further action required, trajectory to 

remain the same as set out in the Draft 

Annual Position Statement. 

APS 060 

Local Plan Site: 
Quarry Farm 
(Rutland) 

Council's 5 Year Projections as 
at 1 April 2020: 50           
Completions from 24/25.                                             
Developer/landowner 
estimated 2020/21 start as set 
out in email dated 30/11/2018.  
However, trajectory amended 
through Local Plan Examination 
and site not included in 5 year 
supply as at 1 April 2019 due to 
cross-boundary issues (site 
located in Rutland).  
Development Brief and 
Statement of Common Ground 
finalised as draft. 

No. of dwellings in 5 Year 
Supply: 0                             
Completions indicated from 
25/26.                                            
Planning application to be 
submitted end of 2020.  
Road upgrades and major 
service provision in the form 
of electricity supply 
required. Off-site 
infrastructure provision will 
also have a bearing.  The 
developer indicates likely 
impact due to Covid-19. 

Due to infrastructure provision and 
lead in times, developer expects 
completions from 2025/26.  
Planning application to be 
submitted in late 2020.  Council 
agrees with developer to take 
cautious approach and has shifted 
the supply out of the 5 year 
supply. 0 

 
Rachel Armstrong/ Rutland County 
Council (Representation SKR.APS.014 
comment AC015) 
Supports conclusion in Appendix 9 for 
site APS060 – Quarry Farm to take a 
cautious approach to the delivery to 
not include the site within the five 
year supply at this time 

APS text has been amended to include 
further detail regarding Quarry Farm 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

0 

APS 061 

Council's Capital 
Programme: 
Wellington Way, 
Market Deeping 

Site in Council's Capital 
Programme and Housing 
Revenue Account.  Feasibility 
work completed. Greenfield 
site.  

No. of dwellings in 5 year 
supply: 11                              
Completions from 2022/23.   
Development set it 
commence from 2021/22 
with completions in 
2022/23.  Feasibility work to 
commence and consultation 
to take place.   

The site has yet to achieve 
planning permission.  Completions 
are expected to start later on in 
the 5 year period 11 

David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC053) 
There is no evidence of progress on 
site assessment, planning application 
or understanding of constraints or 
infrastructure provision for APS061. 
Considers 0 homes from the Councils 
Capital Programme can be considered 
capable of being delivered within five 
years. 

Site update - online meeting with 

landowner on 17th July 2020: 

The site is expected to deliver a modest 

number of 11 affordable homes in 

2022/23.  Full application to be submitted 

by December 2020   

Positive pre-application discussions 
undertaken with Council.  Feasibility work 
has been undertaken including ground 
investigations, topography and housing 
need and a layout devised. 
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Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2020 

 
 

APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

APS 062 

Council's Capital 
Programme: 
Hugh Moore 
School, 
Grantham 

Council's 5 Year Projections as 
at 1 April 2020: 72     
Completions from 21/22                                                  
Site in Council's Capital 
Programme and Housing 
Revenue Account.  Affordable 
housing scheme in preparation.  
Site deemed deliverable 
through Local Plan Examination 

No. of dwellings in 5 Year 
Supply: 60                            
Completions from 21/22.  
Site capacity reduced to 60. 
100% affordable.  SKDC owns 
development site.  Public 
and Councillor consultation 
was set to take place in April 
20 but this is on hold due to 
covid 19 pandemic.  
Considering Covid-19, 
planning application due to 
be submitted in 2020 with 
development expected to 
commence in 2021. 

Whilst onsite infrastructure 
required, no fundamental 
infrastructure constraints to be 
resolved.  The site is deemed 
deliverable through the Local plan 
and the site is within he Council's 
Capital Programme and Housing 
Revenue Account. Considering 
Covid-19, the Council considers 
the site could come forward from 
late 2021 at a lower capacity of 60 
dwellings. 60 

 
 
 
 
David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC056) 
Considers the site cannot be 
considered deliverable due to the lack 
of planning application and evidence. 
Considers 0 homes from the Councils 
Capital Programme can be considered 
capable of being delivered within five 
years. 

Site update - online meeting with 

landowner on 17th July 2020: 

Feasibility work including ground 
investigations, topography and housing 
need has been undertaken.  The landowner 
is considering options for progressing the 
site. 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

60 

APS 063 

Council’s Capital 
Programme: 
Kesteven Road, 
Stamford and 
Brownfield 
Register Site 

Council's 5 Year Projections as 
at 1 April 2020: 23  Completions 
from 2022/23                                            
Site in Council's Capital 
Programme and Housing 
Revenue Account.  Feasibility 
work in progress.  Site deemed 
deliverable through Local Plan 
Examination. 

No. of dwellings in 5 Year 
Supply: 23                       
Completions from 2020/21                                             
Feasibility work ongoing.  
Planning application to be 
submitted in 2020.                                                                                                               

Brownfield Register site.  Whilst 
the Local Plan indicated that the 
site would come forward in 
2022/23, the landowner considers 
that the site will be brought 
forward with delivery from 
2020/21.  As the site does not 
benefit from planning permission, 
and due to Covid-19, the Council is 
taking a cautious approach and 
shifting the landowners position 
by a year with completions from 
2021/22. 23 

David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC054) 
There is no evidence of progress on 
site assessment, planning application 
or understanding of constraints or 
infrastructure provision for APS063. 
Considers 0 homes from the Councils 
Capital Programme can be considered 
capable of being delivered within five 
years. 

Site update - online meeting with 

landowner on 17th July 2020: 

Feasibility work is progressing including 

ground investigations, topography and 

housing need.  Landowner is considering 

options for progressing the site. 

The Council and landowner has agreed to 
shift the landowner’s original position by 1 
year with completions from 2021/22. 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 
 
 
 
 
 

23 

APS 064 

Council’s Capital 
Programme:  
Shaw Road, 
Grantham 

Council's 5 Year Projections as 
at 1 April 2020: 12     
Completions from 2022/23                                            
Site in Council's Capital 
Programme and Housing 
Revenue Account.  Site deemed 
deliverable through Local Plan 
Examination. 

No. of dwellings in 5 Year 
Supply: 12                           
Completions from 2022/23                                              
Feasibility work and 
consultation not yet 
commenced.  Planning 
permission not yet sought.                                             

The site does not yet benefit from 
planning permission and feasibility 
work and consultation has yet to 
take place. As such the Council 
agrees with the Landowner that 
site completions are likely to come 
forward later on in the 5 year 
supply, from 2022/23. 12 

David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017 
Comment AC055) 
There is no evidence of progress on 
site assessment, planning application 
or understanding of constraints or 
infrastructure provision for APS064. 
Considers 0 homes from the Councils 
Capital Programme can be considered 

Site update - online meeting with 

landowner on 17th July 2020: 

Feasibility work is now progressing 

including ground investigations, 

topography and housing need. 

Council agrees with landowner that a 

modest 12 affordable homes could come 

forward from 2022/23 
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APS Site 
Reference Site  

Council's 5 Year Projections 
(April 2020) 

Developer/Landowner/Age
nt Comments (April/May 
2020) – see Appendix 1 for 
deliverability forms 

Council's Response & Action Taken 
(May 2020) 

Council's 
Draft APS 
5 Year 
Supply 
(dwelling
s) (May 
2020) 

Draft APS/ Engagement Statement 
Representations Received from 
Developers & Stakeholders (June 
2020) – see Appendix 2 for 
Representations received and see 
Appendix 3 for Full Representation 
summaries and Council’s Response 

Council’s Response and Action Taken to 
Draft APS consultation (July 2020) 

Council’s 
Final APS 
5 Year 
Supply 
(dwelling
s) (July 
2020) 

capable of being delivered within five 
years. 

No further action required, trajectory to 

remain the same as set out in the Draft 

Annual Position Statement. 

APS 065 

Council's Capital  
Programme: 
Beaufort Drive, 
Bourne 

Council's 5 Year Projections as 
at 1 April 2020: 20                 
Completions from 2020/21                                                                      
Site in Council's Capital 
Programme and Housing 
Revenue Account.  Partnership 
scheme for affordable homes 
with affordable housing 
provider. 

No. of dwellings in 5 Year 
Supply: 20                              
Completions from 2021/22                                             
Partnership scheme with an 
affordable housing provider.  
Planning Application pending 
consideration (ref. 
s19/2111).  Covid-19 may 
impact delivery. 

As planning permission has yet to 
be determined, and due to possible 
impact with Covid-19, the Council 
has shifted completions a year to 
2022/23 20 

David Pendle/Marrons Planning on 
behalf of Larkfleet Homes 
(Representation SKR.APS.017) 
 
No direct comment on site but 
Marrons consider supply should not 
include Council Capital Programme 
sites. 

Site update - online meeting with 
landowner on 17th July 2020; and email 
from social housing provider:   
 
The supply included in the deliverability 
questionnaire submitted by the landowner 
was incorrect.  30 dwellings will be 
delivered, not 20. 
 
The Council has undertaken consultation 
with the landowner regarding all Capital 
Programme sites via an online meeting on 
17th July 2020.  Whilst the landowner has 
multiple other sites in the Capital 
Programme, only the sites deemed 
deliverable have been included in the 5 
year supply.   
 
Developer has proven track record with 
delivery of multiple schemes across the 
district including 14 homes delivered in 
2019/20.  3 small sites with planning 
permission, and 2 pending consideration. 
 
30 dwellings to be included in supply 
following discussions with landowner and 
social housing provider. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

30 

APS 066 

Bourne 
Neighbourhood 
Plan Allocation 

Council's 5 Year Projections as 
at 1 April 2020: 40                               
Completions from 2023/24                                                
Site for a minimum of 100 
dwellings to be allocated 
through Neighbourhood Plan 
(Policy BRN1).  Deemed 
deliverable through the Local 
Plan. 

The Neighbourhood Plan 
Group is intending to 
undertake consultation on a 
Neighbourhood Plan draft 
Issues & objectives; with 
sites assessment to follow. 

As Neighbourhood Plan site(s) yet 
to be selected for allocation, the 
Council has shifted the allowance 
out of the 5 year supply. 0 

 
 
 
 
 
 
No representations received during 
the Draft Annual Position Statement 
consultation. 

 
 
 
 
 
 
No further action required, trajectory to 
remain the same as set out in the Draft 
Annual Position Statement. 

 
 
 
 
 
 
 
 

0 
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Appendix 5: Draft APS Consultation Consultee List 

South Kesteven District Council Consultee List 

Please note this list does not include the names of individual private landowners and a number of 

consultees listed included multiple separate contacts.  

Statutory & General Consultee List The National Trust 

Anglian Water The Woodland Trust 

Black Sluice IDB Theatres Trust 

Bourne Civic Society Upper Witham Internal Drainage Board 

Campaign to Protect Rural England Welland & Deepings IDB 

Central Lincolnshire JSPC Western Power Distribution 

Central Lincolnshire Local Plan team Agents and Developers 

Central Networks Able Homes 

CPRE  Anderson Group 

E.ON Energy Antony Aspbury 

English Heritage Barratt Homes 

Environment Agency Bidwells 

Federation of Small Businesses Burton & Co 

Fire Lincolnshire Bourne Neighbourhood Plan Group - Agent 

Forestry Commission  Countryside 

Greater Lincolnshire LEP David Wilson Homes 

Greater Lincolnshire Nature Partnership  EBG Property 

Heritage Lincolnshire  Framptons Town Planning 

Highways England G W Padley 

Historic England Godfrey Payton 

Homes and Communities Agency Grace Machin 

Homes England GVA 

InvestSK Heaton Planning 

Lincolnshire Gardens trust Homes England  

Lincolnshire PCC HSSP Architects 

Lincolnshire West Clinical Commissioning Group Insight Town Planning 

Lincolnshire Wildlife Trust Invicta Developments 

Mobile Operators Association J C N Design 

National Farmers Union Jelson Homes 

National Grid UK John Dickie Associates  

National Rail  Kier 

Natural England Lambert Smith Hampton 

Network Rail Larkfleet Homes 

NHS Local Area Team Lawrence Foote & Partners 

Office of Rail Regulation Linden Homes 

Openreach Lindum Group 

PCT Longhurst Group 

Ragen Transforming Energy Mike Sibthorp Planning 

Ramblers Association Ministry of Defence 

Severn Trent Water Mister Property Group 

South West Lincolnshire Clinical Commissioning 
Group 

NJL Consulting 

Sport England Nottingham Community Housing Association 
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Stamford Chamber of Commerce Pelham Architects 

Plan-it-Design Persimmon Homes 

Phase 2 Planning LCC Education 

Planning and Design Group (P&DG) UK  LCC Footpath/ Right of way 

Robert Doughty Consultancy LCC Minerals and Waste 

RS Design - Architect LCC Planning Support 

Savills LCC Lead Local Flood Authority 

Taylor Wimpey LCC (Minerals and Waste) 

Websters LCC Highways 

Wilson and Heath Registered Social Providers 

Wood Moore & Co Accent Nene 

Neighbouring Authorities Axiom Housing Association 

Cambridgeshire County Council Cross Keys Homes 

East Northamptonshire County Council Derwent Living 

Leicestershire County Council East Midlands Housing Association 

Lincoln City Council LACE Housing Association 

Lincolnshire County Council LHA-ASRA Group Ltd 

Melton Borough Council Lincolnshire Housing Partnership 

Newark & Sherwood District Council Lincolnshire Rural Housing Association Ltd 

North Kesteven District Council Longhurst Group 

Northamptonshire County Council Minster (part of the Hyde Group) 

Nottinghamshire County Council Muir Group Housing Association 

Peterborough City Council Nottingham Community Housing Association 

Rutland County Council Places for People 

South Holland District Council Platform 

West Lindsey District Council Sanctuary Housing 

Lincolnshire County Council   

LCC Bat Group  
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Links to Supporting Information/Evidence 

 

• South Kesteven Annual Position Statement Webpage 

 

• Housing Land Supply and Delivery Planning Practice Guidance 

 

• South Kesteven Local Plan (adopted 30th January 2020) 

 

• South Kesteven Annual Position Statement Webpage 

 

• Local Plan Regulation 19 Reponses (Policy Order) 

 

• Local Plan Matters Statement Responses including: 

o Matter Statement 6 Grantham: Housing Sites and Associated Infrastructure 

o Matter Statement 7 Stamford: Housing Sites and Associated Infrastructure 

o Matter 8 The Deepings: Housing Sites and Associated Infrastructure 

o Matter 9 Larger Villages: Housing Sites and Associated Infrastructure 

o Matter 10: Housing Land Supply (Housing supply information updated in 

August 2019) 

 

• Main Modifications Document and Responses (Local Plan Policy Order) 

 

• 5 Year Housing Land Supply Statements: 

o 5 Year Housing Land Supply Statement 2019-2024 

o 5 Year Housing Land Supply Statement 2018-2023 

 

• Local Plan Examination Topic Papers: 

o Topic Paper 1: Approach to Site Selection (superseded) 

o Topic Paper 2: Housing Land Supply (superseded) 

o Topic Paper 3: Infrastructure and Transport (superseded) 
 

http://www.southkesteven.gov.uk/index.aspx?articleid=14991
http://www.southkesteven.gov.uk/index.aspx?articleid=14991
http://www.southkesteven.gov.uk/index.aspx?articleid=14991
http://www.southkesteven.gov.uk/index.aspx?articleid=14904
http://www.southkesteven.gov.uk/index.aspx?articleid=14991
http://www.southkesteven.gov.uk/index.aspx?articleid=14393
http://www.southkesteven.gov.uk/index.aspx?articleid=14393
http://www.southkesteven.gov.uk/index.aspx?articleid=14393
http://www.southkesteven.gov.uk/index.aspx?articleid=14393
http://www.southkesteven.gov.uk/index.aspx?articleid=14391
http://www.southkesteven.gov.uk/index.aspx?articleid=14711
http://www.southkesteven.gov.uk/index.aspx?articleid=14711
http://www.southkesteven.gov.uk/index.aspx?articleid=8492
http://www.southkesteven.gov.uk/index.aspx?articleid=14391
http://www.southkesteven.gov.uk/index.aspx?articleid=14391

