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1. Introduction 
 

1.1 This Statement of Engagement accompanies the South Kesteven Annual Position Statement 

(APS) (July 2021) and provides a record of the engagement process which has informed 

preparation of the APS in accordance with the 2019 National Planning Policy Framework 

(NPPF) and the associated Planning Practice Guidance (PPG), including the Housing Supply and 

Delivery PPG published in July 2019. 

 

1.2 In accordance with the Housing Supply and Delivery PPG, this statement includes: 

 

• An overview of the process of engagement with site owners/applicants, developers and 

other stakeholders and a schedule of site-based data resulting from this; 

• Specific identification of any disputed sites where consensus on likely delivery has not 

been reached, including sufficient evidence in support of and opposition to the disputed 

site(s) to allow a Planning Inspector to reach a reasoned conclusion; as well as an 

indication of the impact of any disputed sites on the number of years of supply; 

• The conclusions which have been reached on each site by the local planning authority in 

light of stakeholder engagement; 

• The conclusions which have been reached about the overall 5 year housing land supply 

position (see Annual Position Statement). 

 

1.3 Following a four week consultation of the draft documents, the APS and Statement of 

Engagement will be updated and finalised, taking into account representations made, and 

evidence collected. 

2. The Annual Position Statement 
 

2.1 Paragraph 74 of the NPPF states that a five year supply of deliverable housing sites can be 

demonstrated where it has been established in a recently adopted plan or in a subsequent 

annual position statement (APS).  The associated Housing Land Supply and Delivery PPG sets 

out the Government’s advice on the production of the annual position statement, including 

the process of engagement, for a local authority to confirm its five year housing land supply 

position through submission to the Planning Inspectorate. 

 

2.2 The Housing Supply and Delivery Planning Practice Guidance (PPG) goes on to clarify that 

eligible authorities are those with Plans that have been recently adopted, including those who 

have has an APS confirmed and are seeking the renewal of a previous APS submission. South 

Kesteven District Council (SKDC) confirmed supply through the APS receiving notification on 

27th October 2020 from the Planning Inspectorate to confirm the 5 year housing supply for 

South Kesteven. As a result, a 2021 APS is a subsequent statement under the provisions of 

paragraph 74 of the Framework and supporting guidance.  
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2.3 Following an adjustment to increase the contribution from Small Sites, the Inspectors report 

concluded that the 5-year total supply calculated by the Council should be reduced by 285 

dwellings to 4,297 dwellings.  

 

2.4 An appropriate buffer of 20% was added to the supply, and an Action Plan was produced. Since 

the submission of the APS, the recent Housing Delivery Test (HDT) result (2020) published in 

January 2021 of 99%. Due to the scoring, the Council passed the HDT and there are no 

consequences to the buffer or requirement to produce an Action Plan, as per previous years.   

 

2.5 Notwithstanding the reduction, the report confirmed that the Council has a housing land 

supply equivalent to 5.26 years’ supply of deliverable sites for one year. The Council’s current 

APS remains in place until 31st October 2021.  

 

3. Engagement and Consultation 
 

3.1 The 2018 Statement of Community Involvement (SCI) sets out how the community, businesses 

and others with an interest in the development of the District can engage with the planning 

system.  Whilst the SCI includes useful information on the general approach to community 

participation in the production of development plan documents, the Annual Position 

Statement is a bespoke project, targeting consultation with landowners, developers, agents 

and stakeholders who have an impact on site delivery. 

 

3.2 To keep stakeholders informed and to allow an opportunity for comment, a specific APS 

webpage was launched on the Council’s website on 9th  April 2021 detailing the APS process, 

timetable for production, and consultation documents.   

 

3.3 Consultation material undertaken for the APS, or which has informed the APS is detailed 

below.  

 

3.4 Appendix 4 of this Statement of Engagement sets out a summary of each site, including 

response from the developer received, and the Council’s decision on site deliverability.  Any 

disputed sites have been highlighted.  

 

2019 Developer and Stakeholder Engagement 
 

2019 Local Plan Examination 
 

3.5      The Local Plan was submitted to the Secretary of State for Examination in January 2019. The 

Examination also gave the Council and stakeholders including infrastructure providers the 

opportunity to provide intelligence on the proposed sites, including deliverability, through the 

production of Topic Papers, Matters Statements and contributing to the Hearing Sessions.  

  

http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=25104&p=0
http://www.southkesteven.gov.uk/index.aspx?articleid=14991
http://www.southkesteven.gov.uk/index.aspx?articleid=14991
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3.6      The 5 Year Housing Land Supply Statement was reviewed and updated as part of the Local Plan 

Examination and an up-to-date Statement was finalised as at 1 April 2019 and published in 

August 2019, including an accompanying trajectory for the Local Plan period. The Council 

demonstrated a 5 year supply of 5.95 using the Liverpool method and 20% buffer as confirmed 

through paragraph 5.13 of the adopted Local Plan.  Information which informed the trajectory 

and Statement (including the Deliverability Information appendix to the Statement) was taken 

from: 

 

•     2018 Deliverability Questionnaires for those sites where developers had not engaged 

through the Local Plan Examination; 

•    Pre-Submission (Regulation 19) Consultation Comments – including developer and 

Stakeholder consultation comments, which again were particularly useful if no further 

engagement was made through the Local Plan Examination; 

•    Matter Statements 

•    Local Plan Examination Hearing Sessions and subsequent Main Modifications as 

agreed with the Inspector 

•     Ongoing developer liaison through Development Briefs and Statement of Common 

Ground in preparation for the Sustainable Urban Extensions 

 

3.7 Regulation 19 responses for allocated sites can be found on the Council’s website in policy and 

respondent order. Any Matter Statements available for the allocated sites (Matters 6-9) can 

be found in the Council’s Examination Library.  

 

2020 Developer Deliverability and Stakeholder Consultation – APS  
 

3.8      On 15th April 2020, the Council distributed Deliverability Information Request forms to: 

• Developers/agents/landowners of all sites with extant planning permissions; 

• Developers/agents/landowners of all Local Plan Allocations; 

• Developers/agents/landowners of other sites included in the Local Plan housing land 

supply, including the Council’s Capital Programme sites and the Bourne 

Neighbourhood Plan Group due to its intention to allocate sites for housing. 

 

3.9      The developer consultation ran for 2 weeks, closing on 29th April 2020.   

 

3.10      The information gathered from this process informed the 2020 APS submission, the previous 

deliverability submissions can be found on the Council’s dedicated webpage for the Annual 

Position Statement.  

 

3.11      In addition, a draft APS and accompanying Statement of Engagement were published for a 4 

week consultation starting on 27th May 2020. In accordance with the PPG a number of 

developers, stakeholders and others who have an impact on the delivery were consulted. A 

total of 19 responses were received by the deadline, all representations were considered when 

finalising the APS the responses can be found on the Council’s APS webpage.  

 

http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=25193
http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=25636
http://www.southkesteven.gov.uk/index.aspx?articleid=14904
http://www.southkesteven.gov.uk/index.aspx?articleid=14393
http://www.southkesteven.gov.uk/index.aspx?articleid=14391
http://www.southkesteven.gov.uk/index.aspx?articleid=14991
http://www.southkesteven.gov.uk/index.aspx?articleid=14991
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3.12      Where submissions have not been received for 2021 APS deliverability request for information 

the Council has used the outcome from the 2020 APS to inform the projected completions, 

including previously submitted deliverability forms.  

 

2021 Annual Position Statement Developer and Stakeholder 
Consultation  
 

 

3.13      On 31st March 2021, the Council formally notified the Planning Inspectorate of its intent to 

submit an APS by 31 July 2021.  A dedicated webpage was updated on the Council’s website 

on 9th April 2021 detailing the APS information, and a proposed timetable for production and 

key consultation stages: 

 

Task Indicative Timeframe 

Deliverability Form Consultation with Landowners/Developers/Agents 9th April 2021 - 
30thApril 2021 

Preparation of Draft Annual Position Statement April/May 2021 

Consultation with Landowners/Developers/Agents and Stakeholders on 
Draft Annual Position Statement 

21st May 2021 - 
18thJune 2021 

Submission of Annual Position Statement to the Planning Inspectorate July 31st 2021 

 

 

April 2021 Developer Deliverability Information Request 
 

3.14      From the 9th April 2021, the Council distributed Deliverability Information Request forms, to    

provide an updated position from previous deliverability submissions, forms were sent to: 

• Developers/agents/landowners of all large sites with extant planning permissions; 

• Developers/agents/landowners of all Local Plan Allocations; 

• Developers/agents/landowners of other sites included in the Local Plan housing land 

supply, including the Council’s Capital Programme sites and the Bourne 

Neighbourhood Plan Group due to its intention to allocate sites for housing. 

 

3.15      The returned forms are included for each site in Appendix 1 (separate document). If a return 

has not been received, the form sent out by the Council, including the Council’s indicative 

trajectory and reasoning, has also been included at Appendix 1. 

 

http://www.southkesteven.gov.uk/index.aspx?articleid=14991
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3.16      Each form sent out included a section, completed by the Council with the following 

information: 

• Trajectory using information taken from the published trajectory of the 5 Year 

Housing Land Supply Statement as at 1 April 2020 as confirmed through the APS 

process; 

• An information summary explaining the source of the trajectory information; 

• The recipient was then asked to confirm whether they agreed with the Council’s 

trajectory and reasoning; and if not, to include a trajectory and accompanying 

information. 

 

3.17        The form then asked a number of questions regarding deliverability including: 

• Any technical constraints which would limit development or affect viability of 

development; 

• Landownership; 

• Timescales; 

• Site Delivery; and 

• Infrastructure. 

 

3.18   The developer consultation closed on 30th April 2021.  Gentle reminders were sent out a week 

prior to the consultation closing for sites where the Council was yet to receive a response.  To 

ensure the best possible response rate, extensions were granted, where sought, until 7th May 

2021. 

 

3.19    Forms were distributed to all 55 sites within the Council’s supply as at 1 April 2021, including 

multiple forms for sites with parcels in differing ownership or if we held multiple site contacts. 

 

3.20   Of the 55 sites, the Council received responses for 48 sites (87% response rate); with a 89% 

response rate for Local Plan sites.  The responses can be broken down as follows (see Appendix 

1 for the forms received): 

 

Large sites with Planning Permission: 

28 sites with extant Planning Permission (including Full, Outline, and Reserved Matters)  

  contacted. 

Of the 28 sites, the Council received responses regarding 22 sites. 

 

Local Plan sites: 

27 Local Plan sites contacted  

Responses for 25 sites received. 

 

 

3.21   All developer/landowner/agent deliverability information received thus far has been included 

in the relevant sections of the ‘Sites Summary’ table at Appendix 3. 
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May/June 2021 Developer and Stakeholder Consultation on the Draft Annual 
Position Statement 
 

3.22 The draft APS and this accompanying Engagement Statement were published for a 4 week              

consultation starting on 21st May. The draft APS demonstrated a supply of 5.92 years. In 

accordance with the PPG the following developers, stakeholders and others who have an 

impact on delivery have been consulted, a list of which is included at Appendix 5, they include: 

• Small and large developers, 

• Land promoters, 

• Private and public landowners, 

• Infrastructure providers (such as utility providers, highways etc.) and other public 

bodies (such as Homes England), 

• Lincolnshire County Council, 

• Neighbouring authorities, including those with adjoining or cross-boundary sites; and 

• Any other bodies with an interest in particular sites identified. 

 

3.22 Beyond this the PPG state that this is for the Local Authority to decide which stakeholders to 

involved. The list of Statutory and General consultees (included at Appendix X) is taken from 

the Local Plan database. Whilst some consultees may not be directly involved with housing 

delivery the Council considers it prudent to keep them informed.  

 

3.23 176 notification emails were sent out to the list of stakeholders above on 21st May 2021 and 

reminder Emails were sent out a week prior to the closing date (18th June 2021). A 

questionnaire form was sent to stakeholders and published onto the website. Representations 

could be submitted via email or post using the Questionnaire available, written 

representations were also accepted via Email or Post.  

 

3.24 The Draft APS, the Draft accompanying Engagement Statement, response form and 

information on the consultation were also published onto the Council’s website enabling any 

interested party to comment.  

 

3.25 In total, 9 responses were received by the deadline. 1 response was received after the 

deadline, the Council accepted this response to be considered as part of the APS process. Of 

the 10 representations received a total of 42 comments were made on different sections and 

sites in the draft APS. 3 comments on the draft Accompanying Engagement Statement and 3 

comments on the Potential impact of Covid-19 on housing delivery.  

 

3.26 All representations can be found at Appendix 2 and a summary of representations at Appendix 

3. All representations were considered when finalising the APS and the Council’s response and 

action taken can be found at Appendix 3: Summary of Representations and Officer Response.  
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Council information gathering 
 

3.27   In addition to consulting with landowners, developers and agents; the Council has also 

reviewed the position and progression of planning applications, including discussions with 

other Council departments, including Development Management Case Officers. 

 

3.28   Consultation has also been undertaken with the Council’ Special Projects Officer who is 

responsible for progressing the Sustainable Urban Extensions and Planning Performance 

Agreements. 

 

3.29    Any information gathered internally has been included in the ‘Council’s Responses & Action 

Taken’ section of the summary table included at Appendix 2 of this Statement of Engagement.  

 

 

Disputed Sites 
 

3.30 Paragraph 15 of the PPG requires: 

 

 “specific identification of any disputed sites where consensus on likely delivery has not been 

 reached, including sufficient evidence in support of and opposition to the disputed site(s) to 

 allow a Planning Inspector to reach a reasoned conclusion; as well as an indication of the 

 impact of any disputed sites on the number of years of supply” 

 

3.31 The Council has collected deliverability information from developers/landowners/agents and 

formed a conclusion on the projected trajectory of deliverable sites which is detailed at 

Appendix 4. 

 

3.32 At the draft APS stage, no disputed sites have been identified.  Whilst the Council took a 

cautious approach and shifted some sites into the later years of the 5 year supply where the 

evidence has shown that the site may not come forward earlier, the Council has not included 

any sites in the 5 year supply if a respondent has indicated that the site is not deliverable or 

the site was previously removed by PINs through the APS 2020 submission. 

 

3.33 Following consultation on the draft APS in May/June 2021, 16 sites have been identified as 

disputed sites. Disputer comments and Council’s response including action taken is included 

in Appendix 4: Site Summaries and Disputed sites table; and Appendix 3 Draft APS Summary 

of Representations and Officer Response. 

 

3.34 All Developers, Landowners, and Agents with sites in the supply were consulted on the draft 

APS and therefore had the opportunity to dispute the Council’s trajectory. The majority of the 

disputed sites have not been disputed by the Developer/Landowner of the site, but by a 

developer with no interest in the site. 

 

3.35 All consultation responses received through the draft APS consultation will be considered by 

the Council.  Any disputed sites for which consensus on likely delivery has not been reached, 

the Council will highlight such sites as required by the PPG. 



South Kesteven Annual Position Statement – Statement of Engagement Consultation 
July 2021 

 

8 
 

4. Submission of the Annual Position Statement  
 

4.1 The APS must be submitted to PINs by 31st July the same year the Council informed PINS of 

intention to submit. The Council will inform all developers, landowners, agents and 

stakeholders involved in preparation of the APS, of submission. The APS submission and 

accompanying documents will also be published on the Council’s website.  

 

4.2 In accordance with the PPG, so long as the correct process has been followed, and sufficient 

information has been provided about any disputed sites, the Planning Inspectorate will issue 

their recommendation in October the same year. The local planning authority can then 

confirm their housing supply until the following October, subject to accepting the 

recommendations of the Planning Inspectorate.  
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Appendix 3: Draft APS – Summary of Representations and Officer Response 

 
 

Draft APS Summary of Representations Received and Council’s Response 

Representation 
Reference 

Comment 
Reference 

Name/Organisation Draft APS 
Section/Paragraph  

APS Site 
Reference Code 
and Name (if 
relevant) 

Draft APS Representation Summary 
(May/June 2021) 

Council’s Response (June/July 2021) Action Taken 

SKR.APS.2101 ACR210 Roslyn Deeming – 
Natural England 

General  Thank you for your email of 21 May 2021 
regarding the above consultation. 
I can confirm that Natural England has 
no comments to make on this 
document. 
 

Comments noted. No action 
required. 

SKR.APR.2102 ACR211 Deb Roberts – The 
Coal Authority 

General   South Kesteven District Council area lies 
outside the defined coalfield and 
therefore the Coal Authority has no 
specific comments to make on your 
Local Plans / SPDs etc.   
 

Comments noted. No action 
required. 

SKR.APS.2103 ACR212 Stephen Short – 
Escritt Barrell 
Golding on behalf of 
The Jenkinson 
Family Trust 

Housing Land 
Supply and 
Appendix 9  
 
Table 5 

APS048 – Local 
Plan Allocation 
GR3-H2: 
Rectory Farm 
(Phase 2 North 
West Quadrant, 
Grantham) 

Confirms satisfaction with the details 
included.  

Comments noted. No action 
required.  

SKR.APS.2104 ACR215 Emilie Carr – 
Historic England  

General  Historic England have no specific 
comment to make other than to draw 
attention our previous responses to 
individual sites. Please note the 
comments to the currently proposed 
site at Quarry Farm, a cross boundary 
site with Rutland County Council. 
 

Comments noted. No action 
required.  

SKR.APS.2105 ACR216a Rachel Armstrong – 
Rutland County 
Council 

Appendices (2 and 
9) 

APS060 – Local 
Plan Allocation 
– Quarry Farm 
(Rutland) 

Supports conclusion of APS in relation to 
Stamford North proposal, and 
particularly the conclusion that the 
Quarry Farm part of the site is 
deliverable, but unlikely to contribute to 
the five year supply period covered by 
this APS. Quarry Farm is a draft 
allocation in the Rutland Local Plan 
adoption delayed until at least mid-
2022. This will impact upon the 
timeframe for delivering this site.  

Comments noted. No action 
required.  

SKR.APS.2105 ACR216b Rachel Armstrong – 
Rutland County 
Council 

Appendices (2 and 
9) 

APS058 – Local 
Plan Allocation 
STM1-H1: 
Stamford North, 
Stamford 

See comment reference ACR216a. Comments noted.   

SKR.APS.2106 ACR217 Jacqui Bunce – NHS 
Lincolnshire CCG 

General  Thank you for sharing this position 
statement. It will be helpful in the 
planning for the local NHS. We look 

Comments noted. No action 
required.  
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Draft APS Summary of Representations Received and Council’s Response 

Representation 
Reference 

Comment 
Reference 

Name/Organisation Draft APS 
Section/Paragraph  

APS Site 
Reference Code 
and Name (if 
relevant) 

Draft APS Representation Summary 
(May/June 2021) 

Council’s Response (June/July 2021) Action Taken 

forward to continued dialogue with the 
Planning Team on the impact of these 
developments on local NHS services and 
on Section 106 funding or the equivalent 
that can help support the local NHS 
infrastructure to meet these planned 
housing numbers.  
 

SKR.APS.2107 ACR218 Martin Seldon – 
Highways England 

General  From reviewing the APS, we do not 
expect that there will be any impact 
from the APS on the operation of the 
SRN; therefore, we have no further 
comments to provide.  
 

Comments noted. Taking into account developer/agent/landowner 
response on individual sites. 

No action 

required 

SKR.APS.2108 ACR221 Richard Bailey – 
Homes England on 
behalf of Defence 
Infrastructure 
Organisation (DIO) 

Appendix 1 and 9 APS049 – Local 
Plan Allocation 
GR3-H4 Prince 
William of 
Gloucestershire 
Barracks 

Completions on the Prince William of 
Gloucester Barracks (PWGB) site are 
now expected from 2023/24 onwards, 
subject to planning permission being 
secured. The limit of 500 dwellings in the 
first five years in the Southern Quadrant 
(SQ) was originally based on the need to 
first deliver the GSRR which is no 
expected to be completed by end of 
2023 when there is projected to be 
approx. 125 completions from the SQ.  
Suggests that the APS should be revised 
to reflect projection of 300 dwellings 
from PWGB site in the 5-year supply. 50 
dwellings is appropriate in 2023/24 and 
scheme is capable of delivering 125 in 
subsequent years. Homes England and 
the DIO working with SKDC and LCC 
planning application expected to be 
submitted 2021. 

Ministry of Defence and Homes England working closely with the Council 
and Lincolnshire County Council to deliver the site. Southern Relief Road is 
essential to delivering the site.  Previously, site was limited to 500 
dwellings in the first 5 years for the Southern Quadrant.  The Southern 
relief road is due to be completed in Winter 2023, earlier than anticipated 
and therefore more homes can be brought forward. The site is yet to 
achieve Planning Permission which is due to be submitted in 2021. Due to 
infrastructure requirements and timescales for submitting a Planning 
Application, the Council agrees with Home England, with 300 completions 
from 2023/24.  
 

300 dwellings 
included in 5 
year supply 
from  

SKR.APS.2109 ACR224 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Five Year Housing 
Requirement – 
Liverpool Method 

 Refute the finding and the application of 
paragraph 5.13 of the South Kesteven 
Local Plan. Which confirms “a 
deliverable land supply is to be 
calculated using the Liverpool Method 
for the first five years of the Plan Period, 
taking account of the shortfall since 
2011 across the plan period’. The use of 
the Liverpool Method was considered 
appropriate within the report of the APS 
(27th October 2020) although the 
Inspector considered paragraph 5.13 

Paragraph 146 of the Local Plan Inspector’s report makes clear that the 
plan needs to contain a trajectory including ‘the shortfall to be dealt with 
over the plan period (Liverpool Method).  
 
The Inspector’s report summaries the main modifications including 
‘application of the Liverpool Method in addressing the shortfall since 
2011’.  
 
The Local Plan (as agreed with the Inspector through Main Modifications) 
emphasises that the Liverpool Method is to be applied to take account of 
the allocation of multiple strategic sites through the plan. It is therefore 

No action taken.  
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Draft APS Summary of Representations Received and Council’s Response 

Representation 
Reference 

Comment 
Reference 

Name/Organisation Draft APS 
Section/Paragraph  

APS Site 
Reference Code 
and Name (if 
relevant) 

Draft APS Representation Summary 
(May/June 2021) 

Council’s Response (June/July 2021) Action Taken 

‘makes no sense’. The Local Plan 
specifically says that the Liverpool 
Method should only apply for the first 
five years of the plan period. As 
nonsensical as the remainder of the 
paragraph is, this part is clear and should 
be applied correctly as written; no 
matter what may or may not have been 
intended. Suggests that the Sedgefield 
Method should be used as now beyond 
first 5 years of the Plan period in 
accordance with PPG. 
 

clearly intended that the method will be applied for the first 5 years of the 
Plan’s adoption and not 2011.  
 
As agreed with the Inspector at the Local Plan Examination, the Liverpool 
method will be used for 5 years from Plan adoption, as the strategic 
allocations gather pace.  
 
Furthermore, paragraph 13 of APS (2020) Inspector’s report notes the 
clear intention of the use of the Liverpool method and the 2020 APS was 
considered on this basis.  

SKR.APS.2109 ACR225 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Five Year Housing 
Requirement – 
Survey years 

 The Council has also sought to artificially 
reduce the shortfall by accounting for a 
further 269 homes delivered within ‘the 
Survey Year’ (2021-2022). Do not 
consider it sensible to include homes 
delivered but not to account for the 
housing requirement in the same period 
(Survey Year). The Council has not 
sought to take account of the 
proportional Annual Target within the 
same Survey Year (Table 1). The 
inclusion of the 269 dwellings boosts 
cumulative delivery to 5,681 dwellings 
and results in a shortfall of 694. The 
Council seeks to utilise this delivery 
figure to justify their requirement set 
out in Table 3 at 3,829.  
 

The shortfall is not artificially reduced. A physical survey was undertaken 
in 2015/16 of all outstanding commitments. This was considered 
necessary as a number of sites (particularly small sites) were known to 
have been completed but still featured on the commitment list as sites 
under construction but not completed. As a result of the survey the sites 
were and have been counted as completions since 2015/16. However, the 
actual year of completion cannot be confirmed. Explanatory text regarding 
the survey years is included at para. 2.4 of the annual position statement. 
 
See Local Plan Examination Topic Paper 2 para. 1.7-
1.8.(http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=24756&p=0 
)  and previous Housing Land Supply Assessments 
http://www.southkesteven.gov.uk/index.aspx?articleid=8492 

No action taken  

SKR.APS.2109 ACR226 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Five Year Housing 
Requirement - 
Conclusion 

 Presents three 5 Year Housing 
requirement scenarios. Views the 
requirement based upon a robust 
approach to be 3,250 homes, 963 
shortfall, +10% buffer as the 
requirement for homes for the five year 
period to be 4,634.   
 

See response to comment ACR224  

SKR.APS.2109 ACR227 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Five Year Housing 
Requirement – 
Assessing and 
evidencing 
deliverability  

 Assessment of time it takes to process 
applications to permissions or resolution 
to grant permission and signature of a 
S.106, discharge of conditions and 
granting of reserved matters application 
shows that the time needed from 
validation of an application to received a 

The Council’s in-house legal team has been depleted resulting in a short-
term backlog of cases awaiting S.106 sign off. Planning Legal work has 
recently moved over to LSL who are typically quoting 3 months for 
completion of a S106 agreement from instruction. Once the backlog has 
been worked through over the following months, the 3 month date for 
completion of S.106 agreements will be realistic and achievable.  

Explanatory 
paragraph 
inserted into 
APS (para. 2.3) 

http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=24756&p=0
http://www.southkesteven.gov.uk/index.aspx?articleid=8492
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resolution to grant permission varies 
significantly from 8 months to over 81 
months. On average at least 30 months 
from validation to a resolution to grant 
permission, and despite a number of the 
application receiving a resolution to 
grant permission in the last two years 9 
of applications listed remain 
undetermined and await an agreed 
Section 106.  
 

SKR.APS.2109 ACR228 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Small sites with 
planning 
permission 

 Notes 84 individual units have not 
started on the small sites under 
construction overall, 564 homes are yet 
to be started. The small site completion 
trend of average of 106 homes suggests 
a lapse rate of around 23.5%. It would be 
more sensible at this time to compare 
the small site trend figure with the stock 
of permissions available. Considers 530 
homes from small sites to be the 
appropriate figure to use. 
 

All sites detailed within the small sites under construction is correct. 
 
Commentary on small sites is included with the APS. This explains the 
reasoning of lapse rate of 10% (see paragraphs 4.9-4.17). Due to lack of 
monitoring data, the Inspector suggested that the Council adopt 10% and 
commence monitoring on lapse rates. As such the monitoring framework 
which is an appendix to the local plan includes an indicator to monitor 
lapse rates. Once sufficient monitoring information has been collected, 
the lapse rate will be reviewed.  
 
The lapse rate was disputed in 2020 APS and the Inspector report 
acknowledges that it is reasonable to maintain the 10% lapse rate as 
discussed during the examination (see paragraphs 15-19 at the following 
link 
http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=26936&p=0)  
 
Furthermore, a review of all smaller sites has identified expired consents, 
which have now been removed from the supply.  

Small site 
figures updated 
to remove 
expired 
consents.  

SKR.APS.2109 ACR229 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Windfall allowance  Council considers windfall allowance of 
30 home per year is cautious however 
this approach clear double counts small 
sites within the windfall allowance given 
that Small sites with permission have 
been set out in detail. It is unclear what 
evidence the Council have utilised to 
justify windfall completions in year 1-3 
by a further 150 dwellings to a combined 
figure of 773. The 773 equates to an 
average of 155 dpa this is substantially 
higher than historic completions of 106 
dpa and there is insufficient evidence to 
demonstrate such significant small site 
delivery. The APS does not seek to 
identity where double counting has 
taken place (it may be noted that the 

The windfall allowance of 30 dwellings per year is evidenced in the APS. A 
table is included in Section 4 of the APS which shows an annual average of 
65 windfall site completions since the start of the plan period. Whilst the 
Council could have included a higher windfall allowance, the Council has 
included an allowance of 30 dwellings per year which the Inspector 
accepts in his final report as “modest”.  
 
The windfall allowance has been included in years 3,4 and 5 of the supply. 
Windfall completions will continue to be monitored each year and the 
allowance may be altered through the Local Plan review if necessary.  
 
 

30 dwellings 
removed from 
windfall years 1 
and 2.  

http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=26936&p=0
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previous 2020 APS did) and has not 
justified the inclusion of a small site 
windfall allowance. For that reason and 
to avoid double counting a small site 
windfall allowance is not advocated. 

SKR.APS.2109 ACR230 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Large Sites with 
Planning 
Permission (under 
construction) 

 Makes no comment on 827 large sites 
with planning permission (under 
construction).  
 

Noted.  No action 
required.  

SKR.APS.2109 ACR231 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Large site with 
planning 
permission (not 
under 
construction) 

 It would be more sensible at this time in 
our view to compare the small site trend 
figure with the stock of permissions 
available.  
The APS includes 248 homes considered 
to be deliverable within the five year 
period from large sites with planning 
permission not under construction. In 
general terms these are outline 
permissions with varying degrees of 
progress towards reserve matters 
approval, any S.106 and discharge of 
conditions to enable a start on site. 
 

See response to comment ACR228.  
 
The Council’s in-house legal team has been depleted resulting in a short-
term backlog of cases awaiting S.106 sign off. Planning Legal work has 
recently moved over to LSL who are typically quoting 3 months for 
completion of a S106 agreement from instruction. Once the backlog has 
been worked through over the following months, the 3 month date for 
completion of S.106 agreements will be realistic and achievable. 

No action 
required 

SKR.APS.2109 ACR232 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
sustainable urban 
extensions with 
planning 
permission 

APS032 – 
Sustainable 
Urban Extension 
S16/1113: 
Barratt & DWH 
Development, 
Grantham 
Phase 2, 
Barrowby Road, 
Grantham, 
NG31 8SE 

Considers that the Council are correct to 
assume that only 8 dwellings are 
deliverable within the five year period 
and that 628 homes across all urban 
extensions can be included within the 
five year supply. 

Comments noted.  No action 
required.  
  
 

SKR.APS.2109 ACR233 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS039 – Local 
Plan Allocation 
LV-H5: 
Swinstead 
Road/Bourne 
Road, Corby 
Glen 

Considers the trajectory for eastern 
section (G&CD) is highly unlikely given 
that the site has yet to be in the control 
of a developer and anticipated 
timescales for progressing the site. 
Notes Council assumed combined 
delivery of 250 homes and 130 in the 
five year supply despite the two 
component sites combining to promote 
266 homes in this respect no agreed 
written position. Considers 66 homes 
from Larkfleet Homes can be relied upon 

The site is comprised of two interests, one a developer (Larkfleet) and the 
G&CD a landowner with agreed Heads of Terms with a housebuilder. Both 
of which submitted detailed deliverability information. 
 
Larkfleet Homes confirms supply of 66 homes will be delivered in the 5 
years but queries the remainder of the site. A full planning permission has 
been approved by the Council for 66 on the Larkfleet parcel of the site 
(S19/2235). Developer has proven track record and has delivered multiple 
schemes with planning permission including SUEs within the District.  
 
The delivery of a further 130 homes within the 5 years (200 homes in total 
on the eastern parcel) has been confirmed by the landowner (G&CD) on a 

No action 
required. 
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and remaining site subject to 
uncertainty. With a cautiously optimistic 
approach the eastern section may 
contribute to year 25/26. Considers a 
reduced contribution of 90 homes for 
the five year supply. 
 

separate parcel of the site. The landowner has detailed terms agrees with 
a house builder (David Wilson Homes) for them to develop the site. The 
landowner has also undertaken pre-application enquiry.  A planning 
application is expected to be received next month, not as an Outline 
application as suggested. The timeframe of full application to be 
submitted in Summer 2021, with determination in early 2022 is realistic, 
with pre-application discussions already completed. The 130 dwellings 
proposed within 5 years is therefore a realistic position.   
 
For site LV-H5, the Local Plan has indicated a capacity of the site of 250 
dwellings. Although, both Larkfleet and Grimsthorpe & Drummond Castle 
Trust have indicated 266 dwellings to be delivered, the Council has capped 
the trajectory at 250 but notes that this could increase following planning 
approval on the eastern parcel. This accounts for why the deliverability 
information does not match what was submitted in the deliverability 
questionnaire.  
 

SKR.APS.2109 ACR234 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS041 – Local 
Plan Allocation 
LV-H7 Main 
Road (South), 
Long 
Bennington  

APS considers application expected June 
2021 but that site drainage and flooding 
work to be undertaken and does not 
appear to be submitted for 
consideration, planning approval in June 
2021 is unrealistic. Council consider 
delivery will occur in 22/23 but Agent 
does not commit to any delivery rates 
and it is understood that the landowners 
intend to market the site with outline 
permission. Considers optimistic 
approach a period of two years to 
determine application and resolve the 
S.106 agreement and a further two 
years for a reserved matters and 
discharge of conditions.  
Considers 10 units might be delivered in 
2025/26 and 10 units should contribute 
to the supply not 50.   
 

Outline permission for 50 dwellings (S20/0775) was approved 
conditionally at Planning Committee (24th June 2021) and subject to the 
completion of a S106 Agreement.  S106 process is underway.  
 
Whilst the site will be marketed for development with Outline permission, 
the outline consent includes a condition (2) that the Reserved Matters 
scheme will be required to be in broad accordance with the Outline 
indicative layout, giving reassurance to any developer seeking to buy and 
develop the site and speeding up the reserved matters process.  
 
The SK  in-house legal team has been depleted resulting in a short term 
backlog of cases awaiting S106 sign off. Planning legal work has recently 
moved over to LSL who are typically quoting 3 months for completion of a 
S106 agreement from instruction. Once the backlog has been worked 
through over the following months,  the 3 month date for completion of 
S106 agreements will be realistic and achievable.  
 
Development of 50 dwellings within the 5 year supply is therefore 
considered to be realistic.  

No action 
required 

SKR.APS.2109 ACR235 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS042 – Local 
Plan Allocation 
LV-H8 Main 
Road (North), 
Long 
Bennington 

Notes a full planning application 
submitted for 43 dwellings March 2021 
(S21/0655) and consultee responses on 
the application from LCC demonstrate 
technical issues yet to be overcome in 
terms of drainage and it is considered 
unrealistic to consider delivery on sit in 
22/23 given the time to secure 
permission. Considers it realistic that a 

Full Planning Permission pending for 43 dwellings (S21/0655) received 30th 
March 2021.  
 
Landowner expects first dwelling to complete January 2022 and all units to 
be completed in year 22/23. The Landowner shifted the supply 
completions from 21/22 to 22/23 and the Council agrees with this 
approach to allow for planning approval.  
 

No action 
required 
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single year of completions will occur in 
25/26 and delivery should be amended 
to reflect 13 dwellings within the 5 year 
period.  
 

SKR.APS.2109 ACR236 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS043 – Local 
Plan Allocation 
LV-H10 
Thistleton Lane 
and Mill Lane, 
South Witham 

Notes no planning application for the 
site and two deliverability forms 
submitted which are not consistent in 
their approach and do not constitute a 
written agreement. No developer 
involved in the site at this time. 
Responses match previously submitted 
and are not considered to provide any 
certainty of timescales for when delivery 
will occur. Considers no clear evidence 
or firm progress can be shown and the 
site should be removed from the five 
year supply.  
 

The Council received deliverability information from both interests in the 
site which gives confidence that the Landowners are keen to progress the 
site.    
 
GW Padley provided a trajectory for the entire site, taking a cautious 
approach and shifting the supply to commence 22/23. However, taking 
into account Bullimores Sand and Gravel’s response which included a 
trajectory for their parcel alone (which indicated completions from 23/24) 
.The Council has now amended the trajectory with a modest 8 dwellings to 
be completion in 23/22 and the site to be completed thereafter.   
 
It is noted that due to the site’s location adjacent to residential 
development to the east, the layout provides an opportunity for service 
connections to be brought forward onto this site.   
 

The Council has 
amended supply 
removing 8 
units with 
completions to 
be expected 
from 2023/22. 
 

SKR.APS.2109 ACR237 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS044 – Local 
Plan Allocation 
LV-H11 Land 
North of High 
Street, South 
Witham 

No developer involved at this time. 
Considers optimistic approach a period 
of two years to determine application 
and resolve the S.106 agreement and a 
further two years for a reserved matters 
and discharge of conditions all 
dependent on securing developer and 
undertaking necessary legal 
arrangements. Considers no clear 
evidence or firm progress can be shown 
and the site should be removed from the 
five year supply. 
 

Planning permission likely to be submitted 2021 based currently being 
marketed seeking offers on a subject to planning basis. Given the scale of 
the development the timescales will be relatively short following receipt 
of planning Landowner agrees with the Council’s projections that 
dwellings will be delivered in 22/23.  
The SK  in-house legal team has been depleted resulting in a short term 
backlog of cases awaiting S106 sign off. Planning legal work has recently 
moved over to LSL who are typically quoting 3 months for completion of a 
S106 agreement from instruction. Once the backlog has been worked 
through over the following months,  the 3 month date for completion of 
S106 agreements will be realistic and achievable.  
 
 
The Council considers that the landowner and the Council has taken an 
appropriate approach to the delivery to be delivered within the 5 year 
period.  
 
 

No action taken 

SKR.APS.2109 ACR238a Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS047 – Local 
Plan Allocation 
GR3-H1: 
Spitalgate 
Heath – Garden 
Village 
(Southern 

Notes that the APS anticipated 275 
homes at Spitalgate Heath and 225 
homes at the Barracks within the five 
year supply. Both sites have a significant 
barrier that prevents either from coming 
forward due to the relationship with 
phase 3 of the Southern Relief Road 
(GSRR). No planning application for 

Delivery rates have been reduced due to the complexity of the site, GSSR 
and Utility and service investigations. Entered into a Planning Performance 
Agreement with the Council to cover the determination of the Outline 
application S14/2169, possible committee in Summer 2021, Development 
Management Officers working concurrently on S106 and Masterplan (to 
be required by condition). Phase 3 of the Grantham Southern Relief Road 
is estimated to be completed in May 2023.  

No action taken 
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Quadrant), 
Grantham 

Barracks and outline permission for 
Spitalgate Heath pending for 7 years 
with stalled S.106 agreement unsigned. 
Council’s HDT (May 2019) noted that 
Spitalgate Heath would be refused if the 
S106 agreement was not completed 
within 6 months from February 2019 
resolution to grant; subject to no 
extenuating circumstances which would 
justify an extension of time. Council’s 
HDT (2020) identified Outline 
permission was expected to be granted 
late 2020 with first RM and start 2021, 
which has not occurred. No planning 
permission submitted for Barracks, 
would expect two years to determine 
application and resolve s.106 agreement 
if submitted within a year and further 
two years for reserved matters and 
discharge of conditions considers these 
timescales exceptionally quick 
compared to Spitalgate Heath. 
Considers significant uncertainty around 
the delivery arrangement for both sites 
even with a hybrid application. 
Considers 275 homes at Spitalgate 
Heath and 225 homes at the Barracks 
should be discounted from the five year 
supply. 
 

The SK  in-house legal team has been depleted resulting in a short term 
backlog of cases awaiting S106 sign off. Planning legal work has recently 
moved over to LSL who are typically quoting 3 months for completion of a 
S106 agreement from instruction. Once the backlog has been worked 
through over the following months,  the 3 month date for completion of 
S106 agreements will be realistic and achievable.  
 
 The Council agrees with the developer’s updated trajectory with 275 
completions within the five year supply expected from 2023/24.   

SKR.APS.2109 ACR238b Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS049 – Local 
Plan Allocation 
GR3-H4: Prince 
William of 
Gloucestershire 
Barracks, 
Grantham 

See comment reference ACR238a. See comment reference ACR238a  No action taken 

SKR.APS.2109 ACR239 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS048 – Local 
Plan Allocation 
GR3-H2: 
Rectory Farm 
(Phase 2, North 
West 
Quadrant), 
Grantham 

Notes three historic applications remain 
pending, S16/2819 and S16/2816 
recommended for approval at 
committee subject to s.106 agreements 
in December 2020 but S16/2818 needs 
an updated Environmental Statement 
and viability assessment. Considers 
given the uncertainty around delivery 
arrangements of the wider site and the 

Applications have been approved by Planning Committee. Three planning 
applications pending: ref s16/2818 (OUT) - 817 dwellings; needs updated 
ES and viability – development Management expects possible approval 
late 21, and  ref S16/2819 (FULL) - 220 dwellings, approved by committee 
pending awaiting S106 sign off; and ref S16/2816 (FULL) - 228 dwellings, 
approved by committee pending awaiting S106 sign off.  S106s expected 
to be signed in August.  A Planning Brief is being prepared  for Rectory 
Farm, Phase 2 due for adoption later in 2021.  Whilst the Local Plan 
indicates a total supply for the site of 1150 dwellings, the Planning 

No action taken 
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infrastructure implementation required 
alongside the timeframe for the S.106 
agreement to be signed, delivery in 
22/23 is unachievable. Considers 
trajectory to be delayed for 12 months 
to facilitate onsite infrastructure 
delivery in 22/23 and completions 23/24 
reducing delivery from the site by 120 
dwellings.  
 

applications total 1, 265.  As the dwelling numbers of the Outline 
application may change at Reserved Matters stage, the Council has 
decided to retain 1,150 total dwellings as the site capacity.  The trajectory 
broadly reflects the current Barratt David Wilson annual completions on 
the adjoining site.  
 
 The SK  in-house legal team has been depleted resulting in a short term 
backlog of cases awaiting S106 sign off. Planning legal work has recently 
moved over to LSL who are typically quoting 3 months for completion of a 
S106 agreement from instruction. Once the backlog has been worked 
through over the following months,  the 3 month date for completion of 
S106 agreements will be realistic and achievable.  
                                                                                                                                         
As confirmed by site developer, the Council considers that 330 
completions will likely come forward within the 5 year supply, with 
completions from 2022/23. 

SKR.APS.2109 ACR240 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS050 – Local 
Plan Allocation 
LV-H1: Wilsford 
Lane (North), 
Ancaster 

Considers APS timescales are not 
reasonable and would expect a year to 
determine submitted application and 
resolve S.106 agreement and a further 
two years for RM and discharge of 
conditions before dwellings delivered, 
dependent on securing developer and 
undertaking necessary legal 
arrangements. Considers a reduced 
contribution of 35 home rather than 96 
is anticipated for the five year supply. 
 

The Outline permission for 96 dwellings (SS20/1169) was approved 
conditionally at Planning Committee on 17th March 2021 and subject to 
the completion of a S106 Agreement.  
 
Site is progressing with developer in place. Discussions with Development 
Management Officers present site is moving on quickly with S106 
expected to be signed by 31st July 2021 and Reserved Matters application 
expected Autumn 2021. 
 
Site delivery was moved forward to allow for reserved matters application. 
Council’s own assessment is that development is likely to commence in 
22/23.  
 
 

No action 
required 

SKR.APS.2109 ACR241 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS051 – Local 
Plan Allocation 
LV-H2: Wilsford 
Lane (South), 
Ancaster 

Notes that landowners are considering 
their options and offers no timescales 
for progressing a planning application. 
Appears little if any firm progress with 
site assessment work or clear relevant 
information about infrastructure 
provision. Not clear how long 
landowners required to review their 
position and the landowners response 
confirms there is no programme. Notes 
the determination of application and 
S.106 agreement would be expected in a 
period of two years   if presumed outline 
application submitted within the near 
future then with a further two years 
during which RM and discharge of 

Landowners are considering options for taking the site forward. It is 
anticipated that, given the size of the site and the nature of the proposed 
development, completions can be expected within five years. Informal pre 
application discussions have also taken place.  
 
The SK  in-house legal team has been depleted resulting in a short term 
backlog of cases awaiting S106 sign off. Planning legal work has recently 
moved over to LSL who are typically quoting 3 months for completion of a 
S106 agreement from instruction. Once the backlog has been worked 
through over the following months,  the 3 month date for completion of 
S106 agreements will be realistic and achievable.  
 
Taking account of the  consideration of options the Council has cautiously 
shifted delivery by a further year indicating completions to commence 
2024/25 with a modest 20 completions; and 15 completions in 2025/26. 
 

Taking account 
of the 
representation 
the Council has 
cautiously 
shifted delivery 
by a further 
year indicating 
completions to 
commence 
2024/25 with a 
modest 20 
completions; 
and 15 
completions in 
2025/26. 
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conditions would be undertaken before 
any delivery, dependent on securing 
developer and necessary legal 
arrangements.  Considers that the site 
should not be relied upon for the five 
year supply removing all 35 dwellings. 
 

SKR.APS.2109 ACR242 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS055 – Local 
Plan Allocation 
LV-H12: Part of 
Elm Farm, 
Thurlby 

Notes there is no timescale offered for 
progressing with preparation of a 
planning application or its submission 
and no programme for start except it 
will occur as soon as possible. Appears 
little if any firm progress with site 
assessment work or clear relevant 
information about infrastructure 
provision. Notes the allocations also 
includes a farm and farmhouse which is 
a busy and extensive operation and as 
with many sites occupied by businesses 
will require closure or relocation before 
development. Notes the determination 
of application and S.106 agreement 
would be expected in a period of two 
years   if presumed outline application 
submitted within the near future then 
with a further two years during which 
RM and discharge of conditions would 
be undertaken before any delivery, 
dependent on securing developer and 
necessary legal arrangements.  
Considers site should not be relied upon 
for the five year supply removing 20 
homes. 
 

Due to Covid-19, the landowner and Council have agreed to take a 
cautious approach, shifting the trajectory with completions due to start in 
2024/25 at a modest 10 dwellings per year.  

No action taken 

SKR.APS.2109 ACR243 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS058 – Local 
Plan Allocation 
STM1-H1: 
Stamford North, 
Stamford  

Notes no planning application has been 
submitted for the site and Stamford 
North Development Brief is progressing 
with consultation anticipated 2021 and 
governance arrangements between RCC 
and SKDC are being established. If 
presumed application submitted within 
the near future, then would expect two 
years to determine and resolve S.106 
particularly with the scale of the 
development and its cross-boundary 
nature and a further two years during 

The Stamford North Development Brief is progressing with consultation 
anticipated in 2021 and governance arrangements between Rutland 
County Council and SKDC are being established as the site is a cross-
boundary development with Rutland County Council (Quarry Farm site).  
Whilst the developer of Quarry Farm considers completions at Quarry 
Farm are unlikely to come forward within 5 years, this does not hinder 
development of Stamford North which, given the phasing schedule and 
traffic work done so far can come forward before or alongside Quarry 
Farm.  
 
The SK  in-house legal team has been depleted resulting in a short term 
backlog of cases awaiting S106 sign off. Planning legal work has recently 

No Action taken 



Appendix 3: Draft APS – Summary of Representations and Officer Response 

 
 

Draft APS Summary of Representations Received and Council’s Response 

Representation 
Reference 

Comment 
Reference 

Name/Organisation Draft APS 
Section/Paragraph  

APS Site 
Reference Code 
and Name (if 
relevant) 

Draft APS Representation Summary 
(May/June 2021) 

Council’s Response (June/July 2021) Action Taken 

which RM and discharge of conditions 
would be undertaken to enable a start 
on site of initial phases before any 
delivery. Considers site should not be 
relied upon for the five year supply 
removing 170 homes. 
 

moved over to LSL who are typically quoting 3 months for completion of a 
S106 agreement from instruction. Once the backlog has been worked 
through over the following months,  the 3 month date for completion of 
S106 agreements will be realistic and achievable.  
 

SKR.APS.2109 ACR244 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Homes on 
proposed local 
plan allocations 

APS059 – Local 
Plan Allocation 
STM1-H2: 
Stamford East, 
Stamford  

Notes that 92 homes anticipated for 
delivery in the five year period and a 
food supermarket and access at the 
front of the site was approved October 
2020 (S20/0955). Timescales for 
progressing the application are not clear 
as the site is to be brought forward by a 
developer once the purchase of the 
freehold interest is secure. If presume 
an outline application will be submitted 
imminently, which there is no evidence 
to support, would expect two years to 
determine and resolve S.106 and further 
two years for RM and discharge of 
conditions to enable a start, dependent 
on securing developer and necessary 
legal arrangements. Considers due to 
the uncertainty the site should not be 
relied upon for the five year supply 
removing 92 dwellings.  
 

A food supermarket was approved (S20/0955) in October 2020 and a 
planning application has been submitted (11th May 2021) on site for 213 
dwellings (S21/0938). This application is a full application, not an Outline 
as suggested. A developer (Vistry) and registered provided (Cross Keys) 
are on board.  
 
Positive pre-application discussions have been held with the Council and 
housing developers interested in the site. Once permission is granted the 
dwellings would therefore, likely to be developed very quickly.  
 
 

No action taken.  

SKR.APS.2109 ACR245 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Local Plan 
Allocations  

 Considers 1,173 homes have been 
incorrectly included in the 5 year supply 
and that 842 homes from large local plan 
allocations to be the appropriate figure 
to use. 
 

Considering the evidence obtained through 2 rounds of APS consultation, 
discussions with Council Officers including Development Control and the 
Strategic Sites Officer, and contacting developers for an update of 
deliverability information, the supply of dwellings from the Local Plan 
Allocations is appropriate.  

No action taken.  

SKR.APS.2109 ACR246a Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Council Capital 
Programmes 

APS061 – 
Council Capital 
Programme 
Wellington 
Way, Market 
Deeping 

There is no evidence of progress on site 
assessment, planning application or 
understanding of constraints or 
infrastructure provision for APS061. 
Considers 0 homes from the Councils 
Capital Programme can be considered 
capable of being delivered within five 
years. 
 

The site is expected to deliver a modest number of 11 affordable homes in 

2022/23.  Feasibility design completed, pre applications discussions have 

been undertaken and feedback received June including Design PAD 

meeting. Comments taken back to design team to develop design prior to 

community engagement and member consultation, expected in August. 

Site investigations underway for Noise impact and Ecology.  

Developer has proven track record with delivery of multiple schemes 
across the district including 14 homes delivered in 2019/20.  5 small sites 
with planning permission (included within small site supply).  
 

No action taken.  

SKR.APS.2109 ACR246b Alasdair Thorne – 
Marrons Planning 

Council Capital 
Programmes 

APS063 – 
Council Capital 

There is no evidence of progress on site 
assessment, planning application or 

The site is expected to deliver a modest number of 23 affordable homes in 

2022/23. Some feasibility design work has been undertaken for the site.  

No action taken.  
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Draft APS Summary of Representations Received and Council’s Response 

Representation 
Reference 

Comment 
Reference 

Name/Organisation Draft APS 
Section/Paragraph  

APS Site 
Reference Code 
and Name (if 
relevant) 

Draft APS Representation Summary 
(May/June 2021) 

Council’s Response (June/July 2021) Action Taken 

on behalf of 
Larkfleet Homes 

Programme 
Kesteven Road, 
Grantham 

understanding of constraints or 
infrastructure provision for APS063. 
Considers 0 homes from the Councils 
Capital Programme can be considered 
capable of being delivered within five 
years. 
 

Developer has proven track record with delivery of multiple schemes 

across the district including 14 homes delivered in 2019/20. 5 small sites 

with planning permission (included within small site supply).  

 

SKR.APS.2109 ACR246c Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Council Capital 
Programmes 

APS064 – 
Council Capital 
Programme 
Shaw Road, 
Grantham 

There is no evidence of progress on site 
assessment, planning application or 
understanding of constraints or 
infrastructure provision for APS064. 
Considers 0 homes from the Councils 
Capital Programme can be considered 
capable of being delivered within five 
years. 
 

The site is expected to deliver a modest number of 12 affordable homes in 

2022/23.  Member consultation and formal pre-application advice has 

already taken place. Public consultation and community engagement 

planned to start 26th July.  

Developer has proven track record with delivery of multiple schemes 

across the district including 14 homes delivered in 2019/20. 5 small sites 

with planning permission (included within small site supply).   

 

No action taken.  

SKR.APS.2109 ACR247 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

Five Year Supply 
Calculation 

 Presents SKDCs five year calculation and 
an independent assessment of 
comparison. Correct application of the 
tests has the effect of reducing the 
deliverable supply of homes to 3,075 
homes to a 3.32 year supply (Sedgefield 
approach). Even if Liverpool approach 
the correct supply assessment is 
undertaken then the Council can only 
demonstrate a 4.02 year housing land 
supply. 
 

5 Year Supply calculation can be found within the APS. The Council 
concludes a 5 year supply of 5.92 years.  

No action 
required.  

SKR.APS.2109 ACR248 Alasdair Thorne – 
Marrons Planning 
on behalf of 
Larkfleet Homes 

General   Considers that there is insufficient 
evidence of deliverability for a number 
of sites included in the five year supply 
but the Council and that an overly 
optimistic assessment for many sources 
is taken. Council relies on a pro-forma 
and do not constitute clear and robust 
evidence of progress or intentions, with 
too little information provided in many 
instances, or timescales offered which 
are not reasonable. Nor do they 
constitute a written agreement 
between the Local Planning Authority 
and site developer(s). Multiple major 
development sites included which have 
outline permission or allocated in a 
development which are considered 
deliverable by the APS where there is no 

The Council received a 89% response rate to the request for deliverability 
questionnaires from Local Plan Allocation sites and a 78% for Large sites 
with planning permission, which the respondents was then required to 
sign.  
 
The Council then discussed individual sites with Development Control and 
the Strategic Sites Officer to ensure that the 5 year supply is robust.  
 
The draft APS was consulted upon to ensure that the decisions which the 
Council has made were not contested by the 
Landowners/Developers/Agents of the sites within the supply.  
 
The Council considers the supply of dwellings from the major sites to be 
appropriate.  

No action taken.  
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Draft APS Summary of Representations Received and Council’s Response 

Representation 
Reference 

Comment 
Reference 

Name/Organisation Draft APS 
Section/Paragraph  

APS Site 
Reference Code 
and Name (if 
relevant) 

Draft APS Representation Summary 
(May/June 2021) 

Council’s Response (June/July 2021) Action Taken 

clear evidence the housing completions 
will begin on site within 5 years. 
Considers evidence provided by the 
local authority not sufficient to 
demonstrate a 5 year supply, including 
appropriate buffer and the Planning 
Inspectorate will not be able to 
recommend that the authority can 
confirm that they have a 5 year housing 
supply for one year. 
 

SKR.APS.2110 ACR249a Paul Butler – PB 
Planning on behalf 
of Invicta 
Developments 

Homes on 
proposed local 
plan allocations 
 

APS047 – Local 
Plan Allocation 
GR3-H1: 
Spitalgate 
Heath – Garden 
Village 
(Southern 
Quadrant), 
Grantham 
 

Raised concerns of delivery in Grantham 

housing allocations at EiP and remain 

valid. No reserved matters applications 

submitted for GR3-H1 and no Hybrid 

application for GR3-H4, result being at 

least 2 year’s delay against Council’s 

predicted delivery rates. It will take at 

least 2-3 years to obtain detailed 

permission and 2-3 years to commence 

delivery. Has made point a number of 

years and proved correct. This would 

result in a loss of at least 175 homes 

from GR3-H1 and 100 homes from GR3-

H4. If delivery of Southern Relief Road is 

delayed by a year could result in a loss of 

further loss of 100 homes from GR3-H1 

and 125 homes from GR3-H4 over next 

5 years based on delivery rates in APS. 

Considers loss of at least 275 homes on 

GR3-H1 and GR3-H4. Believes delivery of 

homes on GR3-H1 and H4 will be 

delayed further and do not believe 

expected annual delivery rates for two 

sites will be realised. Envisage that this 

current identified shortfall will only 

increase by the time the Local Plan 

Review is examined in 2024. 

 

Delivery rates have been reduced due to the complexity of the site, GSSR 
and Utility and service investigations.  
 
Entered into a Planning Performance Agreement with the Council to cover 
the determination of the Outline application S14/2169, possible 
committee in Summer 2021, Development Management Officers working 
concurrently on S106 and Masterplan (to be required by condition).  
 
The Council agrees with the developer’s trajectory with 275 completions 
within the five year supply expected from 2023/24.   

No action taken 

SKR.APS.2110 ACR249b Paul Butler – PB 
Planning on behalf 
of Invicta 
Developments 
 

Homes on 
proposed local 
plan allocations 
 

APS049 – Local 
Plan Allocation 
GR3-H4: Prince 
William of 
Gloucestershire 

See comment reference ACR249a Homes England has responded to the Draft APS consultation confirming 
the expected delivery of 300 dwellings in the 5 years from 2023/24 
onwards. Homes England has regular contact with the Council, 
Lincolnshire County Council and the DIO with the intension to submit a 
planning application 2021.  

Delivery 
increased as 
confirmed by 
Homes England 
expected 
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Draft APS Summary of Representations Received and Council’s Response 

Representation 
Reference 

Comment 
Reference 

Name/Organisation Draft APS 
Section/Paragraph  

APS Site 
Reference Code 
and Name (if 
relevant) 

Draft APS Representation Summary 
(May/June 2021) 

Council’s Response (June/July 2021) Action Taken 

Barracks, 
Grantham 
 

The Grantham Southern Relief Road (GSRR) is expected to be completed 
2023 when it is projected to be approximately 125 completions combined 
from the Southern Quadrant developments ensure sufficient capacity.  
 
Homes England have confirmed that the position has not changed since 
the Local Plan Examination.  
 

delivery of 300 
from 2023/24 
onwards. 

SKR.APS.2110 ACR250a Paul Butler – PB 
Planning on behalf 
of Invicta 
Developments 
 

Homes on 
proposed local 
plan allocations 
 

APS048 – Local 
Plan Allocation 
GR3-H2: 
Rectory Farm 
(Phase 2, North 
West 
Quadrant), 
Grantham 
 

No further applications have been 

determined or summitted in the period 

since examination of the adopted Local 

Plan. Reiterate previous position that 

new homes will not be delivered from 

sites GR3-H2 and GR3-H3 until 2024/25 

at the earliest. The result being the loss 

of 2 years of delivery from these sites 

within the next 5 years. The loss would 

equate to 120 homes from GR3-H2 in 

respect of the number of homes 

envisaged to be delivered from this site 

in the next 5-years. 

 

Applications have been approved by Planning Committee. Three planning 
applications pending: ref s16/2818 (OUT) - 817 dwellings; needs updated 
ES and viability – development Management expects possible approval 
late 21, and  ref S16/2819 (FULL) - 220 dwellings, approved by committee 
pending awaiting S106 sign off; and ref S16/2816 (FULL) - 228 dwellings, 
approved by committee pending awaiting S106 sign off.  A Planning Brief 
is being prepared  for Rectory Farm, Phase 2 due for adoption later in 
2021.  Whilst the Local Plan indicates a total supply for the site of 1150 
dwellings, the Planning applications total 1, 265.  As the dwelling numbers 
of the Outline application may change at Reserved Matters stage, the 
Council has decided to retain 1,150 total dwellings as the site capacity.  
The trajectory broadly reflects the current Barratt David Wilson annual 
completions on the adjoining site.                                                                                               
As confirmed by site developer, the Council considers that 330 
completions will likely come forward within the 5 year supply, with 
completions from 2022/23. 

No action taken 

SKR.APS.2110 ACR250b Paul Butler – PB 
Planning on behalf 
of Invicta 
Developments 
 

Homes on 
proposed local 
plan allocations 
 

GR3-H3 Land 
Adjacent to 
Rectory Farm 
(Phase 3 
Northwest 
Quadrant) 
 

See comment reference ACR250a See comment reference ACR250a No action taken  

SKR.APS.2110 ACR251 Paul Butler – PB 
Planning on behalf 
of Invicta 
Developments  

Five Year Housing 
Requirement 

 Additional housing sites are required to 

be released to deliver a minimum 

shortfall of 395 homes to ensure that 

the Council can maintain a rolling 5-year 

supply of deliverable housing sites. 

There are no other sites that are more 

appropriate in deliverability and 

sustainability terms than two Gorse 

Lane sites – justification set out in 

representation. 

The Council received a 89% response rate to the request for deliverability 
questionnaires from Local Plan Allocation sites and a 78% for Large sites 
with planning permission, which the respondents was then required to 
sign.  
 
The Council then discussed individual sites with Development Control and 
the Strategic Sites Officer to ensure that the 5 year supply is robust.  
 
The draft APS was consulted upon to ensure that the decisions which the 
Council has made were not contested by the 
Landowners/Developers/Agents of the sites within the supply.  
 
The Council considers the supply of dwellings from the major sites to be 
appropriate. 
 

No action taken 
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Draft APS Engagement Statement Summary of Representations Received and Council’s Response  

Representation 
Reference  

Comment 
Reference  

Name/Organisation  Draft APS 
Section/Paragraph   

APS Site Reference Code 
and Name (if relevant)  

Draft APS Representation Summary (May/June 2021)  Council’s Response (June/July 
2021)  

Action Taken  

SKR.APS.2103  ACR213  Stephen Short 
– Escritt Barrell 
Golding on behalf of 
The Jenkinson Family 
Trust 

General APS048 - Local Plan 
Allocation GR3-H2: Rectory 
Farm (Phase 2 North West 
Quadrant, Grantham)  

Confirms satisfaction with the details included.   Comments noted.  No action required.  

SKR.APS.2107  ACR219  Martin Seldon – 
Highways England 

General   From reviewing the Draft Accompanying Statement of 
Engagement, we do not expect that there will be any impacts 
from the Accompanying Statement of Engagement on the 
operation of the SRN; therefore, we have no further 
comments to provide.   

Comments noted. Taking into 
account developer/agent/landowner 
response on individual sites.  

No action required.   

SKR.APS.2108  ACR222  Richard Bailey – 
Homes England on 
behalf of Defence 
Infrastructure 
Organisation (DIO) 

Appendix 1 and 2 APS049 – Local Plan 
Allocation GR3-H4 Prince 
William of Gloucestershire 
Barracks  

Delivery expected from 2023/24 onwards. However, the 
Statement of Engagement appears to agree with the 
proposed trajectory (300 dwellings) the draft APS identifies 
225 dwellings in the 5 year supply. Given work is progressing 
well towards submission of a planning application in 2021 it is 
considered 300 should be reflected in the 5 year supply.    

    

 

 

 

Draft APS Consultation – Comments on the potential Impact Covid-19 may have on Housing Delivery   

Representation 
Reference  

Comment 
Reference  

Name/Organisation  APS Site Reference Code 
and Name (if relevant)  

Draft APS Representation Summary (May/June 2021)  
  

Council’s Response (June/July 2021)  Action Taken  

SKR.APS.2103  ACR214  Stephen Short 
– Escritt Barrell 
Golding on behalf of 
The Jenkinson Family 
Trust  

APS048 - Local Plan 
Allocation GR3-H2: 
Rectory Farm (Phase 2 
North West Quadrant, 
Grantham)  

Hopefully minimal subject to availability of materials.  Comments noted. Taking into 
account developer/agent/landowner response 
on individual sites, the Council is taking Covid-19 
into account on a case by case basis.   

No action required.   

SKR.APS.2107  ACR219  Martin Seldon – 
Highways England  

  Currently, we do not understand the impact that Covid-19 may have 
on housing delivery and road capacity. However, representation 
includes Highways England’s statement on dealing with the 
coronavirus pandemic.   

Comments noted. Taking into 
account developer/agent/landowner response 
on individual sites, the Council is taking Covid-19 
into account on a case by case basis.  

No action required.   

SKR.APS.2108  ACR223  Richard Bailey – 
Homes England on 
behalf of Defence 
Infrastructure 
Organisation (DIO)  

APS049 – Local Plan 
Allocation GR3-H4 Prince 
William of 
Gloucestershire Barracks  

There has been no significant impact from Covid-19 on preparatory 
work to date which would impact Housing Delivery. Future impacts 
such as interest rates and Government support are unknown. Any 
future lockdown or movement restrictions are also unknown, but for 
example could delay delivery during construction.   
  

Comments noted. Taking into 
account developer/agent/landowner response 
on individual sites, the Council is taking Covid-19 
into account on a case by case basis.  

No action required.   
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 DISPUTED SITES HIGHLIGHTED RED 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

Large Sites in Supply with Planning Permission  

APS001 

S08/0892: 
Former 
Grantham Tyre 
& Auto, Rycroft 
Street, 
Grantham  

Council's 5 Year projections as at 
1 April 2021: 0. previous 
comments received from 
developer/agent/landowner. 
Outline permission 
implemented by demolition, no 
Reserved Matters application 
submitted. Site not included 
within the 5-year supply as no 
previous contact or reserved 
matters application submitted. 
Site to commence 26/27.  

No response from 
landowner/developer/agent 

 
Outline application 
implemented by demolition, 
no Reserved Matters 
application submitted. Due to 
no contact from developers in 
April 2021 consultation, and 
no previous deliverability 
responses, the Council has 
removed the site from the 5 
year supply, to commence 
26/27 as no reserved matters 
have been submitted. 
Removed from the supply.  0 

 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 
 
 
 
 
 
 
 
 
 
 
 
 

0 

APS002 

S14/3097: The 
Old Quarry,  
Station Road,  
Castle Bytham 

Council's 5 Year projections as at 

1st April 2021: 87. Projections 

based on previous trajectory 

submitted as part of the Annual 

Position Statement. Site 

commenced first phase of site in 

February 2019. Outline for 87 

granted for 87 dwellings under 

S17/1134, which was a variation 

of permission S14/3097, 

increasing number of dwellings 

from 85 to 87. Reserved matters 

approved. Plot A - S19/0180 – 

(layout only) 18 dwellings. 

S19/2142 - (appearance, 

landscaping, scale). Plot B and C 

– S20/0286. Permission pending 

consideration S19/2160. 

No. of dwellings in the 5 year 
supply 87.  
Completions expected from 
2021/22. Position has not 
changed from previous 
submission. Development has 
commenced on the first 
phase of the site and is 
currently being marketed, 
construction of the dwellings 
to be undertaken by the 
purchaser. No fundamental 
infrastructure constraints. 

Site has no fundamental 
infrastructure constraints, and 
currently being marketed. The 
developer agrees that 
completions will likely come 
forward in the 5 year supply, 
with completions from 
2021/22. 87 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

87 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS003 

S13/1931: Land 
At Bridge End,  
Colsterworth,  
Lincolnshire 

Council's 5 Year projections as at 
1 April 2021: 48. Delivery based 
on trajectory submitted by 
developer in 2020. Completions 
expected from September 2021, 
approach based on predicted 
impact on Covid-19.  

No. of dwellings in the 5 year 
supply: 48. 
Delivery rate remains the 
same but with completions 
expected from 2023/24 due 
to legal reasons.   

The Council agrees with the 
trajectory submitted by the 
developer. Completions 
expected from September 
2023/24, due to legal reasons 
as indicated by developer. The 
Council agrees with trajectory 
submitted by the 
developer/agent to include 48 
in the 5 year supply, with 
completions from 2023/24.   48 

 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 
 
 
 
 
 
 
 
 
 

48 

APS004(N) 

S19/0740: Land 
At Bourne 
Road, Morton 

 
Council's 5 Year Projections as at 
1 April 2021: 22. Projections 
based on site of similar size and 
location. 
  

No. of dwellings in the 5 year 
supply: 22 
Site expected to commence 
22/23 and to complete 22/23. 
Infrastructure within the site 
will follow build programme.  

Site commencement and 
completion expected in 
2022/23.  The Council agrees 
with the trajectory submitted 
by the developer to include 
22 in the 5-year supply.  22 

 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 
 
 
 
 

22 

APS005 

S14/2953: Land 
North Of 372-
400,  
Dysart Road 

Council's 5 Year Projections as at 
1 April 2021: 117. Projections 
based on previous trajectory 
submitted as part of the Annual 
Position Statement but altered 
to reflect applications pending 
consideration and sites full 
capacity. Previous submitted 
trajectory assumed build out 
projections of modified planning 
permission to be secured by 
September, of 200 units (not 
submitted). Planning 
applications have been 
submitted and currently pending 
consideration (S21/0613, 
S21/0634, S21/0631, S21/0635).  
Site implemented by access. The 
site has no fundamental 
infrastructure constraints to be 
resolved.  

No recent response from 
landowner/developer/agent. 
Projections based on 
previously submitted 
trajectory.  

Site has full planning 
permission, implemented by 
access, previous contacts as 
site is progressing, with 
material considerations 
pending consideration. The 
new housebuilder (Ilke 
Homes) is a Modular house 
builder. The site has no 
fundamental infrastructure 
constraints to be resolved. 
Projections based on 
previously submitted 
trajectory. The Council 
expects delivery of the site 
within the 5 year supply, with 
177 units in the 5-year supply, 
completions commencing 
from 2022/23.   177 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

117 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS006 

S16/1451: Land 
Off Main Road,  
long 
Bennington 

Council's 5 Year Projections as at 
1st April 2021: 21. No previous 
response from 
landowner/agent/developer. 
Site has full planning permission 
for 21 units. Site under 
construction – 9 units 
commenced (14/03/2019). The 
Council expects delivery of site 
within the 5 year supply, 
projections to remain the same 
but could expect completions 
within year 21/22.  

No. dwellings in the 5-year 
supply: 21.  
Developer indicated site is 
under construction and will 
be completed by the middle 
of next year, 2022/23. Site 
has full planning permission 
for 21 units, under 
construction and plots sold.  

The Council agrees with the 
developers, site has full 
planning permission and site is 
under construction. The 
Council agrees with the 
delivery of site within the 5 
year supply completions to 
delivered 2022/23.  21 

 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

21 

APS008(N) 

S18/2111 153 
Eastgate, 
Deeping St 
James, 
Lincolnshire, 
PE6 8RB  

Council's 5 Year Projections as at 
1 April 2021: 7 
Projections based on site of 
similar size and location. Site 
under construction. Demolition 
of two existing dwellings and 
erection of 12 – count 10 to 
avoid double counting. 3 units 
completed on site, 4 under 
construction.  

No response provided. 
Projections based on site of 
similar size and location. 

Site under construction, 3 
units completed, 4 starts 
noted. The Council expects 
delivery of the site within the 
5 year supply, with remaining 
7 units expected to complete 
2021/22.  7 

 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 

7 

APS009 

S16/2285: 
Falcon Way, 
Bourne,  
PE10 0FF 

 
Council's 5 Year Projections as at 
1st April 2021: 19.  
Delivery based on previous 

trajectory submitted, 

completions expected from 

2021/22. The site has no 

fundamental infrastructure 

constraints to be resolved. 

Position has not changed since 

the Local Plan Examination. 

Reserved matters application for 

19 dwellings approved 

(S20/0603) 05/02/2021.   

No. of dwellings in the supply: 
19. Developer/agent agrees 
with Councils projected 
completions. The site is under 
construction, completions 
expected from 2021/22 .  

The site is under construction, 
position has remained the 
same as previously submitted 
trajectory. The Council agrees 
delivery of the site within the 
5 year supply, with 
completions from 2021/22.   19 

 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

19 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS010 

S18/0452: 
Ferndale House 
, Swinstead 
Road,  
Corby Glen, 
NG33 4NU 

Council's 5 Year Projections as at 
1st April 2021: 31. 
 
Completions expected from 
2025/26. Site delivery based on 
site of similar size and location, 
as set out in previous trajectory. 
No previous contact with 
developer/agent/landowner. 
Site approved Outline 
Permission (05/03/2019) for 31 
units.  

No. of dwellings in the supply: 
25.  
Response from 
landowner/developer/agent 
stated that 25 units are to be 
built on site by 2023/24. Site 
has outline permission with 
all matters reserved for 31 
units. Planning submitted 
May 2021, construction to 
follow after planning. No 
fundamental infrastructure 
constraints.  

Reserved Matters application 
expected to be submitted May 
2021, no fundamental 
infrastructure constraints.  
The Council agrees with the 
updated information, and 
that 25 units are included 
within the supply, with 
completions by 2023/24.  25 

 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 

25 

APS011 

S14/0927 
Former 
Grimers 
Transport 
Limited North, 
Billingborough 

Council's 5 Year Projections as at 
1st April 2021: 0 
 
Developer not intending to 
develop site in April 2020, site 
not included within the 5 year 
supply and to commence from 
25/26 as at April 2020. 
Trajectory altered to not include 
within 5 year supply, permission 
due to expire September 2021 
(Latest planning application 
(S16/1197)). 

No response provided. 
Landowner confirmed that 
not intending to develop the 
site in April 2020.  

The Council has removed the 
site from the 5 year supply, as 
developer not intending to 
develop the site in previous 
response and no updated 
response received. To 
commence from 26/27, with 
extant permission. Site 
removed from the supply.  0 

 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 

0 

APS012 

S17/2466: Land 
West of 
Linchfield 
Road,  
Deeping St 
James 

Council's 5 Year Projections as at 
1st April 2021: 124. 
  
Completions expected from 
2020/21. Site has no 
fundamental infrastructure 
constraints to be resolved. 
Phase 1 (S19/0443 Erection of 
76 Dwellings) under 
construction, no application 
submitted for Phase 2 – 
developer considered 135 units 
to be delivered across the whole 
site and reflected within the 

No. of dwellings in the supply: 
134.  
Site under construction, 
commenced October 2019. 
Phase 1 (S19/0443) granted 
Reserved Matters (76 units), 
Phase 2 (S20/1235) granted 
Reserved Matters (remaining 
69 units). No fundamental 
infrastructure constraints.  

Site is under construction, 
whole site (145) has Reserved 
Matters application approved. 
The site has no fundamental 
infrastructure constraints to 
be resolved. The Council 
agrees that completions will 
likely come forward in the 5 
year supply, with remaining 
units (134) being delivered by 
24/25.  134 

 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 
 
 
 
 
 
 
 
 
 
 
 
 

134 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

projected completions. 
Projections from previous 
trajectory altered to reflect 
completions as at 1st April 2020, 
11 completions on site.  

  

APS013 

S15/3189: Land 
North of 
Longcliffe Road  
and Ryedale 
Close,  
Manthorpe 
Road 

Council's 5 Year Projections as at 
1st April 2021: 150. 
  
A Reserved Matters application 
for 480 dwellings approved April 
2021 (S15/3189). Delivery based 
on previous deliverability 
information submitted by 
developer, approach based on 
predicted impact of Covid-19. 
Last year the Council agreed 
with trajectory submitted by the 
developer to include 108 in the 
5 year supply, with completions 
likely from 2022/23.   

No. of dwellings in the 5 year 
supply: 114. Completions 
expected from 2022/23. 
Developer’s approach has 
been reduced to a lower 
delivery rate than previous 
years.  

Developer’s approach reduced 
to a lower delivery rate than 
previous years, no explanation 
provided by the developer for 
lower delivery rate, 
completions expected from 
2022/23. The Council agrees 
with the cautious approach to 
reduce delivery rate, 
expecting 114 units to come 
forward in the 5 Year supply, 
agreeing with the developer 
completions are likely from 
2022/23.  114 

 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

114 

APS014 

S17/1900: 
Former Gravel 
Works,  
Stowe Road 

Council's 5 Year Projections as at 
1st April 2021: 35. Completions 
expected from 2023/24.  
Delivery based on previous 
deliverability information 
submitted by developer; 
approach based on predicted 
impact of Covid-19, first 
dwelling previously expected to 
be delivered Summer 2021. 
Reserved matters application 
submitted as stated previously 
to be submitted Autumn 2020 – 
currently pending consideration 
(S21/0676). Trajectory altered as 
reserved matters application 
pending consideration.   

No. dwellings in the supply: 
35.  
Completions from 2021/22, 
subject to approval of 
submitted reserved matters 
application. No fundamental 
infrastructure constrains.  
Developer’s approach based 
on predicted impact on Covid-
19. First dwelling expected to 
be delivered Summer 2021. 

Reserved matters submitted 
(S21/0676) expected to be 
taken to committee in June 
2021. Site has no fundamental 
infrastructure constraints to 
be resolved.  
The Council agrees that 
completions will likely come 
forward in the 5 year supply, 
with completions from 
2021/22.  35 

 
 
 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

35 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS015 

S18/1408: 
Spittlegate 
Farm , Gorse 
Lane,  
Grantham, 
NG31 7UF 

Council's 5 Year Projections as at 
1st  April 2021: 11.  
Delivery based on previous 

trajectory in accordance 

Inspector recommendations to 

Annual Position Statement 

(2020). 4 units with full 

permission to remain within the 

five year supply, 17 units with 

outline permission not included 

within of the five year supply as 

at April 2020, projections as in 

accordance with Inspectors 

recommendations includes an 

additional 7 units within this 5 

year supply.  

No response from 
landowner/developer/agent. 
Site has part full and part 
outline application for 21 
units.  

No contact with 
landowner/developers/agent, 
site has full (4)/outline 
planning (17) permission. The 
Council considers delivery of 
site within the 5 year supply 
projections altered with 4 
units being delivered by 
2025/26, units with full 
permission.  4 

 
 
 
 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4 

APS016 

S18/1859: 81 
Harrowby 
Lane,  
Grantham, 
NG31 9HZ 

Council's 5 Year Projections as at 
1st April 2021: 13.  
Whole site under construction 

for 14 dwellings – 13 counted to 

reflect additional units due to 

demolition in the supply to 

avoid double counting 

completions. Affordable Housing 

Officer confirms site is under 

construction and expected to be 

completed in 2021. Projected 

completions therefore remain 

the same as previous Annual 

Position Statement trajectory. 

Previous submitted deliverability 

information - The site has no 

fundamental infrastructure 

constraints - some site 

improvements off site in place, 

with electricity work off site not 

expected to cause any delay in 

No. dwellings in the supply: 
14  
14 dwellings to be completed, 
8 bungalows (affordable 
rent), 6 houses (shared 
ownership). Expected 
completions May/June 2021 – 
completions expected 
27.05.21 for all units, none 
completed so far. No 
fundamental infrastructure 
constraints.  Demolition of 1.  

Site due to be completed 
27.05.21 for all units. 
Affordable site delivering 
affordable rent and shared 
ownership. 13 units counted 
within the supply to reflect 
additional units due to 
demolition in the supply to 
avoid double counting. The 
Council agrees that 
completions will come 
forward in the 5 year supply, 
with completions in 2021/22. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

delivery.  All pre 

commencement conditions have 

been discharged approved 

under S20/0570.   

 
 
 

13 

No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 

13 

APS018 

S10/1204: 
Fossitt & 
Thorne,  
Eastgate,  
Bourne, 
PE109LB 

Council's 5 Year Projections as at 
1st April 2021: 11. Completions 
expected from 2020/21.  
Projections based on previously 
submitted trajectory.  

No. of dwellings in the supply: 
11. Developer/agent agrees 
with Councils projected 
completions. The site has no 
infrastructure constraints. 
Expected construction from 
June 2021.  

The site has no fundamental 
infrastructure constraints to 
be resolved. Developer 
expects construction from 
June 2021. The Council agrees 
that completions will likely 
come forward in the 5 year 
supply, with completions 
from June 2021.  11 

 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

11 

APS019 

S14/1684: 
Southfield 
Business Park 
Partn, 
Southfield 
House, Falcon 
Way,  
Bourne, 
Lincolnshire, 
PE10 0FF 

Council's 5 Year Projections as at 
1st April 2021: 3.  
Previous communication with 

developer confirms 3 units to 

complete on site, recent site 

visit indicated site near 

completion (internal works). No 

deliverability information 

requested, remaining units to 

complete in 2021/22 monitoring 

year.  
 

No deliverability information 
requested,  

No. of dwellings in the supply: 
3. Site under construction, 
due to deliver remaining units 
on site May 2021. The Council 
expects that remaining 
outstanding units on the site 
will complete May 2021 
following communication 
with developer and recent 
site visit indicated near 
completion.  3 

 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

3 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS020 

S10/0969: 
Former 
Welland Motor 
Factors Site,  
North Street, 
Stamford 

Council's 5 Year Projections as at 
1st April 2021: 13. Projections 
based on previous trajectory 
submitted as part of the Annual 
Position Statement, no previous 
contact with 
landowner/agent/developer, 
site based on site of similar size 
and location. Site has full 
planning permission and under 
construction.  

No. of dwellings in the supply: 
0  
Response from 
Landowner/developer/agent 
is that unsure whether the 
development will  proceed 
with the permitted residential 
scheme which is in progress, 
or develop the site for an 
alternative use.   

Landowner/developer/agent is 
unsure whether the 
development will be proceed 
with the permitted residential 
scheme which is in progress, 
or develop the site for an 
alternative use.  Council has 
removed the site from the 
supply as there is uncertainty 
it will come forward as 
residential development.  0 

 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 

0 

APS021 

S19/0588: Land 
To Rear Of 
Gladstone 
Terrace ,  
Prospect Place, 
Grantham, 
NG31 8BW 

Council's 5 Year Projections as at 
1st April 2021: 24. 
Completions expected from 
2021/22. Projections based on 
previous trajectory submitted as 
part of the Annual Position 
Statement. Developer confirmed 
site few months to completion 
in email dated 08/02/2021.   
.  
 

No deliverability response 
from 
landowner/developer/agent. 
Developer confirmed site few 
months to completion in 
email dated 08/02/2021.   

Site has full planning 
permission and is currently 
under construction, due to 
complete in a couple of 
months as indicated by 
developer email to SKDC 
Affordable Housing Officer. 
The Council expects delivery 
of site within the 5 year 
supply completions from 
2021/22.   24 

 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 

24 

APS022 

S14/3571: Land 
South Of  
Barrowby Road 

Council's 5 Year Projections as at 
1st April 2021: 181. Projections 
based on previous trajectory 
submitted as part of the Annual 
Position Statement. Site under 
construction and units 
completed 2020.21. 
Completions as at April 2021 to 
be confirmed end of May 2021.   

No recent response from the 
developer. Number of 
dwellings in the 5 year supply: 
181. Completions expected 
from 2021/22.  
Construction has 
commenced. Registered 
Provider on board to take 
ownership of affordable plots 
on completion. No 
fundamental infrastructure 
constraints to be resolved.  

No recent response from the 
developer, projections based 
on previously submitted 
deliverability information. The 
site has no fundamental 
infrastructure constraints to 
be resolved, and under 
construction (Reserved 
Matters S19/1056), 42 
completions on site (2020/21) 
The Council expects 
continued delivery of site 
within 5 year supply,  with 
completions expected to 
continue.  181 

No representations 
received during the Draft 
Annual Position 
Statement Consultation. 
 
Returned deliverability 
response form 21/06/21 
No. dwellings in the 5 Year 
Supply: 181 (as per Council 
projections). 41 units 
constructed to date. Site 
expected to be delivered 
prior to 2025/26, to be 
completed in 23.  

 

 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

181 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS023 

S16/0112: Land 
North Of 
Towngate East 
And South  
Of Northfield 
Road Market 
Deeping 

Council's 5 Year Projections as at 
1st April 2021: 178.  
Site under construction, delivery 

remains the same as previous 

projections and altered to 

reflect current completions (62 

completions).  

No. dwellings in the 5 year 
supply 150.  
Site commenced 2020, 23 
occupied so far – option 
agreement signed for whole 
site and purchase agreement 
signed for Phase D, 
infrastructure within the site 
will follow build programme.  

The site is under construction, 
completion of 62 units 20/21. 
Developer’s approach reduced 
to a lower delivery rate than 
previous years, no explanation 
provided by the developer for 
lower delivery rate, 
developers trajectory does not 
account for 62 completions 
delivered in 2020/21. The 
Council agrees with the 
cautious approach to reduce 
delivery rate, expecting 150 
units to come forward in the 5 
Year supply, agreeing with the 
developer completions are 
likely from 2021/22.  150 

 
 
 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

150 

APS025(N) 

S20/0368: Land 
At Elsea Park, 
Bourne - Zone 
8 

Council's 5 Year Projections as at 
1 April 2021: 175 
 
Completions expected from 
2022/23. Site based on previous 
delivery rates across Elsea Park 
(SUE). 

No. dwellings in the 5 year 
supply: 315. Completions 
expected 2021/22. Site has 
already commenced, no 
phasing in this parcel.  

The developer confirms a 
higher delivery rate per 
annum than proposed by the 
Council, site has already 
commenced. On review of 
past completions on the site 
the higher figure is accepted. 
The Council agrees with the 
trajectory submitted by the 
developer to include 315 units 
in the 5 year supply, with 
completions expected by 
2021/22.   315 

 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 
 

 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
 

 
 
 
 
 
 
 
 
 
 
 
 

315 

APS026 

S17/0420: Zone 
6 (Phase B) ,  
Elsea Park,  
Bourne , PE10 
9PQ 

Council's 5 Year Projections as at 
1st April 2021:  45 
Trajectory as set out within 

submitted APS. 50 units 

completed 2019.20. 36 units 

completed as of February 2021 – 

30 units were expected to be 

completed 20/21, trajectory 

accounts for current 

completions and will be updated 

No. dwellings in the 5 year 
supply: 37.  
 
The developer has indicated 
37 to complete by August 
2021.  The difference in 
figures reflects the Council’s 
completion data.  Site is 
deliverable with no 
foreseeable constraints. 

Site under construction to be 
delivered by 2021/22. Site is 
deliverable with no 
foreseeable constraints.  The 
Council agrees with the 
trajectory submitted by the 
developer to include 39 with 
an additional 2 units in the 5 
year supply, than the 
developers submission due to 39 

 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 
 
 
 
 
 
 
 
 

39 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

to reflect any additional 

completions (up to April 2021), 

to be confirmed by end of May 

(42 completed 2020/21). 

a difference in completion 
data.  

  

APS027 

S16/2553: Zone 
4 and 6 (in 
part),  
Elsea Park 

Council's 5 Year Projections as at 
1st April 2021:12. 
53 units completed 2019.20, 12 
units outstanding. , 12 units 
outstanding. 21 units completed 
as of February 2021, trajectory 
accounts for current 
completions and will be updated 
to reflect any additional 
completions (up to April 2021), 
to be confirmed by end of May 
(29 completed 2020/21) 

No. dwellings in the 5 year 
supply: 4 Response from 
developer identifies the site is 
almost complete with 4 left to 
build.  

Site under construction part of 
SUE Elsea Park, 128 
completions on site to date, 4 
outstanding units to 
completed. The Council 
expects delivery of site within 
the 5 year supply completions 
as almost complete.  4 

 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 

4 

APS029 

S18/0937: Zone 
9, Land East of 
A151,  
Raymond Mays 
Ways 

Council's 5 Year Projections as at 
1st April 2021: 167. Trajectory as 
set out within submitted APS. 7 
units completed as of February 
2021 – 34 units were expected 
to complete, trajectory altered 
to account for current 
completions and will be updated 
to reflect any additional 
completions (up to April 2021), 
to be confirmed by end of May 
(9 completed 2020/21).  
  

 
No. dwellings in the 5 year 
supply: 167 (as per Council 
projected completions). No 
fundamental infrastructure 
constraints to be resolved - 
New infrastructure required 
to serve site. To be adopted 
under S38 and S104 
agreements at appropriate 
time. Implementation to be 
adopted post site completion 
and standard LCC/AW 
maintenance periods.  

9 completions recorded this 
year, 2 unit change in 
projections to reflect 
completion totals. Developer 
agrees with delivery 
projections. The Council 
expects delivery of site within 
the 5 year supply, with 
completions from 2021/22.  
  165 

 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 
 
 
 

165 

APS030 

S18/1840: Zone 
9, Land to the 
North of 
Musselburgh 
Way,  
Elsea Park, 
PE10 OXY 

Council's 5 Year Projections as at 
1st April 2021: 63.  Trajectory as 
set out within the submitted 
APS. No completions as of 
February 2021, projections 
moved back to reflect no 
completions, trajectory will be 
updated to reflect any additional 
completions (up to April 2021), 

No. dwellings in the 5 year 
supply: 63.  
Site under construction to be 
delivered by October 2022. 
Site is deliverable with no 
foreseeable constraints. 

Site under construction to be 
delivered by October 2022. 
Site is deliverable with no 
foreseeable constraints.  The 
Council agrees with the 
trajectory submitted by the 
developer to include 63 units 
in the 5 year supply, with site 
completion by October 2022. 63 

 
 
 
 
 
 
 
No representations 
received during the Draft 

 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 

 
 
 
 
 
 
 
 
 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

to be confirmed by end of May 
(0 completed 2020/21).  

Annual Position 
Statement Consultation 

 

set out in the Draft Annual 
Position Statement 

 

 
63 

APS031 

S18/1588: Land 
West of 
Sandown Drive 
and North of 
the Centre 
Zone 3,  
Elsea 
Park,Bourne, 
PE100WL 

Council's 5 Year Projections as at 
1st April 2021: 34. Trajectory as 
set out within the submitted 
APS. No completions as of 
February 2021, projections 
moved back to reflect no 
completions, trajectory will be 
updated to reflect any additional 
completions (up to April 2021), 
to be confirmed by end of May 
(0 completed 2020/21).   

No. dwellings in the 5 year 
supply: 34.  
Delivery set out within the 
developers response which 
confirms the site will be 
completed by April 2022. Site 
is deliverable with no 
foreseeable constraints. 

Site under construction to be 
completed by April 2022. Site 
is deliverable with no 
foreseeable constraints. The 
Council agrees with the 
trajectory submitted by the 
developer to include 34 units 
in the 5 year supply, with site 
completion by 2022 34 

 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 

 

 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 

 
 
 
 
 
 
 
 
 

34 

APS032 

S16/1113: 
Barratt & DWH 
Development,  
Grantham 
Phase 2,  
Barrowby 
Road, 
Grantham, 
NG31 8SE 

Council’s 5 Year Projections as at 
1st April 2021: 8   
Site part of SUE - Poplar Farm.  
Site under construction – 

nearing completion, 43 units 

completed as of February 2021 

(total completions to March 

2021 to be confirmed by May 

2021). Applications S17/1619, 

S18/0829, and S16/2679 

relevant to plot 

changes/locations/modifications 

on Reserved Matters application 

S16/1113. Delivery capped at 

750 across Poplar Farm SUE 

before delivery of Pennine Link 

Road. 
 

No response from 
landowner/developer/agent.  

No deliverability information 
provided by 
landowner/developers/agent, 
site has reserved matters 
permission and under 
construction. Delivery capped 
at 750 before delivery of 
Pennine Link Road. 
Outstanding units on site is 8. 
The Council expects delivery 
of site within the 5 year 
supply completions from 
2020/21.  8 

 
 
 
 
 
 
 
 
 
 
Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Rep. SKR.APS.2109 
Comment. ACR232) 
Council are correct to 
assume that only 8 
dwellings are deliverable 
within the five year period 
and that 628 homes across 
all urban extensions can be 
included within the five 
year supply. 
 
 
 

 
 
 
 
 
 
 
 
 
 

No further action required, 
trajectory to remain the same as 

set out in the Draft Annual 
Position Statement.  

Site part of SUE – Poplar Farm, 
under construction. 8 units 

remain on current Reserved 
Matters under construction. 

Delivery capped at 750 before 
delivery of Pennine Link Road. 

The Council expects delivery of 
site with the 5 year supply 

completions from 2020/21. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

8 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

Local Plan Sites in Supply (Inc. Allocations; Neighbourhood Plan; and Council Capital Programme)  

APS039 

LV-H5: 
Swinstead 
Road/Bourne 
Road, Corby 
Glen 

Council's 5 Year Projections as at 
1 April 2021: 250.   
 
The Local Plan allocation is for 
250 homes, however this is 
indicative.  Trajectory as set out 
in APS taking account of the 
impact of the pandemic. Full 
planning permission S19/2235 
for 66 dwellings currently 
pending consideration with the 
Council. No fundamental 
infrastructure constraints to be 
resolved.  

Grimsthorpe & Drummond 
Castle Trust section of Site: 
200; Larkfleet section of 
site:66 (app. submitted 
S19/2235)                                                                       
Larkfleet have confirmed a 
delivery rate of 30 dwellings 
per annum. DWH has 
returned 200 in their 
trajectory with an additional 
lead in time of a year and 35 
dwelling per annum.  
Both developers have taken a 
cautious approach and have 
considered any onsite 
infrastructure required, 
indicating dwelling 
completions to commence in 
2022/23.  Grimsthorpe & 
Drummond Castle Trust have 
agreed a Heads of Terms with 
housebuilder.                        

The Local Plan allocation is for 
250 homes, however this is 
indicative.  The site has no 
fundamental infrastructure 
constraints to be resolved.  In 
total, the developers consider 
that the site could deliver 266.  
A Full Planning Application (re. 
S19/2235) has been approved 
by planning committee 
pending S106, submission for 
Larkfleet part of the site (66 
dwellings).  Council agrees 
with the trajectories 
submitted by the 
developer/agent, and taking 
account the cautious return 
the dwellings in supply is 130 
dpa.  130                                                                            

Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Rep. SKR.APS.2109 
Comment ACR233) 
Larkfleet Homes site can be 
relied upon and remaining 
site subject to uncertainty. 
With a cautiously 
optimistic approach the 
eastern section may 
contribute to year 25/26. 
Considers a reduced 
contribution of 90 homes 
for the five year supply. 
 
 

The site is comprised of two 
interests, one a developer 
(Larkfleet) and the G&CD a 
landowner with agreed Heads of 
Terms with a housebuilder. Both 
of which submitted detailed 
deliverability information.  
 

Larkfleet Homes confirms supply 
of 66 homes will be delivered in 
the 5 years but queries 
the remainder of the site. A full 
planning permission has been 
approved by the Council for 66 
on the Larkfleet parcel of the site 
(S19/2235). Developer has 
proven track record and has 
delivered multiple schemes with 
planning permission including 
SUEs within the District.   
 

The delivery of a further 130 
homes within the 5 years (200 
homes in total on the eastern 
parcel) has been confirmed by 
the landowner (G&CD) on a 
separate parcel of the site. The 
landowner has detailed terms 
agrees with a house builder 
(David Wilson Homes) for them 
to develop the site. The 
landowner has also undertaken 
pre-application 
enquiry.  A planning application 
is expected to be received next 
month, not as an Outline 
application as suggested. The 
timeframe of full application to 
be submitted in Summer 2021, 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

with determination in early 2022 
is realistic, with pre-application 
discussions already completed. 
The 130 dwellings proposed 
within 5 years is therefore a 
realistic position.    
 

For site LV-H5, the Local Plan has 
indicated a capacity of the site of 
250 dwellings. Although, 
both Larkfleet and Grimsthorpe & 
Drummond Castle Trust have 
indicated 266 dwellings to be 
delivered, the Council has capped 
the trajectory at 250 but notes 
that this could increase following 
planning approval on the eastern 
parcel. This accounts for why the 
deliverability information does 
not match what was submitted in 
the deliverability questionnaire. 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

130 

APS040 

LV-H6: 
Easthorpe 
Road, Great 
Gonerby 

Council's 5 Year Projections as at 
1 April 2021: 46. Dwellings 
expected to be delivered from 
2021/22. Full permission 
granted (S19/1138). Expected 
start on site Aug 2020. But, 
subject to the return of 
construction following COVID19.   
Site is wholly affordable.   

No. dwellings in 5 Year 
Supply: 46 
Whole site to complete in 
21/22. Site already 
commenced October 2020, 
no units completed to date. 
Site has Full Planning 
Permission with signed s106 
(ref. S19/1138).  
Development is wholly 
affordable.   Developer 
(affordable housing provider) 
has indicated completions 
from 2021/22 and states all 
dwellings to complete within 

Site has Full Planning 
Permission (ref .S19/1138) and 
no fundamental infrastructure 
constraints.  Site is wholly 
affordable.  The trajectory 
indicates site to complete in 
2021/22 site under 
construction site completion 
expected in 2021. 46                                                                                 

 
 
 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 

 
 
 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

the year.  Assumed the site 
will be completed by the end 
of 2021.  

Annual Position 
Statement Consultation 

set out in the Draft Annual 
Position Statement 
 

46 

APS041 

LV-H7 Main 
Road (South), 
Long 
Bennington 

Council's 5 Year Projections as at 
1 April 2021: 55.   
2020 deliverability response 

from agent indicated delivery 

expectations. Outline planning 

application received May 2020 

(ref. S20/0775) 50 dwellings, 

pending consideration. No 

fundamental infrastructure 

constraints to be resolved.  
 

No proforma response 
received but email 
confirmation 04.05.21 that 
application is outline and 
expects the site to be brought 
forward for development 
once a decision has been 
issued but developer is 
unable to put a timeframe on 
this.  

Council to shift the trajectory a 
year with completions from 
2021/22 on review of the 
pending application (ref. 
S20/0775) 50 dwellings, the 
Council has reduced delivery 
of site (from what is indicated 
in Local Plan) to 50 dwellings 
to reflect submitted 
application. Discussions with 
Development Control indicate 
that decision is expected in 
June 2021. Site drainage and 
flooding work is being 
undertaken.  
The site has no fundamental 
infrastructure constraints to 
be resolved. Developer agreed 
the trajectory to be based on 
the Councils assumptions 
with from 2022/23.  Council 
has decreased delivery of site 
to 50 dwellings to reflect 
submitted application. 50 

Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment ACR235) 
Considers 10 units might 
be delivered in 2025/26 
and 10 units should 
contribute to the supply 
not 50.  

Outline permission for 
50 dwellings (S20/0775) was 
approved conditionally at 
Planning Committee (24th June 
2021) and subject to the 
completion of a S106 
Agreement.  S106 process is 
underway.   
 

Whilst the site will be marketed 
for development with Outline 
permission, the outline consent 
includes a condition (2) that the 
Reserved Matters scheme will be 
required to be in broad 
accordance with the Outline 
indicative layout, giving 
reassurance to any developer 
seeking to buy and develop the 
site and speeding up the reserved 
matters process.   
 

Development of 50 dwellings 
within the 5 year supply is 
therefore considered to be 
realistic.   
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS042 

LV-H8 Main 
Road (North), 
Long 
Bennington 

Council's 5 Year Projections as at 
1 April 2021: 30 2020 
deliverability response from 
agent noted the intention to 
submit an outline application in 
Spring 2020. No fundamental 
infrastructure constraints to be 
resolved. The site has no 
fundamental infrastructure 
constraints to be resolved.  
Planning permission pending for 
full permission for 43 fully 
affordable units (S21/0655).  
  

No. of dwellings in 5 Year 
Supply: 30                      
Developer agreed with the 
Councils projections. 
Completions expected from 
2022/23 for full permission.  
  

The site has no fundamental 
infrastructure constraints to 
be resolved. The Council 
proposes to shift the 
trajectory a year, with 
completions from 2022/23 
and has increased delivery of 
site to 43 dwellings to reflect 
submitted application. 43  

 
Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR235) 
Considers it realistic that a 
single year of completions 
will occur in 25/26 and 
delivery should be 
amended to reflect 13 
dwellings within the 5 year 
period. 

 
 
Full Planning Permission pending 
for 43 dwellings (S21/0655) 
received 30th March 2021.   
 
Landowner expects first dwelling 
to complete January 2022 and all 
units to be completed in year 
22/23. The Landowner shifted 
the supply completions from 
21/22 to 22/23 and the Council 
agrees with this approach to 
allow for planning approval.  
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

43 

APS043 

LV-H10 
Thistleton Lane 
and Mill Lane, 
South Witham 

Council's 5 Year Projections as at 
1 April 2021: 34     Completions 
expected from 2022/23.  The 
site has two landowners, part of 
the site has the temporary 
occupation of a poultry farm 
both landowners indicated as 
part of the 2020 APS that 16 
units could come forward and 
the site overall over the next 5 
years. Trajectory has been 
moved forward as to allow for 
the planning application 
process. No fundamental 
infrastructure constraints to be 
resolved.   

GD Padley section of site: 34 
dwellings in 5 Year Supply, 
completions expected from 
2022/23                                                                                                                                                      
Trajectory shifted a year from 
Local Plan due to short term 
extension to the life of the 
poultry farm at South 
Witham.  Planning application 
yet to be submitted, ongoing 
discussions.                                                                
Bullimores Sand and Gravel 
section of site: 16 dwellings in 
5 year supply, completions 
expected from 2023/24.  
Expects no restrictions to 
gaining planning permission 
for an allocated site of this 
scale within the next 2 years. 
Minor preparation works will 

The site has no fundamental 
issues to be resolved.  Due to a 
short term extension of the 
poultry farm, the GD Padley 
has shifted the trajectory a 
year.    Bullimores Sand and 
Gravel have shifted the 
trajectory by 3 years with 
indication that a Planning 
application will be submitted 
within next 2 years.  The 
Council agrees with developer 
the shift in the trajectory, 
starting at 2022/23. As GD 
Padley provided trajectory for 
the entire site, the trajectory 
has been amended to take 
into account Bullimores 
return.                                                                          34     

Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR236) 
Considers no clear 
evidence or firm progress 
can be shown and the site 
should be removed from 
the five year supply. 

The Council received 
deliverability information from 
both interests in the site which 
gives confidence that the 
Landowners are keen to progress 
the site.   
 
GW Padley provided a trajectory 
for the entire site, taking a 
cautious approach and shifting 
the supply to commence 22/23. 
However, taking into account 
Bullimores Sand and Gravel’s 
response which included a 
trajectory for their parcel alone 
(which indicated completions 
from 23/24) .The Council has now 
amended the trajectory with a 
modest 8 dwellings to be 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

be required, no major 
infrastructure required within 
the proposed development.                                                            
The layout of the adjacent 
residential site provides 
opportunity for service 
connections to be brought 
onto the site. 
  

completed in 23/24 and the site 
to be completed thereafter.   
It is noted that due to the site’s 
location adjacent to residential 
development to the east, the 
layout provides an opportunity 
for service connections to be 
brought forward onto this site.  
 
The Council has amended supply 
removing 8 units with 
completions to be expected 
from 2023/24. 
  

 
 
 
 
 
 
 
 
 
 
 
 

26 

APS044 

LV-H11 Land 
off High Street, 
South Witham 

Council's 5 Year Projections as at 
1 April 2021: 31    Completions 
expected from 2022/23.  
Response received 21/04/2020 
stating the landowner’s 
intensions to bring the site 
forward. No fundamental 
infrastructure constraints to be 
resolved.  Planning permission 
has yet to be sought and site has 
yet to be marketed, as such 
developer has shifted trajectory 
starting in 2022/23.                                      
The Council agrees with 
developer shifting the trajectory 
starting in 2022/23. 

No. of dwellings in 5 year 
supply: 31                            
Developer/agent/landowner 
agrees with Council’s 
projected completions, 
expected from 2022/23. 
Planning permission has yet 
to be sought (likely during 
2021), site has been 
marketed seeking offers 
subject to planning basis. yet 
to be marketed, as such 
developer has shifted 
trajectory starting in 2022/23 

The site has no fundamental 
infrastructure constraints to 
be resolved.  Planning 
permission has yet to be 
sought, site has been 
marketed seeking offers 
subject to planning basis.  The 
Council expects delivery of 
site within the 5 year supply, 
with completions from 
2022/23.  31        

Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR237) 
Considers no clear 
evidence or firm progress 
can be shown and the site 
should be removed from 
the five year supply. 

Planning permission likely to be 
submitted 2021 based currently 
being marketed seeking offers on 
a subject to planning basis. Given 
the scale of the development the 
timescales will be relatively short 
following receipt of planning 
Landowner agrees with the 
Council’s projections that 
dwellings will be delivered in 
22/23.   
 
The Council considers that the 
landowner and the Council has 
taken an appropriate approach to 
the delivery to be delivered 
within the 5 year period.   
 

No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement. 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS045 

DEP-H1 
Towngate 
West, Market 
Deeping 

Council's 5 Year Projections as at 
1 April 2021: 73     Completions 
expected from 2024/25. 
Response received 21/04/2020 
stating the landowner’s 
intensions to bring the site 
forward and an outline planning 
application to be submitted in 
2020. Site removed from the 
first 5 years by PINS Inspector, 
trajectory moved forward 
considering these comments. No 
fundamental infrastructure 
constraints to be resolved. 

No. of dwellings in 5 year 
supply: 73    
Deliverability form re 
submitted in 2020, no 
change. Completions 
expected from 2022/23.                                     
Outline permission expected 
to be prepared and submitted 
within the next 12 months. 
Position not changed.  

The site has no fundamental 
infrastructure constraints to 
be resolved.  Planning 
permission has yet to be 
sought, as such developer 
agrees that completions are 
likely to commence in 
2022/23. The Council has 
removed the site from the 5 
year supply, site commencing 
from 26/27 taking into 
consideration the PINs APS 
2020 response.  0              

 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 
 

 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
 

 
 
 
 
 
 
 
 
 
 
 
 

0 

APS046 

DEP-H2 Land 
off Linchfield 
Road, Market 
Deeping 

Council's 5 Year Projections as at 
1 April 2021: 0     Completions 
expected from 2026/27. 
Response received 21/04/2020 
stating the landowner’s 
intensions to bring the site 
forward and an outline planning 
application to be submitted in 
2020. Site moved forward and 
not included in the 5 year supply 
as a result of the PINS Inspectors 
comments. No fundamental 
infrastructure constraints to be 
resolved. 

Developer agrees with the 
Council assumptions. No. of 
dwellings in 5 Year Supply: 0      
Developer/agent/landowner 
agrees with the Councils 
assumptions. Intension to 
submit an outline planning 
application within the next 2 
years. Completions expected 
from 2026-27.   

Intention to submit an outline 
planning application within 
the next 2 year. The 
Developer agrees that 
completions will likely come 
forward later on than the 5 
year supply, commencing 
2026/27. Site removed from 5 
year supply.  0                     

 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 
 

 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
 

 
 
 
 
 
 
 
 
 
 
 
 

0 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS047 

GR3-H1 
Spitalgate 
Heath, 
Grantham 

Council's 5 Year Projections as at 
2021: 400 Completions expected 
from 2022/23.  Response 
received 21/04/2020 stating the 
landowner’s intensions to bring 
the site forward and the 
developer has entered into a 
Planning Performance 
Agreement with the Council to 
cover the determination of the 
outline application (S14/2169).   

No. of dwellings in 5 year 
supply: 275                      
Completions expected from 
2023/24.  The position has 
changed as a result of the 
submitted APS for 2021. 
Delivery rates have been 
reduced due to the 
complexity of the site, the 
secure acceptance of the 
S106 and the assessment of 
the wider housing market in 
Grantham. Lincolnshire 
County Council commenced 
GSSR Phase 3 in July 2020, 
with a 27 months 
construction programme                                               
Utility and service 
investigations currently being 
carried out by Hoare Lea on 
behalf of Grantham Southern 
Utilities Group prove that 
sufficient services are 
available, at reasonable costs 
and within reasonable 
timescales.  Seeking to secure 
pre-start conditions by 2022.  
Work has commenced on 
planning conditions that must 
be satisfied before Reserved 
Matters Applications can be 
sought. 

Delivery rates have been 
reduced due to the complexity 
of the site, GSSR and Utility 
and service investigations. 
Entered into a Planning 
Performance Agreement with 
the Council to cover the 
determination of the Outline 
application S14/2169, possible 
committee in Summer 2021, 
Development Management 
Officers working concurrently 
on S106 and Masterplan (to be 
required by condition). The 
Council agrees with the 
updated trajectory with 
completions expected from 
2023/24.   275          

Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR238a) 
Considers 275 homes at 
Spitalgate Heath and 225 
homes at the Barracks 
should be discounted from 
the five year supply. 
 
Paul Butler – PB Planning 
on behalf of Invicta 
Developments (Ref. 
SKR.APS.2110 Comment 
ACR249a) 
Considers loss of at least 
275 homes on GR3-H1 and 
GR3-H4. Believes delivery 
of homes on GR3-H1 and 
H4 will be delayed further 
and do not believe 
expected annual delivery 
rates for two sites will be 
realised. Envisage that this 
current identified shortfall 
will only increase by the 
time the Local Plan Review 
is examined in 2024. 

Delivery rates have been reduced 
due to the complexity of the site, 
GSSR and Utility and service 
investigations. GSSR Phase 3 
under construction – completion 
estimated May 2023 (Final Phase) 
 
Landowner entered into a 
Planning Performance 
Agreement with the Council to 
cover the determination of the 
Outline application S14/2169, 
possible committee in Summer 
2021, Development Management 
Officers working concurrently on 
S106 and Masterplan (to be 
required by condition) expected 
to be submitted soon after 
determination of Outline 
application. The Council agrees 
with the updated trajectory with 
275 completions within the five 
year supply expected from 
2023/24.   
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

275 

APS048 

GR3-H2: 
Rectory Farm 
(Phase 2 North 
West 
Quadrant, 
Grantham) 

Council's 5 Year Projections as at 
1 April 2021: 330  Site will 
deliver 1150 units over the plan 
period.   Completions expected 
from 2022/23.   
Deliverability form received 
dated 27/11/2018 for parcel ref. 
SKLP134; using as guidance 

No. of dwellings In 5 Year 
Supply: 330                    
Completions expected from 
2022/23, 
developer/landowner/agent 
in agreement with Council’s 
projections. The estimated 
projected completion figures 

Applications have been 
approved by Planning 
Committee. Three planning 
applications pending: ref 
s16/2818 (OUT) - 817 
dwellings; needs updated ES 
and viability – development 
Management expects possible 

 
 
 
 
 
 
 
 

Stephen Short – Escritt 
Barrell on behalf of The 
Jenkinson Family Trust 
(Rep. SKR.APS.2103 
Comment. ACR212) 
Confirms satisfaction with 
the details included.  
 

Applications have been approved 
by Planning Committee. Three 
planning applications pending: 
ref s16/2818 (OUT) - 817 
dwellings; needs updated ES and 
viability – development 
Management expects possible 
approval late 21, and  ref 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

delivery estimated for rest of 
site.  Planning Applications 
pending; and Planning Brief for 
part of the site (applications 
S16/2818 and S16/2819).  Site 
deemed deliverable, however 
trajectory updated in line with 
PINs Inspector comments 
(removal of 15 units from 
supply) 
  

above broadly reflect the 
current Barratt David Wilson 
annual completions on the 
adjoining Poplar Farm site, 
and assume that three 
developers will be operating 
at Rectory Farm.  Planning 
Permission to be sought 
within 2/3 years.  Integration 
with the adjacent Poplar Farm 
development is important to 
ensure comprehensive 
scheme.  To be built in 
accordance with Planning 
Brief. 

approval late 21, and  ref 
S16/2819 (FULL) - 220 
dwellings, approved by 
committee pending awaiting 
S106 sign off; and ref 
S16/2816 (FULL) - 228 
dwellings, approved by 
committee pending awaiting 
S106 sign off.  A Planning Brief 
is being prepared for Rectory 
Farm, Phase 2 due for 
adoption later in 2021.  Whilst 
the Local Plan indicates a total 
supply for the site of 1150 
dwellings, the Planning 
applications total 1, 265.  As 
the dwelling numbers of the 
Outline application may 
change at Reserved Matters 
stage, the Council has decided 
to retain 1,150 total dwellings 
as the site capacity.  The 
trajectory broadly reflects the 
current Barratt David Wilson 
annual completions on the 
adjoining site.                                                                                               
The Developer agrees that 
completions will likely come 
forward within the 5 year 
supply, with completions 
from 2022/23.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
330                   

Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR239) 
Considers trajectory to be 
delayed for 12 months to 
facilitate onsite 
infrastructure delivery in 
22/23 and completions 
23/24 reducing delivery 
from the site by 120 
dwellings. 
 
Paul Butler – PB Planning 
on behalf of Invicta 
Developments (Ref. 
SKR.APS.2110 Comment 
ACR250a) 
Reiterate previous position 
that new homes will not 
be delivered from sites 
GR3-H2 and GR3-H3 until 
2024/25 at the earliest. 
The result being the loss of 
2 years of delivery from 
these sites within the next 
5 years. The loss would 
equate to 120 homes from 
GR3-H2 in respect of the 
number of homes 
envisaged to be delivered 
from this site in the next 5-
years 

S16/2819 (FULL) - 220 dwellings, 
approved by committee pending 
awaiting S106 sign off; and ref 
S16/2816 (FULL) - 228 dwellings, 
approved by committee pending 
awaiting S106 sign off.  A 
Planning Brief is being prepared  
for Rectory Farm, Phase 2 due for 
adoption later in 2021.  Whilst 
the Local Plan indicates a total 
supply for the site of 1150 
dwellings, the Planning 
applications total 1, 265.  As the 
dwelling numbers of the Outline 
application may change at 
Reserved Matters stage, the 
Council has decided to retain 
1,150 total dwellings as the site 
capacity.  The trajectory broadly 
reflects the current Barratt David 
Wilson annual completions on 
the adjoining site.                                                                                               
The Council agrees with the 
developer that 330 completions 
will likely come forward within 
the 5 year supply, with 
completions from 2022/23. 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

330 

APS 049 

GR3-H4 Prince 
William of 
Gloucester 
Barracks 

Council's 5 Year Projections as at 
1 April 2021: 425     Completions 
expected from 2022/23                        
Total site delivery over plan 
period, and beyond: 4000.     
Sites in the Southern Quadrant 

No. of dwellings in Local Plan 
5 Year Supply: 300   
Completions expected from 
2023/24.  Amended to reflect 
current position with regard 
to anticipated detailed 

Ministry of Defence and 
Homes England working 
closely with the Council and 
Lincolnshire County Council to 
deliver the site. Southern 
Relief Road is essential to 

 
 
 
 
 
 

Richard Bailey – Homes 
England on behalf of 
Defence Infrastructure 
Organisation (Rep. 
SKR.APS.2108 Comment 
ACR221) 

Ministry of Defence and Homes 
England working closely with the 
Council and Lincolnshire County 
Council to deliver the site. 
Southern Relief Road is essential 
to delivering the site.  Previously, 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

are limited to 500 dwellings 
total in 5 years supply as 
dependent on construction of 
Southern Relief Road which is 
expected to complete in 2023. 
Response April 2020 stated that 
an MoU signed with Homes 
England, a planning 
performance agreement is due 
to be signed imminently with a 
planning application due to be 
submitted in late 2021.     

planning approval and site 
vacation times.  Pre-
application submission, EIA 
scoping request made to 
SKDC. PPA in place with SKDC. 
Barracks closure announced 
and Homes England on board.  
Development expected to 
commence in 2023 - subject 
to planning permission.  
Intending to submit planning 
application in 2021 with 
Homes England consultant's 
working on infrastructure 
provision from summer 2020, 
relief road is under 
construction. Regular 
meetings with Council and 
Liaison with Lincolnshire 
County Council. Work on 
utilities and relief road 
ongoing.  Landowner 
(Ministry of Defence) 
considers infrastructure 
provision achievable within 
timescales.  
  

delivering the site.  The 
trajectory therefore limits sites 
in the first 5 years to 500 
dwellings in the Southern 
Quadrant.  The site is yet to 
achieve Planning Permission 
which is due to be submitted 
in 2021. Consultation on the 
proposed Masterplan being 
undertaken in May 2021. Due 
to infrastructure 
requirements and timescales 
for submitting a Planning 
Application, the Council 
agrees with the proposed 
trajectory, with completions 
from 2023/24.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
225 

APS should be revised to 
reflect projection of 300 
dwellings from PWGB site 
in the 5-year supply. 50 
dwellings is appropriate in 
2023/24 and scheme is 
capable of delivering 125 
in subsequent years. 
 
Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR238b) 
Considers 275 homes at 
Spitalgate Heath and 225 
homes at the Barracks 
should be discounted from 
the five year supply. 
 
Paul Butler – PB Planning 
on behalf of Invicta 
Developments (Ref. 
SKR.APS.2110 Comment 
ACR249b) 
Considers loss of at least 
275 homes on GR3-H1 and 
GR3-H4. Believes delivery 
of homes on GR3-H1 and 
H4 will be delayed further 
and do not believe 
expected annual delivery 
rates for two sites will be 
realised. Envisage that this 
current identified shortfall 
will only increase by the 
time the Local Plan Review 
is examined in 2024. 
 

site was limited to 500 dwellings 
in the first 5 years for the 
Southern Quadrant.  The 
Southern relief road is due to be 
completed in May 2023 (Phase 3 
under construction (Final Phase)), 
earlier than anticipated and 
therefore more homes can be 
brought forward. The site is yet 
to achieve Planning Permission 
which is due to be submitted in 
2021. Due to infrastructure 
requirements and timescales for 
submitting a Planning 
Application, the Council agrees 
with the proposed trajectory, 
with completions from 2023/24. 
 
Delivery increased as proposed 
by Homes England who confirm 
through response to the draft 
APS consultation expected 
delivery of 300 dwellings is 
achievable through in the 5  
years from 2023/24 onwards. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

300 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS 050  

LV-H1 Wilsford 
Lane, North 
Ancaster 

Council's 5 Year Projections as at 
1 April 2021: 96             No 
fundamental infrastructure 
constraints to be resolved.  An 
Outline planning application for 
96 dwellings has now been 
approved by the Council (ref. 
S20/1169). Based on the APS 
2020 submission Council's 
trajectory that development 
likely to commence in 21/22.                        
                                                                             

No. of dwellings in 5 year 
supply: 96                           
Completions from 22/23.  No 
recent response form 
received, delivery based on 
APS 2020 submission.  

No fundamental infrastructure 
constraints to be resolved. 
After consultation with 
Development Management, 
trajectory has moved forward 
to allow for reserved matters 
application. Outline 
application has been approved 
at committee, pending S106. 
Site progressing with recent 
meetings with developers.  
Council’s own assessment is 
that development likely to 
commence in 22/23.  96  

Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR240) 
Considers a reduced 
contribution of 35 home 
rather than 96 is 
anticipated for the five year 
supply. 
 
 

The Outline permission for 96 
dwellings (SS20/1169) was 
approved conditionally at 
Planning Committee on 17th 
March 2021 and subject to the 
completion of a S106 Agreement.   
 
Site is progressing with developer 
in place. Discussions with 
Development Management 
Officers present site is moving on 
quickly with S106 expected to be 
signed by 31st July 2021 and 
Reserved Matters application 
expected Autumn 2021.  
 
Site delivery was moved forward 
to allow for reserved matters 
application. Council’s own 
assessment is that development 
is likely to commence in 22/23.   
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

96 

APS 051 

LV-H2 Wilsford 
Lane (South) 
Ancaster 

Council's 5 Year projections as at 
1 April 2021: 35     Completions 
from 2022/23.   Response to the 
Annual Position Statement 2020 
indicated the submission of a 
planning application in June 
2020. No fundamental 
infrastructure constraints to be 
resolved.  

No. of dwellings in 5 year 
supply: 35                        
Completions from 2023/24. 
There has been some slippage 
due to Covid 19 pandemic 
and landowner family 
circumstances.  Landowners 
considering options to take 
the site forward.  However, 
given the size of the site and 
nature of the proposed 
development, completions 
expected within 5 years.                       

No fundamental infrastructure 
constraints to be resolved. 
Informal pre-application 
discussions have taken place. 
As planning application not yet 
been sought, delivery is likely 
to commence later on in the 5 
year period, from 2023/24.  
Council agrees with 
developer's trajectory, with 
completions from 2023/24. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR241) 
Considers that the site 
should not be relied upon 
for the five year supply 
removing all 35 dwellings. 

Landowners are considering 
options for taking the site 
forward. It is anticipated that, 
given the size of the site and the 
nature of the proposed 
development, completions can 
be expected within five 
years. Informal pre application 
discussions have also taken 
place.   
 

Taking account of the 
Landowners consideration of 
options for the site the Council 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

 
 
 
 
35                          

has cautiously shifted delivery 
by a further year indicating 
completions to commence 
2024/25 with a modest 
20 completions; and 15 
completions in 2025/26.  

 
 
 
 

35 

APS 052 

LV-H3 Low 
Road, 
Barrowby 

Council's 5 Year Projections as at 
1 April 2021: 144                            
Completions from 22/23.  
Application approved on parcel 
SKLP36 (application ref 
S18/0093, 49 units approved RM 
(S19/2140) – conditions 
discharged (S19/2149) A further 
food store application is also 
pending on the site S20/1124. 
Parcel SKLP270 to submit 
planning application within 
anticipated start 2023/34, Parcel 
SKP250 to follow. Entire site 
deemed deliverable as part of 
the APS 2020. No fundamental 
infrastructure constraints to be 
resolved.  

No. of dwellings in 5 Year 
Supply: comprising 3 
developers:                                                               
Persimmon: 83 dwellings, 
completions from 22/23.  
Current outline application 
submitted for up to 83 
dwellings (ref. s19.1131) 
application pending, reserved 
matters application to be 
submitted as soon as Outline 
has been issues. 
Comprehensive masterplan 
for the allocation. First 
dwelling expected to 
completed March 2023.   
Platform/ Lindum: No form 
submitted but email 04.05.21. 
49 dwellings all affordable, 
started on site, to complete 
by May 2022.  
Larkfleet: 60, completions 
from 2024/25, no application 
due to be submitted for 
parcel until June 2022, 
delivery from Persimmon to 
consent and start on site first. 
First dwelling expected to 
complete December 2024.  

No fundamental infrastructure 
constraints to be resolved. 
Platform 49 dwellings are 
currently under construction, 
due to complete May 2022. 
Persimmon (83 dwellings) due 
to follow with completions 
from 2022/23 and Larkfleet 
(60 dwellings) due to follow 
with completions from 
2024/25. The Council agrees 
with the trajectories of 
Persimmon, Larkfleet, and 
Platform, with completions 
expected from 2021/22.  192  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

192 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS 053 

LV-H4 Bourne 
Road, 
Colsterworth 

Council's 5 Year Projections as at 
1 April 2021: 70         
Completions from 2022/23.     
Outline planning application ref 
S18/2379 pending consideration 
whilst S106 agreement is in 
progress. No fundamental 
infrastructure constraints to be 
resolved.           

No. of dwellings in 5 Year 
Supply: 70.  
Developer agrees with the 
Council’s projected 
completions, from 2022/23. 
Expects development of the 
site will commence within 9-
12 months. Following the 
signing of S106, the reserved 
matters are intended to be 
submitted within 3-6 months. 
No fundamental 
infrastructure constraints. 

Outline application (ref. 
s18/2379) is pending 
consideration whilst S106 
agreement is in progress.  
Completions indicated to start 
in 2022/23, expects 
development of site will 
commence within 9-12 
months.                                                                                              
No fundamental infrastructure 
constraints to be resolved.  
Developer agrees that 
completions could start in 
late 2022/23 site included 
within the supply.    70                                                   

 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 
 

 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

70 

APS 054 

LV-H9 
Folkingham 
Road, Morton 

Council's 5 Year Projections as at 
1 April 2021: 71     Completions 
expected from 2021/22.  Outline 
planning application reference 
S19/1784 pending consideration 
with the Council with a further 
reserved matters application 
required. No fundamental 
infrastructure constraints to be 
resolved. 

No. of dwellings in 5 year 
supply: 71 
Developer agrees with the 
Council’s trajectory and 
permission granted, reserved 
matters dependent on the 
marketing of the site. 
Expected delivery from 
2021/22, s106 remains to be 
finalised although anticipated 
shortly.  

No fundamental infrastructure 
constraints to be resolved.  
Outline (ref. S19/1784) 
approved. Council agrees that 
completions could start in late 
2021/22, Reserved Matters 
application depending.    
Council has adjusted site 
capacity of Local Plan 
allocation as Planning 
Application includes an 
additional unit. Expected 
delivery from 2021/22 as a 
result of the updated 
information on marketing the 
site completions expected 
from 2022/23, whole site 
delivery is expected within 5 
years . 71 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS 055 

LV-H12 Part of 
Elm Farm, 
Thurlby 

Council's 5 Year Projections as at 
1 April 2021: 30         
Completions from 23/24.      Due 
to Covid-19 the landowner has 
taken a cautious approach in the 
APS 2020 submission, due to 
continued impact of the 
pandemic the trajectory remains 
the same for the site. No 
fundamental infrastructure 
constraints to be resolved.  

No. of dwellings in 5 year 
supply: 20.  
Completions expected from 
2023. Full application to be 
submitted ASAP, no 
fundamental infrastructure 
constraints to be resolved.   

Delivery expected to 
commence in 2023, delivering 
completions in 2024/25. The 
Council agrees with the 
landowner and shifts the  
trajectory to commence in 
2024/25, with 20 dwellings 
within the 5 year supply, 
completions from 2024/25. 20                

Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR242) 
Considers site should not 
be relied upon for the five 
year supply removing 20 
homes. 

Due to Covid-19, the landowner 
and Council have agreed to take 
a cautious approach, shifting the 
trajectory with completions due 
to start in 2024/25 at a modest 
10 dwellings per year.  
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement.  
 

 
 
 
 
 
 
 
 
 
 
 

20 

APS 056 

BRN1-H1 
Manning Road 
Bourne 

Council's 5 Year Projections as at 
1 April 2021: 107    Completions 
from 21/22. Planning application 
submitted for 121 dwellings 
(application ref. S18/0904), 
pending consideration. Site de-
allocated as employment use 
and allocated for housing. Site 
deemed deliverable and 
trajectory confirmed through 
APS 2020.  No fundamental 
infrastructure constraints to be 
resolved.  

No. dwellings in 5 year 
supply: 105 
Completions from 22/23 and 
annual rate amended from 
previous position. Site 
controlled by way of option 
agreement. Full planning 
application (ref. S18/0904) for 
121 dwellings approved are 
expected 22/23 with a 
reduced completion rate.  

Full planning application (ref. 
S18/0904) approved at 
committee 12/05/2021 for 
121 units. The developer takes 
a cautious approach to site 
delivery but maintains that the 
site is likely to deliver 105 
completions in the 5 year 
period, from 22/23.                                                                                                                   
The Council agrees with the 
developer and has taken a 
cautious approach, site 
expected to deliver within the 
5 year supply. 105 

 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 
 

 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
 

 
 
 
 
 
 
 
 
 
 
 
 

105 

APS 057 

GR3-H3 Land 
Adjacent to 
Rectory Farm 
(Phase 3 
Northwest 
Quadrant) 

Council's 5 Year Projections as at 
1 April 2021: 54 Delivery rates 
taken from APS 2020 with an 
additional allowance of a year 
for a start on site. Site 
considered through Local Plan 
Examination likely to come 
forward from 2024/25, 
projected completions likely 
25/26.   

No. dwellings in 5 Year 
Supply: 0 
Developer indicates 
completions on the site from 
2028/29, subject to planning 
and development program of 
previous phases.  

Site considered likely to come 
forward from 2028/29, once 
Phases 1 and 2 of Rectory 
Farm.  The Council agrees 
with the developer and the 
site is not included within the 
5 year supply.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Paul Butler – PB Planning 
on behalf of Invicta 
Developments (Ref. 
SKR.APS.2110 Comment 
ACR250a) 
Reiterate previous position 
that new homes will not 
be delivered from sites 
GR3-H2 and GR3-H3 until 
2024/25 at the earliest. 
The result being the loss of 
2 years of delivery from 
these sites within the next 
5 years. The loss would 

 
 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

 
 
 
 
 
0 

equate to 120 homes from 
GR3-H2 in respect of the 
number of homes 
envisaged to be delivered 
from this site in the next 5-
years 
 

set out in the Draft Annual 
Position Statement 
 

 
 
 
 
 

0 

APS 058 
STM1-H1 
Stamford North 

Council's 5 Year Projections as at 
1 April 2021: 100 
Completions expected from 
24/25. Delivery set out in email 
from developers/landowners 
dated 19/05/2020. Developer 
brief is progressing as draft. 
Governance arrangements 
established between both LPA’s. 
Site deemed developable within 
the latter part of the next 5 
years.   An Infrastructure 
Delivery Plan has been prepared 
which includes delivery of off-
site infrastructure. The site is a 
cross-boundary development 
with Rutland County Council 
(Quarry Farm site).  Whilst the 
developer of Quarry Farm 
considers completions at Quarry 
Farm are unlikely to come 
forward within 5 years, this does 
not hinder development of 
Stamford North which, given the 
phasing schedule and traffic 
work done so far can come 
forward before or alongside 
Quarry Farm.  

No. of dwellings in 5 Year 
Supply: 170                           
Completions from 2023/24. 
Agrees, that the Stamford 
North Development Brief SPD 
is progressing. The Site is 
considered to be deliverable, 
with completions expected 
within South Kesteven from 
2023/24 onwards, within the 
5 year period. Developer 
considered impacts from 
Covid-19. It is anticipated that 
development will start onsite 
in 2023/24, planning 
application intended to be 
submitted 21/22. Technical 
work has begun towards an 
application submission.   

The Stamford North 
Development Brief is 
progressing with consultation 
anticipated in 2021 and 
governance arrangement 
between Rutland County 
Council and SKDC are being 
established as the site is a 
cross-boundary development 
with Rutland County Council 
(Quarry Farm site).  Whilst the 
developer of Quarry Farm 
considers completions at 
Quarry Farm are unlikely to 
come forward within 5 years, 
this does not hinder 
development of Stamford 
North which, given the 
phasing schedule and traffic 
work done so far can come 
forward before or alongside 
Quarry Farm. Due to ongoing 
work and progression, the 
Council therefore agrees with 
the landowner's trajectory. 170 

Rachel Armstrong – 
Rutland County Council 
(Rep. SKR.APS.2105 
Comment. ACR216b) 
Supports conclusion of 
Stamford North Proposal 
and particularly conclusion 
of Quarry Farm part of the 
site (in Rutland) as 
deliverable but unlikely to 
contribute to 5 year period 
covered by this APS. RCC 
Local Plan adoption 
delayed until at least mid-
2022 impacting upon 
timeframe for delivering 
site.  
 
Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR243) 
Considers site should not 
be relied upon for the five 
year supply removing 170 
homes. 

The Stamford North 
Development Brief is progressing 
with consultation anticipated in 
2021 and governance 
arrangements between Rutland 
County Council and SKDC are 
being established as the site is a 
cross-boundary development 
with Rutland County Council 
(Quarry Farm site).  Whilst the 
developer of Quarry Farm 
considers completions at Quarry 
Farm are unlikely to come 
forward within 5 years, this does 
not hinder development of 
Stamford North which, given the 
phasing schedule and traffic work 
done so far can come forward 
before or alongside Quarry Farm. 
Due to ongoing work and 
progression, the Council 
therefore agrees with the 
landowner's trajectory. 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
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Appendix 4: Site Deliverability Summaries and Disputed Sites as at July 2021 

 
 

APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS 059 
STM1 - H2: 
Stamford East 

Council's 5 Year Projections as at 
1 April 2021: 57  
Completions from 24/25. 
Response 2020 confirmed that 
the site part of the site can be 
brought forward and a potential 
for a Planning Performance 
Agreement to be entered with 
the Council. No fundamental 
infrastructure issues to be 
resolved. 

No. of dwellings in 5 Year 
Supply: 92  
Completions expected from 
2023/24.                                                                        
Developer expected first 
dwellings to commence in 
2023, 2021 in respect of Aldi 
store/access. Aldi store and 
new access achieved planning 
permission (S20/0955).  
Positive pre-application 
discussions have taken place 
with the Council regarding 
the delivery of new 
residential development, 
subsequent pre-applications 
have taken place with 
housing developers 
interested in the site. Housing 
developers invited to submit 
offers to purchase, the site 
will be brought forward in 
their timescales.  

Pre applications have taken 
place with the Council and an 
indicative site plan has been 
produced. The Council is 
encouraging 
developers/promoters to 
enter into a Planning 
Performance Agreement. The 
Council agrees with the 
trajectory and the site is 
included within the 5 Year 
Supply, expected 92 units, 
with completions from 
2023/24.  92 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR244) 
Considers due to the 
uncertainty the site should 
not be relied upon for the 
five year supply removing 
92 dwellings. 

 
 
 
A food supermarket was 

approved (S20/0955) in October 

2020 and a planning application 

has been submitted (11th May 

2021) on site for 213 dwellings 

(S21/0938). This application is a 

full application, not an Outline as 

suggested. A developer (Vistry) 

and registered provided (Cross 

Keys) are on board.  

Pre applications have taken place 
with the Council and housing 
developers interested in the site, 
an indicative site plan has been 
produced, once permission is 
granted the dwellings are 
therefore, likely to be developed 
very quickly. The Council is 
encouraging 
developers/promoters to enter 
into a Planning Performance 
Agreement. The Council agrees 
with the trajectory and the site is 
included within the 5 Year 
Supply, expected 92 units, with 
completions from 2023/24. 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

APS 060 

Local Plan Site: 
Quarry Farm 
(Rutland) 

Council's 5 Year Projections as at 
1 April 2021: 20           
Completions from 24/25. 
Developer/landowner estimated 
2020/21 start as set out in email 
dated 30/11/2018.  However, 
trajectory amended through 
Local Plan Examination and site 
not included in 5 year supply as 
at 1 April 2020 due to cross-
boundary development (site 
located in Rutland). No 
fundamental infrastructure 
issues to be resolved. 

No. of dwellings in 5 Year 
Supply: 0                             
Completions indicated from 
26/27. Outline application to 
be submitted 2021. Expected 
first dwelling to be completed 
26/27.                                             

Due to infrastructure provision 
and lead in times, developer 
expects completions from 
2026/27.  Outline planning 
application to be submitted in 
2021.  Council agrees with 
developer to take cautious 
approach and has shifted the 
supply out of the 5 year 
supply.                                             0 

Rachel Armstrong – 
Rutland County Council 
(Rep. SKR.APS.2105 
Comment. ACR216a) 
Supports conclusion of 
Stamford North Proposal 
and particularly conclusion 
of Quarry Farm part of the 
site (in Rutland) as 
deliverable but unlikely to 
contribute to 5 year period 
covered by this APS. RCC 
Local Plan adoption 
delayed until at least mid-
2022 impacting upon 
timeframe for delivering 
site. 

 
 
 
 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

0 

APS 061 

Council's 
Capital 
Programme: 
Wellington 
Way, Market 
Deeping 

Council’s 5 Year Projections as a 
1 April 2021: 11. Completions 
from 2022/23. Site in Council's 
Capital Programme and Housing 
Revenue Account. Greenfield 
site. Feasibility work completed. 
Site deemed deliverable through 
Local Plan Examination. 
Trajectory set out as per Annual 
Position Statement submission 
(2020).   

No. of dwellings in 5 year 
supply: 11                              
Completions from 2022/23, 
agreement with Council’s 
projected completions. 
Development set to 
commence from 2021/22 
with completions in 2022/23. 
Planning permission intended 
to be submitted 2021.  
Feasibility work to commence 
and consultation to take 
place.   

Full application to be 
submitted within 2021, 
completions in 22/23.  Positive 
pre-application discussions 
undertaken with the Council. 
Feasibility work has been 
undertaken including ground 
investigations, topography and 
housing need and a layout has 
been devised.  Site yet to 
achieve planning permission. 
Completions are expected to 
from 2023/23 within the 5 
year supply.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR246a) 
Considers 0 homes from 
the Councils Capital 
Programme can be 
considered capable of 

The site is expected to deliver a 
modest number of 11 affordable 
homes in 2022/23.  Feasibility 
design completed, pre 
applications discussions have 
been undertaken and feedback 
received June including Design 
PAD meeting. Comments taken 
back to design team to develop 
design prior to community 
engagement and member 
consultation, expected in August. 
Site investigations underway for 
Noise impact and Ecology.   
Developer has proven track 
record with delivery of multiple 
schemes across the district 
including 14 homes delivered in 
2019/20.  5 small sites with 
planning permission (included 
within small site supply).   
No further action required, 
trajectory to remain the same as 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

 
11 

being delivered within five 
years. 

set out in the Draft Annual 
Position Statement 

 
11 

APS 062 

Council's 
Capital 
Programme: 
Hugh Moore 
School, 
Grantham 

Council's 5 Year Projections as at 
1 April 2021: 72     Completions 
from 21/22.  Site in Council’s 
Capital Programme and Housing 
Revenue Account. Affordable 
Housing scheme in preparation. 
Site deemed deliverable through 
Local Plan Examination. 
Trajectory set out as per Annual 
Position Statement submission 
(2020). Feasibility work including 
ground investigations, 
topography and housing need 
has been undertaken.  

No. of dwellings in 5 Year 
Supply: 0        
Project is on hold after public 
consultation was cancelled. 
There are currently no plans 
to develop this site in line 
with the above figures, it is 
possible that this site could 
be revisited in the future.                       

Project is on hold after public 
consultation was cancelled. 
There are currently no plans to 
develop this site in line with 
the above figures, it is possible 
that this site could be revisited 
in the future. Therefore, site 
removed from the 5 Year 
Supply.  0 

 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 
 

 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
 

 
 
 
 
 
 
 
 
 
 
 

0 

APS 063 

Council Capital 
Programme: 
Kesteven Road, 
Stamford 

Council's 5 Year Projections as at 
1 April 2021: 23.   Completions 
from 2021/22. Site in Council’s 
Capital Programme and Housing 
Revenue Account. Feasibility 
work is progressing including 
ground investigations, 
topography, and housing need.  
Site deemed deliverable through 
Local Plan Examination. 
Trajectory set out as per Annual 
Position Statement submission 
(2020).  

No. of dwellings in 5 Year 
Supply: 23                       
Completions from 2022/23. 
Initial feasibility to be worked 
up, the site has been 
highlighted as a development 
opportunity. Planning 
application intended to be 
submitted 21/22.  

Planning application intended 
to be submitted 21/22. Initial 
feasibility to be worked up. 
Site been highlighted as a 
development opportunity. The 
Council agrees with the 
trajectory and the site is 
included within the 5 Year 
Supply, with completions from 
2022/23.  23 

Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR246b) 
Considers 0 homes from 
the Councils Capital 
Programme can be 
considered capable of 
being delivered within five 
years. 
 

The site is expected to deliver a 
modest number of 23 affordable 
homes in 2022/23. Some 
feasibility design work has been 
undertaken for the site.   
Developer has proven track 
record with delivery of multiple 
schemes across the district 
including 14 homes delivered in 
2019/20. 5 small sites with 
planning permission (included 
within small site supply).  
  
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

23 

APS 064 

Council Capital 
Programme:  
Shaw Road, 
Grantham 

Council's 5 Year Projections as at 
1 April 2021: 12     Completions 
from 2022/23. Site in Council’s 
Capital Programme and Housing 
Revenue Account. Feasibility 
work is progressing including 
ground investigations, 

No. of dwellings in 5 Year 
Supply: 12                           
Completions from 2022/23, 
developer agrees with 
Council’s projections.  Initial 
feasibility to be worked up, 
the site has been highlighted 

Planning application intended 
to be submitted 21/22. Initial 
feasibility to be worked up, 
the site has been highlighted 
as a development opportunity. 
The Landowner agrees with 
the Council that site 

 
 
 
 
 
 
 

Alasdair Thorne – 
Marrons Planning on 
behalf of Larkfleet Homes 
(Ref. SKR.APS.2109 
Comment. ACR246c) 
Considers 0 homes from 
the Councils Capital 

The site is expected to deliver a 
modest number of 12 affordable 
homes in 2022/23.  Member 
consultation and formal pre-
application advice has already 
taken place. Public consultation 
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APS 
Reference Site  

Council's 5 Year Projections as 
(April 2021)  

Developer/Landowner/Agent 
Comments (April/May 2021) 
– see Appendices 1 for 
deliverability forms 

Council's Response & Action 
Taken (May 2021) 

Council's 
Draft APS 5 
Year Supply 
(dwellings) 
(May 2021) 

Draft APS/Engagement 
Statement 
Representations Received 
from Developers & 
Stakeholders (May/June 
2021) – see Appendix 1 for 
Representations received 
and see Appendix 2 for 
full representation 
summaries and Council’s 
Response 

Council’s Response and Action 
Taken to Draft APS Consultation 
(June/July 2021) 

Council’s Final 
APS 5 Year 
Supply 
(dwellings) 
(July 2021) 

topography, and housing need.  
Site deemed deliverable through 
Local Plan Examination. 
Trajectory set out as per Annual 
Position Statement submission 
(2020).  

as a development 
opportunity. Planning 
application intended to be 
submitted 21/22.                                               

completions are likely to come 
forward from 2022/23. 
expects delivery within the 5 
Year Supply, with completions 
from 2022/23.  

 
 
 
 
 
 
 
 
 
 
 
 
12 

Programme can be 
considered capable of 
being delivered within five 
years. 
 

and community engagement 
planned to start 26th July.   
Developer has proven track 
record with delivery of multiple 
schemes across the district 
including 14 homes delivered in 
2019/20. 5 small sites with 
planning permission (included 
within small site supply).  
 

No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 

 
 
 
 
 
 
 
 
 
 
 
 

12 

APS 066 

Bourne 
Neighbourhood 
Plan Allocation 

Council's 5 Year Projections as at 
1 April 2021: 0                               
Site for a minimum of 100 
dwellings to be allocated 
through Neighbourhood Plan 
(Policy BRN1).  Deemed 
deliverable through the Local 
Plan. As site(s) yet to be selected 
for allocation by the 
Neighbourhood Plan group, the 
Council has shifted the 
allowance out of the 5 year 
supply. 

The Neighbourhood Plan 
Group is intending to 
undertake consultation on a 
Neighbourhood Plan draft 
Issues & objectives; with sites 
assessment to follow. 

As Neighbourhood Plan site(s) 
yet to be selected for 
allocation, the Council has 
shifted the allowance out of 
the 5 year supply. 0 

 
 
 
 
 
 
 
 
 
No representations 
received during the Draft 
Annual Position 
Statement Consultation 
 

 
 
 
 
 
 
 
 
 
No further action required, 
trajectory to remain the same as 
set out in the Draft Annual 
Position Statement 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

0 
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Appendix 5: APS Draft Consultation Consultee List 

South Kesteven District Council Consultee List 

Please note this list does not include the names of individual private landowners and a number of 

consultees listed included multiple separate contacts.  

Statutory and General Consultee List Office of Rail Regulation 

Anglian Water Openreach 

Black Sluice IDB Ragen Transforming Energy 

Bourne Civic Society Ramblers Association 

Campaign to Protect Rural England Severn Trent Water 

Canal River Trust South West Lincolnshire Clinical Commissioning 
Group 

Central Lincolnshire JSPC Sport England 

Central Lincolnshire Local Plan team The Coal Authority 

CPRE The National Trust 

E.ON Energy The Woodland Trust 

English Heritage Theatres Trust 

Environment Agency Upper Witham Internal Drainage Board 

Federation of Small Businesses Welland & Deepings IDB 

Fire Lincolnshire Western Power Distribution 

Forestry Commission Witham Internal Drainage Board 

Greater Lincolnshire LEP Neighbouring Authorities 

Greater Lincolnshire Nature Partnership Cambridgeshire County Council 

Heritage Lincolnshire East Northamptonshire County Council 

Highways England Leicestershire County Council 

Historic England Lincoln City Council 

Homes and Communities Agency Lincolnshire County Council 

Homes England Melton Borough Council 

InvestSK Newark & Sherwood District Council 

LCC Bat Group North Kesteven District Council 

LCC Education Northamptonshire County Council 

LCC Flood Risk Nottinghamshire County Council 

LCC Footpath/ Right of way Peterborough City Council 

LCC Highways Rutland County Council 

LCC Lead Local Flood Authority South Holland District Council 

LCC Minerals and Waste West Lindsey District Council 

LCC Planning Support Registered Housing Providers 

Lincolnshire PCC Accent Nene 

Lincolnshire West Clinical Commissioning Group Axiom Housing Association 

Lincolnshire Wildlife Trust Cross Keys Homes 

Mobile Operators Association Derwent Living 

National Farmers Union East Midlands Housing Association 

National Grid UK LACE Housing Association 

National Rail LHA-ASRA Group Ltd 

Natural England Lincolnshire Housing Partnership 

NHS Local Area Team Longhurst Group 
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Minster (part of the Hyde Group) Phase 2 Planning 

Muir Group Housing Association Remway Design Ltd 

Nottingham Community Housing Association RG+P 

Places for People Robert Doughty Consultancy Ltd 

Platform Savills 

Sanctuary Housing Surface Planning 

Agents and Developers Taylor Wimpey 

Able Homes Vistry Group 

Anderson Group Websters 

Antony Aspbury Wood Moore and Company 

Arup  

Ashwood Homes  

Barratt Homes  

Bidwells  

Bill Singh Croma Ltd   

Bourne Neighbourhood Plan  

Buckminster  

Countryside Homes  

David Wilson Homes East Midlands  

DIO Estates  

Dwell Architects Ltd  

Eastgate Bourne Ltd  

EBG Property  

Framptons Town Planning  

Godfrey Payton  

Grace Machin  

GW Padley  

Heaton Planning  

Homes England  

Housing Team SKDC  

HSSP Architects  

Ilkehomes   

Invicta Developments  

Jelson  

JH Walter  

John Dickie Associates  

Kier Living Ltd  

Lambert Smith Hampton  

Larkfleet Homes  

Linden Homes  

Lindum Group  

Longhurst Group  

Mike Sibthorpe Planning  

Minster Property Group  

NJL Consulting  

Nottingham Community Housing Association  

Padleys  

Persimmon Homes  
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Appendix 6: Links to supporting information/evidence referenced in Statement 

Links to Supporting Information/Evidence 

 

• South Kesteven Annual Position Statement Webpage 

o Annual Position Statement 2020 – Inspectors Final Report 

o Annual Position Statement 2020 (incorporating Inspectors comments) 

o Annual Position Statement 2020 

o Engagement Statement 2020 

o Engagement Statement Appendix 1: Site Deliverability Information 

o Engagement Statement Appendix 2: Consultation Representations 

 

• Housing Delivery Test Website 

 

• Housing Land Supply and Delivery Planning Practice Guidance 

 

• South Kesteven Local Plan (adopted 30th January 2020) 

 

• Local Plan Regulation 19 Reponses (Policy Order) 

 

• Local Plan Matters Statement Responses including: 

o Matter Statement 6 Grantham: Housing Sites and Associated Infrastructure 

o Matter Statement 7 Stamford: Housing Sites and Associated Infrastructure 

o Matter 8 The Deepings: Housing Sites and Associated Infrastructure 

o Matter 9 Larger Villages: Housing Sites and Associated Infrastructure 

o Matter 10: Housing Land Supply (Housing supply information updated in 

August 2019) 

 

• Main Modifications Document and Responses (Local Plan Policy Order) 

 

• 5 Year Housing Land Supply Statements: 

o 5 Year Housing Land Supply Statement 2019-2024 

o 5 Year Housing Land Supply Statement 2018-2023 

 

• Local Plan Examination Topic Papers: 

o Topic Paper 1: Approach to Site Selection (superseded) 

o Topic Paper 2: Housing Land Supply (superseded) 

o Topic Paper 3: Infrastructure and Transport (superseded) 
 

http://www.southkesteven.gov.uk/index.aspx?articleid=14991
http://www.southkesteven.gov.uk/index.aspx?articleid=14991
http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=26936&p=0
http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=27111&p=0
http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=26669
http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=26670&p=0
http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=26671&p=0
http://www.southkesteven.gov.uk/CHttpHandler.ashx?id=26672&p=0
http://www.southkesteven.gov.uk/index.aspx?articleid=14638
http://www.southkesteven.gov.uk/index.aspx?articleid=14991
http://www.southkesteven.gov.uk/index.aspx?articleid=14904
http://www.southkesteven.gov.uk/index.aspx?articleid=14393
http://www.southkesteven.gov.uk/index.aspx?articleid=14393
http://www.southkesteven.gov.uk/index.aspx?articleid=14393
http://www.southkesteven.gov.uk/index.aspx?articleid=14393
http://www.southkesteven.gov.uk/index.aspx?articleid=14391
http://www.southkesteven.gov.uk/index.aspx?articleid=14711
http://www.southkesteven.gov.uk/index.aspx?articleid=14711
http://www.southkesteven.gov.uk/index.aspx?articleid=8492
http://www.southkesteven.gov.uk/index.aspx?articleid=14391
http://www.southkesteven.gov.uk/index.aspx?articleid=14391

