

Housing Programme - Outline Timetable

Tenancy Strategy	Nov	Dec	Jan	Feb
Misc Officer Actions	Inform St'holders of programme Draft Prepared		Post PDG, prepare report for Cabinet	Publish Strategy
Hsg Steering Board	12-Nov Draft Strategy/ Key Issues	10-Dec Final Draft Strategy		
Communities PDG	22-Nov Presentation of combined housing issues		TBC PDG Workshop post-Steering Board	
Cabinet			07-Jan Approval	
Stakeholder Consultation		05-Dec Consultation Event		

Tenancy Policy	Nov	Dec	Jan	Feb
Misc Officer Actions	Inform St'holders of programme Draft Prepared		Prepare report for Cabinet	Publish Policy
Hsg Steering Board	12-Nov Draft Policy/ Key Issues		14-Jan Feedback on revisions	
Communities PDG	22-Nov Presentation of combined housing issues		10-Jan Presentation of revised draft	
Cabinet		05-Dec Consultation Event		04-Feb Seek approval
Stakeholder Consultation				

Allocations Policy	Nov	Dec	Jan	Feb
Misc Officer Actions	Inform St'holders of programme Draft Prepared		Prepare papers for Jan Comms PDG	Prepare report for Cabinet Publish Policy
Hsg Steering Board	12-Nov Draft Strategy/ Key Issues	10-Dec Feedback on key issues	14-Jan Feedback on revisions	
Communities PDG	22-Nov Presentation of combined housing issues		10-Jan Revised draft	
Cabinet				04-Feb Seek approval
Stakeholder Consultation	13-Nov Begin consultation	05-Dec Consultation Event	17-Dec Close consultation	

Housing Strategy	Nov	Dec	Jan	Feb	March
Misc Officer Actions	Inform St'holders of programme			Prepare report for Cabinet	
Hsg Steering Board	12-Nov Draft Strategy/ Key Issues	10-Dec Feedback on key issues	14-Jan Feedback on revisions		
Communities PDG	22-Nov Presentation of combined housing issues		10-Jan Revised draft		
Cabinet					04-Mar seek approval
Stakeholder Consultation		05-Dec Consultation Event	ongoing targeted consultation		