

**Housing Programme - Outline Timetable**

<b>Allocations Policy</b>	<b>Nov</b>	<b>Dec</b>	<b>Jan</b>	<b>Feb</b>
Misc Officer Actions	Inform St'holders of programme  Draft Prepared		Prepare papers for Jan Comms PDG	Prepare report for Cabinet  Publish Policy
Hsg Steering Board	12-Nov Draft Strategy/ Key Issues	10-Dec Feedback on key issues	14-Jan Feedback on revisions	
Communities PDG	22-Nov Presentation of combined housing issues		10-Jan Revised draft	
Cabinet				04-Feb Seek approval
Stakeholder Consultation	13-Nov Begin consultation	05-Dec Consultation Event	17-Dec Close consultation	

Housing Strategy	Nov	Dec	Jan	Feb	March
Misc Officer Actions	Inform St'holders of programme			Prepare report for Cabinet	
Hsg Steering Board	12-Nov Draft Strategy/ Key Issues	10-Dec Feedback on key issues	14-Jan Feedback on revisions		
Communities PDG	22-Nov Presentation of combined housing issues		10-Jan Revised draft		
Cabinet					04-Mar seek appro
Stakeholder Consultation		05-Dec Consultation Event	ongoing targeted consultation		