

ID	Task Name	Duration	Start	Finish	Predecessors
1	Campaign strategy	29 days	Wed 28/12/05	Mon 06/02/06	
2	Mixed heritament implications	1 day	Fri 30/12/05	Fri 30/12/05	
3	Assisted collections	2 days	Thu 29/12/05	Fri 30/12/05	
4	Identify exempt properties	2 days	Thu 29/12/05	Fri 30/12/05	
5	Complaints policy	3 days	Wed 28/12/05	Fri 30/12/05	
6	Enforcement policy	3 days	Wed 28/12/05	Fri 30/12/05	
7	Collection parameters	3 days	Mon 02/01/06	Wed 04/01/06	2,3,4,5,6
8	Resource assessments	3 days	Mon 02/01/06	Wed 04/01/06	2,3,4,5,6
9	Report policies to Cabinet	1 day	Mon 06/02/06	Mon 06/02/06	
10	Procurement of bins	159 days	Wed 14/12/05	Mon 24/07/06	
11	Report to Cabinet on consultation etc	1 day	Mon 09/01/06	Mon 09/01/06	
12	Decide on bin colour etc	20 days	Tue 10/01/06	Mon 06/02/06	11,9FF
13	Advertise the tender	3 days	Mon 09/01/06	Wed 11/01/06	
14	Deadline for the bin samples to arrive	25 days	Thu 12/01/06	Wed 15/02/06	13
15	Deadline for the expressions of interest	27 days	Thu 12/01/06	Fri 17/02/06	13
16	Evaluate PQQ's etc and draw up Select List	5 days	Mon 20/02/06	Fri 24/02/06	15,14
17	Invite to tender	1 day	Wed 14/12/05	Wed 14/12/05	
18	Deadline for the submission of tenders	19 days	Thu 15/12/05	Tue 10/01/06	17
19	Evaluate tenders	10 days	Wed 11/01/06	Tue 24/01/06	18
20	Prepare Cabinet report	1 day	Wed 25/01/06	Wed 25/01/06	19
21	Report to Cabinet / Portfolio holder for approval	1 day	Mon 24/04/06	Mon 24/04/06	20
22	Announce results and place order	10 days	Tue 11/04/06	Mon 24/04/06	21FF
23	Lead time for manufacture of bins	65 days	Tue 25/04/06	Mon 24/07/06	22
24	Arrange storage for bins during distribution	20 days	Tue 25/04/06	Mon 22/05/06	22
25	Arrange deadline for the distribution of bins	3 days	Tue 25/04/06	Thu 27/04/06	22
26	Procurement of bin lifts	276 days	Tue 10/01/06	Sat 27/01/07	
27	Advertise tender	3 days	Tue 10/01/06	Thu 12/01/06	11
28	Deadline for expressions of interest	25 days	Tue 17/01/06	Mon 20/02/06	27
29	Evaluate PQQ's and draw up Select List	5 days	Tue 21/02/06	Mon 27/02/06	28
30	Invite to tender	1 day	Tue 28/02/06	Tue 28/02/06	29
31	Deadline for submission of tenders	29 days	Wed 01/03/06	Mon 10/04/06	30
32	Evaluate tenders	10 days	Tue 01/08/06	Mon 14/08/06	31
33	Prepare Cabinet report	1 day	Tue 15/08/06	Tue 15/08/06	32
34	Report to Cabinet / portfolio holder	1 day	Wed 16/08/06	Wed 16/08/06	33