

ID	Task Name	Duration	Start	Finish	Predecessors
35	Announce results and place order	10 days	Thu 17/08/06	Wed 30/08/06	34
36	Lead time for manufacture of lifts	58 days	Thu 31/08/06	Mon 20/11/06	35
37	Arrange fitting schedule	20 days	Tue 24/10/06	Mon 20/11/06	36FF
38	Fitting period	27 days	Sat 23/12/06	Sat 27/01/07	36
39	Negotiate contracts with Materials Recycling Facility	40 days	Tue 10/01/06	Mon 06/03/06	11
40	Bin chipping	7 days	Fri 19/01/07	Sat 27/01/07	
41	Make sure data software installed	7 days	Fri 19/01/07	Sat 27/01/07	26FF
42	Bin distribution	254 days	Mon 06/02/06	Wed 24/01/07	
43	Get full address list for the district	10 days	Mon 06/02/06	Fri 17/02/06	
44	Make full address list of exempt properties	30 days	Mon 20/02/06	Fri 31/03/06	43
45	Issue lists to distributor	3 days	Thu 20/07/06	Mon 24/07/06	44,23FF
46	Arrange staff to assist with distribution	30 days	Tue 13/06/06	Mon 24/07/06	45FF
47	Distribute bins	133 days	Tue 25/07/06	Wed 24/01/07	45,23
48	Publicise changes	263 days	Mon 06/02/06	Mon 05/02/07	
49	Have meeting with PR	5 days	Mon 06/02/06	Fri 10/02/06	
50	Book roadshows	10 days	Mon 05/06/06	Fri 16/06/06	49
51	Decorate trailer	14 days	Mon 05/06/06	Thu 22/06/06	49
52	Order stock for trailer	4 days	Fri 23/06/06	Wed 28/06/06	50,51
53	Order giveaways	10 days	Fri 23/06/06	Thu 06/07/06	50,51
54	Arrange staff for roadshows	3 days	Mon 19/06/06	Wed 21/06/06	50
55	Arrange driver for roadshows	3 days	Mon 19/06/06	Wed 21/06/06	50
56	Write publicity leaflets	5 days	Mon 07/08/06	Fri 11/08/06	49
57	Write letters to all residents	1 day	Mon 14/08/06	Mon 14/08/06	56
58	Arrange printing of letters	10 days	Mon 11/12/06	Fri 22/12/06	57
59	Pack letters	30 days	Sat 23/12/06	Wed 31/01/07	58
60	Post letters	3 days	Thu 01/02/07	Mon 05/02/07	59
61	Prepare information for SKDC website	10 days	Mon 13/02/06	Fri 24/02/06	49
62	Place information on website	2 days	Mon 27/02/06	Tue 28/02/06	61
63	Arrange for a mini page for recycling on webpage	10 days	Mon 27/02/06	Fri 10/03/06	49,61
64	Media / Press conference	30 days	Mon 13/02/06	Fri 24/03/06	49
65	Press releases	10 days	Mon 13/02/06	Fri 24/02/06	49
66	Take out advertorial space in local newspapers	10 days	Mon 14/08/06	Fri 25/08/06	49,56
67	Visit parish councils and LAA where appropriate	5 days	Mon 27/03/06	Fri 31/03/06	65,49,64
68	Review rounds	58 days	Mon 13/03/06	Wed 31/05/06	