

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	 Campaign strategy	29 days	Wed 28/12/05	Mon 06/02/06		
2	 Mixed hereditament implications	0.5 days	Fri 30/12/05	Fri 30/12/05		
3	 Assisted collections	1 day	Fri 30/12/05	Fri 30/12/05		
4	 Identify exempt properties	2 days	Thu 29/12/05	Fri 30/12/05		
5	 Complaints policy	3 days	Wed 28/12/05	Fri 30/12/05		
6	 Enforcement policy	3 days	Wed 28/12/05	Fri 30/12/05		
7	 Collection parameters	3 days	Mon 02/01/06	Wed 04/01/06	2,3,4,5,6	
8	 Resource assessments	3 days	Mon 02/01/06	Wed 04/01/06	2,3,4,5,6	
9	 Report policies to Cabinet	1 day	Mon 06/02/06	Mon 06/02/06	2,3,4,5,6,7	
10	Procurement of bins	156 days	Mon 09/01/06	Fri 11/08/06		
11	 Report to Cabinet on consultation etc	1 day	Mon 09/01/06	Mon 09/01/06		
12	Decision on colour, size, chipping etc	20 days	Tue 10/01/06	Mon 06/02/06	11,9FF	
13	 Advertise the tender	3 days	Tue 07/02/06	Thu 09/02/06	12	
14	Deadline for the bin samples to arrive	26 days	Fri 10/02/06	Fri 17/03/06	13	
15	Deadline for the expressions of interest	27 days	Fri 10/02/06	Mon 20/03/06	13	
16	Evaluate PQQ's etc and draw up Select List	5 days	Tue 21/03/06	Mon 27/03/06	15,14	
17	Invite to tender	1 day	Tue 07/02/06	Tue 07/02/06	9,12	
18	Deadline for the submission of tenders	19 days	Wed 08/02/06	Mon 06/03/06	17	
19	Evaluate tenders	10 days	Tue 07/03/06	Mon 20/03/06	18	
20	Prepare Cabinet report	1 day	Tue 21/03/06	Tue 21/03/06	19	
21	 Report to Cabinet / Portfolio holder for approval	1 day	Mon 24/04/06	Mon 24/04/06	20	
22	Announce results and place order	10 days	Tue 11/04/06	Mon 24/04/06	21FF	
23	Lead time for manufacture of bins	65 days	Tue 25/04/06	Sat 22/07/06	22	
24	Arrange storage for bins during distribution	30 days	Tue 25/04/06	Mon 05/06/06	22	
25	 Delivery of bins	15 days	Mon 24/07/06	Fri 11/08/06	23	
26	Procurement of bin lifts	324 days	Tue 10/01/06	Mon 26/03/07		
27	 Advertise tender	3 days	Tue 10/01/06	Thu 12/01/06	11	
28	Deadline for expressions of interest	26 days	Fri 13/01/06	Fri 17/02/06	27	
29	Evaluate PQQ's and draw up Select List	5 days	Mon 20/02/06	Fri 24/02/06	28	
30	Invite to tender	1 day	Mon 27/02/06	Mon 27/02/06	29,9	
31	Deadline for submission of tenders	29 days	Tue 28/02/06	Fri 07/04/06	30	
32	Evaluate tenders	10 days	Mon 10/04/06	Fri 21/04/06	31	
33	Prepare Cabinet report	3 days	Mon 24/04/06	Wed 26/04/06	32	
34	 Report to Cabinet / portfolio holder	1 day	Mon 29/05/06	Mon 29/05/06	33	