

APPENDIX B

OVERALL TIMETABLE FOR THE PRODUCTION OF LOCAL DEVELOPMENT DOCUMENTS

LOCAL DEVELOPMENT DOCUMENT	YEAR/MONTH												YEAR/MONTH																			
	2004			2005												2006																
	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
Statement of Community Involvement (SCI)																																
Core Strategy (LDD)																																
Site Specific Allocations & Proposals Maps (LDD)																																
Generic Development Control Policies																																
Affordable Housing (SPD)																																
Planning Agreements (SPD)																																
Public Open Space and Children's Play Areas (SPD)																																
Grantham Town Centre Action Plan (LDD)																																
Stamford Town Centre Action Plan (LDD)																																
Bourne Town Centre Action Plan (LDD)																																

STAGES

	Pre-production/Survey
	Issues Consultation
	Considerations of representations / discussions with community & Stakeholders
	Pre-submission consultation
	Prepare documents for submission
	Approve document as Council Policy for DC purposes
	Submission to Secretary of State and public consultation
	Consider Representations
	Pre-examination meeting
	Examination period
	Receipt of inspector's binding report
	Adoption & Publication