

Appendix 1:
Indicative Timetable for Local Development Framework (Sept 2006)

Core Strategy

Preferred Options Consultation (6 weeks)	-	From Nov 2006
Submission Draft Consultation (6 weeks)	-	Summer 2007
Examination	-	Winter 2007
Adoption	-	Summer 2008

Site Specific Allocations Development Plan Document and Proposals Map

Preferred Options Consultation (6 weeks)	-	From Sept 2007
Submission Draft Consultation (6 weeks)	-	Spring 2008
Examination	-	Autumn 2008
Adoption	-	Spring 2009

Development Control Policies Development Plan Document

Preferred Options Consultation (6 weeks)	-	From Sept 2007
Submission Draft Consultation (6 weeks)	-	Spring 2008
Examination	-	Autumn 2008
Adoption	-	Spring 2009

Grantham Area Action Plan

Preferred Options Consultation (6 weeks)	-	From Sept 2007
Submission Draft Consultation (6 weeks)	-	Summer 2008
Examination	-	Winter 2008
Adoption	-	Summer 2009

Stamford Area Action Plan

Preferred Options Consultation (6 weeks)	-	From Sept 2007
Submission Draft Consultation (6 weeks)	-	Summer 2008
Examination	-	Winter 2008
Adoption	-	Summer 2009

Affordable Housing Supplementary Planning Document

Consultation on Draft	-	Summer 2007
Consultation on Council-approved	-	Spring 2008
Adoption	-	Summer 2008