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1.Introduction 
 

1.1 Introduction 
 

1.1.1 The Local Development Scheme (LDS) is a project plan to inform the community and other 

partners what strategic planning documents that are being prepared over the next three 

years. It identifies key milestones in their preparation, including the stages where documents 

will be made available for consultation.  

 

1.1.2 The first LDS came into effect in 2005 when the Plan was referred to as the Local Development 

Framework (LDF); this incorporated both the Core Strategy (CS) and Site Allocations and 

Policies Development Plan Document (SAP DPD). This is the fifth revision of the LDS and will 

accompany the new South Kesteven Local Plan (LP). This LDS was first approved in June 2014 

and this subsequent September 2019 revised version replaces it. 

 

1.1.3 The programme set out in the last LDS was partly achieved with the adoption of the Core 

Strategy in July 2010 and the Site Allocation and Policies DPD in April 2014. The Grantham 

Area Action Plan (GAAP) was not adopted, therefore in June 2014, the Council decided to 

begin the preparation of a new Local Plan for the District.  

 

1.1.4 The LDS contains; 

• Background information to provide context for then LDS 

• Details of which documents the Council will produce or review over the period 2019-

2022, and how they relate to each other 

• A profile and timetable for the production of each strategic document 

 

1.2 Purpose of the Local Development Scheme 
 

1.2.1 The Planning and Compulsory Purchase Act 2004 (as amended by the Planning Act 2008 and 

Localism Act 2011) requires a Local Planning Authority to prepare and maintain an LDS setting 

out the Development Plan Documents (DPD) to be produced, the subject matter and 

geographical area of those documents and broad timetable for their production.  
 

1.2.2 The LDS is a public document and provides a starting point for the local community and others 

to find out about the Council’s programme for the preparation of documents that will form 

the South Kesteven Local Plan.  

 

1.2.3 It is our intention to keep to the timetable set out in the LDS, but there may be occasions when 

there will be a need to make revisions to the timetable and documents. We will consider the 

need for revisions to the LDS on an annual basis and also publish up to date information on 

the Local Plan via our website.  

 
 

 



South Kesteven District Council - Local Development Scheme (2019-2022) 

2 
 

2. Development Plan Documents 
 

2.1 What is a Local Plan? 
 

2.1.1 Local Plans are prepared in order to guide investment and development in a district, 

borough, or county for over a 20-year period. They shape how the district grows over this 

period, being a key tool in deciding where the housing, retail and business needs of the 

community will be provided, and how important countryside, ecological and heritage 

features are to be protected.  

 

2.1.2 The National Planning Policy Framework (NPPF) (2012) states that each Local Planning 

Authority (LPA) should produce “a local plan for its area”, which can be reviewed in whole or 

in part. Any additional Development Plan Documents (DPDs) should be used where they can 

be clearly justified. The NPPF also states that Supplementary Planning Documents (SPDs) 

should only be used where they can help applicants make successful applications or aid 

infrastructure.  

 

2.1.3 A Local Plan can either be a single document or a collection of DPDs that constitute the 

Development Plan for the area. However, the NPPF is clear that the Government’s preferred 

approach is for each LPA to prepare a single Local Plan for its area.  

 

2.1.4 The different types of documents can include multiple DPDs which may cover a range of 

policy areas, a single subject, or specific geographical area. Individual development plan 

documents or coherent parts of a single development plan document can be reviewed 

independently from other development plan documents.  

 

2.1.5 DPDs can include:  

 

• Core Strategy - sets out the overarching spatial vision, strategic objectives, core policies and 

planning framework 

• Development Management Policies - sets out policies for the management of development 

• Sites Specific Allocations – allocates specific sites for housing, employment or other 

development uses and detailed policy guidance.  

 

2.1.6 DPDs are subject to community consultation in accordance with the requirements of a 

Council’s Statement of Community Involvement (SCI). 

 

2.1.7 The SCI sets out the Council’s approach to engaging with local communities and other 

stakeholders during plan preparation and when consulting on planning applications. For 

South Kesteven the SCI was first adopted in 2006, it has since been reviewed and updated to 

reflect legislative and regulatory changes to the planning system which have adjusted the 

publicity and consultation requirements.  The latest SCI was adopted March 2019.  

 

2.1.8 The SCI is a document that supports the Local Plan, it will be monitored and updated via the 

‘Authority’s Monitoring Report’ provision of Regulation 34 of the Town and Country Planning 

(Local Planning) (England) Regulations 2012. In accordance with the Localism Act, the LPA no 
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longer need to prepare an Annual Monitoring Report (AMR), but the duty to monitor 

remains. In view of these requirements, relevant information is published on the Council’s 

website, as soon as it becomes available.  

 

2.1.9 The Local Plan will also include a Policies Map appendix, illustrating the geographical extent 

of policies and proposals on a map based. Each time a DPD is adopted the Policies Maps will 

be revised. 

 

2.1.10 An integral part of producing a Local Plan is the Sustainability Appraisal/ Strategic 

Environment Assessment (SA/SEA). The SA/SEA is produced in tandem with the Local Plan 

and ensure that the Local Plan adopts, as far as possible, the most sustainable options in an 

environment, economic, and social context having been assessed against all other realistic 

options and alternatives.  

 

2.1.11 There is also a legal requirement, through the Conservation of Habitats and Species 

Regulations 2010 (the Habitat Regulations) to consider whether new DPDs are likely to have 

a significant effect on European sites of nature conservation importance. A Habitats 

Regulation Assessment will be prepared and published for each DPD.  

 

2.1.12 Local authorities may also prepare Supplementary Planning Documents (SPDs) to provide 

further guidance on adopted policies. They can cover a wide range of issues which may be 

thematic (e.g. affordable housing) or site specific (e.g. development briefs). They do not 

form part of the DPD but are taken into account in determining planning applications. They 

are also not subject to independent examination, although they will need to be subject to 

community consultation in accordance with the requirements of the SCI.  

 

2.1.13 Details of SPDs already adopted by the Council are available on the Council’s website. In the 

event that adopted SPDs are reviewed or new ones are proposed, details will be published 

on the website. 

 

2.2 How are Development Plan Documents Prepared? 
 

2.2.1 Although the precise detail of how DPDs should be prepared is a matter for each Council to 

determine, certain stages are prescribed by Regulations within the Town and Country 

Planning (Local Planning) (England) Regulations 2015. 

 

2.2.2 The various stages of DPD preparation are illustrated in the diagram below, which is taken 

from the National Planning Practice Guidance published by CLG. 
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3 South Kesteven Local Plan 

3.1 Current Local Plan 
 

3.1.1 At the time that this LDS comes into effect, South Kesteven District Council has adopted the 

following documents. The following documents constitute the statutory development plan for 

South Kesteven, with policies that form the starting point for decisions on all planning 

applications in the area.  

 

3.1.2 The Local Plan for South Kesteven currently comprises the: 

Core Strategy (adopted 5th July 2010): sets out the strategic planning framework and vision 

for the District to 2026.  

Site Allocation and Policies DPD (covering the entire District with the exception of 

Grantham) (adopted 17th April 2014): identifies housing and employment sites in Stamford, 

Bourne, the Deepings, and a number of Local Service Centres. 

Remaining ‘saved’ policies from the 1995 South Kesteven Local Plan: Under the Planning and 

Compulsory Purchase Act 2004, a number of the policies of the 1995 South Kesteven Local 

Plan were saved in September 2007. Certain saved policies have now been superseded in 

whole or in part by policies in the adopted Core Strategy and Site Allocation and Policies DPD. 

Details of the remaining saved policies can be found in Appendix 1.  

 

3.2 Other Plans  
Lincolnshire Minerals and Waste Local Plan 

3.2.1 Lincolnshire County Council (LCC) are responsible for the production, monitoring and review 

of a Minerals and Waste Local Plan.  

 

3.2.2 The Lincolnshire Minerals and Waste Local Plan (LMWLP) is made up of two parts, the Core 

Strategy and Development Management Policies (CSDMP) (adopted June 2016) and the Sites 

Location Document (adopted December 2017) which forms part of the development plan for 

the District.  

 

3.2.3 The LMWLP sets out: 

• The key principles to guide the future winning and working of minerals and the form of waste 

management in the country up to 2031; 

• The criteria against which planning applications for minerals and waste development will be 

considered; and 

• Specific proposals and policies for the provision of land for minerals and waste development. 

 

Neighbourhood Planning 

 

3.2.4 A new system of Neighbourhood Planning was introduced with the Localism Act 2011. This 

enables Parish and Town Councils or designated Neighbourhood Forums (in area without a 

Parish) to prepare Neighbourhood Development Plans (NDPs), Neighbourhood Development 
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Orders and Community Right to Build Orders. These all allow for residents of local 

communities to shape the future of their local area.  

 

3.2.5 There is no requirement to prepare NDPs, but they must take account of national planning 

policy, contribute to sustainable development, and be in conformity with the strategic policies 

of the Local Plan. NDPs must also be subject to public consultation and independent 

examination before a referendum of the local electorate. When completed, NDPs form part 

of the Development Plan for the District.  

 

3.2.6 The current adopted ‘made’ NDPs are; 

• Hough-on-the-hill adopted July 2015 

• Foston adopted June 2017 

• Long Bennington adopted July 2017 

• Colsterworth adopted September 2017 

• Skillington adopted September 2017 

• Subton adopted July 2015 

• Thurlby adopted March 2019 

• Carlby adopted March 2019 

 

3.2.7 The timetable for preparing an NDP is for the local community preparing the Plan to 

determine. Therefore, timetables for NPDs are not included in the LDS.  

 

3.2.8 Details of NDPs being prepared in South Kesteven and the stage they have reached are 

available on the Council’s website. 

 

 

4. What are we proposing to do? 

4.1 What development Plan Documents are we going to prepare? 
 

4.1.1 A new, single Local Plan for South Kesteven is the only DPD intended to be produced and 

replace the Core Strategy, Site Allocation and Policies DPD, and the remaining saved policies 

of the 1995 Local Plan.  

 

4.1.2 The Local Plan will set out the strategic direction for development in the District. It will also 

include; 

• Policies providing the overarching framework for development decisions in the 

District 

• Housing and job numbers for the Local Plan period through to 2036 

• Development Management Policies – these may include policies for design, 

affordable housing, housing mix, employment, infrastructure delivery, rural 

development, tourism, Gypsies and Travellers, renewable energy and climate change. 

• Site allocations for housing and employment 

• Infrastructure Delivery Plan.  
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4.1.3 The document profile is set out below. The expected timeline for the key milestones in 

preparing the Local Plan are contained in Appendix 2 and Appendix 3.  

 

South Kesteven Local Plan Profile 

Role and Subject Strategic document setting out the vision, objectives and spatial strategy 
for the District, outlining how the known development requirements for 
the District will be met to 2036, including the amount of housing and 
employment land requirements. It will also include development 
management policies and, if required, site allocations. 

Geographical 
Coverage 

District Wide 

Status Development Plan Document. Once adopted it will replace the Core 
Strategy, Site Allocation and Policies DPD and the remaining saved 1995 
Local Plan Policies. 

Chain of Conformity General conformity with the 2012 National Planning Policy Framework 
(NPPF). 
The Policies Map will be revised and updated on adoption of the Local 
Plan. 
Any other South Kesteven DPD/SPDs to be consistent with the DPD. 

  

Key Milestones Regulation Timescale 

Commencement of document 
preparation 

 Completed June 2014 

Consultation on the scope of the 
Plan: Issues and Options + Sites and 
Settlements + Draft Local Plan  

Regulation 18 Completed January 2015 to 
August 2017 

Consultation on the Pre-Submission 
Local Plan  

Regulation 19 Completed June – July 2018 

Submission  Regulation 22 Completed January 15th 2019 

Examination Regulation 24 Completed May 8th 2019 – 
30th May 2019 

Inspector’s Report Regulation 25 December 2019 

Adoption Regulation 26 January 2020 

 

Arrangements for Production 

Lead Organisation SKDC Planning Policy Team with support from other Council 
service areas and partner organisations 

Political Management Cabinet decision at relevant key stages and milestones. Full 
Council decision at submission and adopted stages. 
 
Growth Overview and Scrutiny Committee may also consider 
versions of the emerging Local Plan and make recommendations 
to Cabinet as appropriate 

Community and Stakeholder 
Involvement 

Stakeholder and community involvement using a range of 
consultation methods in accordance with the SCI 

Monitoring and Review The Local Plan Monitoring Framework will be monitored on an 
annual basis 
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4.2 Local Plan Review 
 

4.2.1 Following the Examination Hearing sessions for the New Local Plan, the Council has -proposed 

a main modification to the Plan, which makes a commitment to an early review. As the Local 

Plan was submitted to the Secretary of State for examination during the transition period it 

was examined against the National Planning Policy Framework 2012. An early review will 

enable policies and proposals to take account of the revised National Policy that was 

introduced in July 2018.  

 

4.2.2 The review policy requires the Council to commence document preparation from April 2020, 

with submission to the Secretary of State for examination to be anticipated by the end of 

December 2023.  

 

4.3 Other Documents to be produced 
 

4.3.1 There is no longer a requirement for the LDS to include a programme for the preparation of 

any other planning document that the LPA intends to produce. For this reason, the timeline 

only includes details of South Kesteven’s DPDs. In the interest of transparency, it is proposed 

that the following Supplementary Planning Documents (SPD) will be prepared and adopted 

over the next three years; 

 

4.3.2 The timetable for the documents in table above is included in Appendix 4.  

 

4.4 Neighbourhood Planning  
 

4.4.1 The Parish Councils in Rippingale and Dowsby (formally Aveland), Baston, Bourne, Carlton 

and Normanton, Claypole, Old Somerby, Ropsley and District, Stamford and The Deepings 

are currently leading on the preparation of the NDPs in their areas. The Council is supporting 

the Parish Councils in the preparation of their draft NDPs.  

 

4.4.2 The Council will also support other neighbourhood plans that might come forward.  

 

4.5 Evidence Base 
 

4.5.1 Plans need to be supported by a robust evidence base. Evidence studies have been 

completed to support the preparation of the DPDs to date.  

 

Document  Proposed year of adoption 

Design SPD 2020 

Stamford North Development Brief SPD 2020 

Developer Contributions SPD 2021 
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4.5.2 The evidence base will be continued to be updated and expanded as the South Kesteven 

Local Plan is prepared. This will include reviewing existing studies as necessary to make sure 

they remain relevant and up to date. It may also involve the joint commissioning of work 

with neighbouring authorities and/or other partners.  

 

5. Risks to Production 
 

5.1 Identified Risks 
 

5.1.1 The preparation of the Local Plan presents a number of risks which could affect the work 

programme and timetable. These can be addressed through robust planning. The key risks 

and proposed mitigation measures that may need to be implemented in order to ensure 

that sound documents are prepared in a timely manner are identified in the table below; 

 

Risk Impact Mitigation 

Changes to Planning System 

Changes in legislation or 
to National Planning 
Policy 

Regulations may have 
implications for the plan 
preparation, including additional 
work. 

Continued awareness of forthcoming 
legislative and major policy changes.  
Ensure resources are in place to 
implement any changes to 
procedures or handle increased 
work load 

Process 

Higher than expected 
response to 
consultation 

The officer resource/time to 
process and consider 
representations may be 
increased. This could delay timing 
of key milestones e.g. Submission 
of the Plan to Secretary of State 
for examination. 

Deploy additional resources to 
record and appraise representations. 

The Planning 
Inspectorate (PINS) 
unable to meet the 
timetable. (PINS set the 
timetable for the 
examination process 
following submission of 
a DPD) 

Once submitted, the process of 
the Plan to timetable is heavily 
dependent on the ability of PINS 
to resource it. Examination 
and/or Inspectors report delayed, 
and key milestones not met.  

Liaise with PINS on timetable and 
provide early notification of 
anticipated submission date.  

Failure to comply with 
Duty to Cooperate 

Failure to demonstrate that the 
Duty to Cooperate was satisfied 
would render the Plan unsound. 

Develop and implement a Duty to 
Cooperate Plan. Ensuring the Council 
effectively engages with DTC 
partners from the beginning of the 
plan making process at Officer and 
Member Level. 

Plan being found 
unsound 

The Plan cannot process to 
adoption if it is found unsound by 

Ensure we have a complete, clear 
and up to date evidence base, 
including continued engagement 
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an Inspector following 
examination.  
Additional work would be 
required, and the adoption of the 
Plan delayed. 
 
 

with the community and key 
stakeholders. Completion of 
soundness and legal compliance self-
assessment checklist at each stage.  

Legal challenge to the 
Local Plan 

Part or all the document could be 
challenged by third party and 
quashed if challenge 
unsuccessful.  

Engagement of critical friend to 
review and advise at key stages and 
Planning Inspectorate visit before 
submission.  
Seek legal advice as and when 
required. 
Keep up to date with best practice 
through training and PAS website.  

Resources 

Reduced number of 
officers and knowledge 
within the team as a 
result of staff 
sickness/turnover. 

This cannot always be avoided or 
predicted. Significant and 
constant staff turnover would 
severely affect the Council’s 
ability to achieve the time scales 
set out within the LDS 

Encourage team work as part of day 
to day working so all staff have some 
knowledge about all the projects 
currently being undertaken.  
Secondments or short-term contacts 
may be necessary subject to financial 
constraints. 

Financial resources Unforeseen issues can arise 
during the preparation of the 
Local Plan. 

Careful project planning to avoid 
unplanned work.  
Keep under review opportunities for 
joint commissioning of evidence 
base studies. 

Failure of external 
consultants 

The failure of external 
consultation to deliver required 
specialist support could impact 
on the ability to achieve the time 
scales set out. 

Ensure objectives are clearly stated 
in project brief.  
Arrange regular updates and 
meetings with the consultant.  

 

6. Monitoring 

6.1 Monitoring  
 

6.1.1 Progress against the LDS will be reviewed annually and reported through the Authority’s 

Monitoring Report. This will enable consideration of changes, if any, that may be required to 

the LDS including revisions to the Local Plan timetable. Any changes will be brought forward 

through a review of the LDS.  

 

6.1.2 During the year, progress on the preparation of the Local Plan will be published on the 

website ensuring that the local community and others with an interest in the Local Plan are 

kept informed.  
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Appendices 
 

Appendix 1: Status of Saved 1995 Local Plan Policies 
 

Policy Number Policy Name 

Policy H1 Housing Allocation (Grantham) 

Policy E1 Employment Allocation (Grantham) 

Policy H12 Change of Use of Residential Properties (Grantham) 

Policy S1 Town Centre Shopping Area (Grantham) 

Policy S2 New Shopping Developments in and Around Town Centres 
(Grantham) 

Policy S3 Non-Retail Uses in Primary Town Centre Shopping Streets 
(Grantham) 

Policy REC3 Public Open Space and New Housing Development 
(Grantham) 

Policy REC4 Playing Field Provision in New Residential Development 
(Grantham) 

Policy REC5 Play Space Provision in New Residential Developments 
(Grantham) 

Policy REC7 Allotments (Grantham) 

Policy REC9 Grantham Canal 

Policy REC10 Indoor Leisure Facilities (Grantham) 

Policy REC11 Touring Caravan and Camping Sites (Grantham) 

Policy T2 Existing Car Parks (Grantham) 
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Appendix 2: DPD Timetable  
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Appendix 3: Local Plan process and timetable 
 
Stage 1: Identify issues and collect evidence – Late 2014 
The Council reviewed existing policies and identified any current gaps in policies or evidence bases. 
Began undertaking research to inform the Local Plan.  
 
Stage 2: Consultation: Scoping out the Plan – January to March 2015  
The Council informed stakeholders and the public that a new Local Plan was being produced and asked 
for views on what the plan should cover. The consultation was open for a 6 week period in accordance 
with Regulation 18.  
 
Stage 3: Consultation: Sites and Settlements – July to August 2016  
The Council consulted on the initial appraisal of sites promoted for development and invited 
comments on the review of settlement hierarchy. Consultation was open for a 4 week period in 
accordance with Regulation 18. 
 
Stage 4: Prepare Consultative Draft Local Plan – up to July 2017 
Combining the updated evidence base, technical assessments, consultation responses and internal 
comments enabled the prepared of a draft Local Plan.  
 
Stage 5: Consultation: Draft Local Plan – July 2017 – August 2017 
The Council consulted with stakeholders and the public on the draft Local Plan for a 7 week period 
(extended by a week) in accordance with Regulation 18.  
 
Stage 6: Improve the Plan ready for Publication – August 2017 – May 2018 
The Council took on board comments received during the consultation and prepared any further 
evidence base items needed to prepare the Local Plan for formal consultation prior to submitting the 
Plan for Examination in Public.  
 
Stage 7: Consultation: Publication Local Plan (Regulation 19) – June 2018 – July 2018 
A submission ready version of the plan was made available for stakeholders and the public to 
comment on for 6 weeks. In accordance with Regulation 19 this consultation is formal and statutory 
seeking specifically to establish the Plan’s soundness for Examination in Public. 
 
Stage 8: Submit to Local Plan: January 2019 (Regulation 22)  
The Council assessed the comments received during the regulation 19 formal consultation and 
considered that the Local Plan is sound, therefore it could be submitted for Examination in Public (EiP). 
The plan was submitted to the Secretary of State on the 15th January 2019. 
 
Stage 9: Examination in Public: Commence May 2019 / December 2019  
The Plan was examined by an independent Planning Inspector. Public Hearing sessions were held 
between the 8th May – 30th May (Regulation 24). Following examination, the Plan and any main or 
minor modifications are subject to 6 weeks consultation (under Regulation 19 – relating solely to the 
soundness of the Plan). This timeframe includes receiving the Inspector’s report (December 2019), 
and following the final round of consultation on any Plan modifications. 
 
Stage 10: Adoption: January 2020 (will require special Council meeting)  
If the independent Planning Inspector finds the Local Plan sound, the Plan can be adopted by the Local 
Authority (Regulations 25 and 26). If the Inspector does not find the Local Plan sound, the process 
goes back to stage 6. 
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Appendix 4: Other Documents to be Produced 
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Glossary 
 
Community Right to Build Order - an Order made by the local planning authority (under the Town and 

Country Planning Act 1990) that allows a local community group to bring forward a small development 

for one or more purposes, such as new homes, businesses and community facilities, but it must be 

small scale in comparison to the size of settlement. 

Core Strategy - sets out the long-term spatial vision and spatial objectives for the district and strategic 
policies and proposals to deliver that vision. 
 
Development Plan Documents (DPDs) - They are spatial planning documents that are subject to 
independent examination. There is a right for those making representations seeking change to be 
heard at an independent examination. 
 
Local Development Framework (LDF) - This term has been replaced by the term ‘Local Plan’. It was 
used to describe a portfolio of Local Development Documents that provide a framework for delivering 
the spatial planning strategy for the area. It also contained a number of other documents, including 
the Annual Monitoring Report, and any 'saved' plans that affect the area. This term is now replaced 
by ‘Local Plan’. 
 
Localism Act 2011 - Government legislation containing wide range of reforms to the planning system. 
 
Local Plan - The new term for the suite of Development Plan documents. It may consist of a single or 
number of Development Plan Documents. 
 
Local Planning Authority  (LPA)- The public authority whose duty it is to carry out specific planning 
functions for a particular area. 
 
Local Development Scheme (LDS) - sets out the programme for the preparation of local development 
documents. 
 
National Planning Policy Framework (NPPF) - sets out the Governments planning policies. Replaces 
all previous Planning Policy Statements and associated Guidance. 
 
Neighbourhood Development Order - an Order made by a local planning authority (under the Town 
and Country Planning Act 1990) which allows communities to grant planning permission for 
development they want to see go ahead in a neighbourhood. It enables them to allow certain 
developments to be built without the need to apply for planning permission. 
 
Neighbourhood Development Plans - The Plans are prepared by a parish council or neighbourhood 
forum for a particular neighbourhood area (made under the Localism Act 2011) and have to be in 
general conformity with the district plan, undergo Examination and a Referendum. After adoption 
they are used (alongside other policy documents) to determine planning applications. 
 
Planning Inspectorate (PINS) - an independent Government agency that processes planning and 
enforcement appeals and holds inquiries into development plan documents. 
 
Policies Map - the policies map illustrates all policies and proposals contained in DPDs, together with 
any saved policies. Previously known as the Proposals Map. 
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Statement of Community Involvement (SCI) - sets out the standards which the plan-making authority 
intends to achieve in relation to involving the community in the preparation, alteration and continuing 
review of all planning policy documents and in development management decisions. 
 
Strategic Environmental Assessment (SEA) - an assessment of the environmental effects of policies, 
plans and programmes, required by European legislation, which will be part of the public consultation 
on the policies. 
 
Supplementary Planning Documents (SPDs) - these cover a wide range of issues on which the plan 
making authority wishes to provide guidance to supplement the policies and proposals in 
development plan documents. They do not form part of the development plan and are not subject to 
independent examination. 
 
Sustainability Appraisal (SA) - a tool for appraising policies to ensure they reflect sustainable 
development objectives (i.e. social, environmental and economic factors). 
 
Abbreviations 
DPD - Development Plan Document  
LDF - Local Development Framework 
LDS - Local Development Scheme 
LMWLP - Lincolnshire Minerals and Waste Local Plan  
LPA - Local Planning Authority 
MWDF - Minerals and Waste Development Framework 
NDP - Neighbourhood Development Plan 
PINS - Planning Inspectorate 
SA - Sustainability Appraisal 
SCI - Statement of Community Involvement 
SEA - Strategic Environmental Assessment 
SPD - Supplementary Planning Document 
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South Kesteven has a rich and diverse culture – a community made up of people from different 

cultures, with differing backgrounds, beliefs and experiences. This diversity is one of the things 

that make South Kesteven a great place to live and work.  

To ensure all residents of South Kesteven have access to our information material, our 

information is available in a range of different languages and formats, including large print, 

Braille, audio tape and computer disc.  

To request a document in a specific language or format, you can ring us or email us: 

 

          01476 406127                             communications@southkesteven.gov.uk  

Large print, Braille, audio tape or computer disc 

This information can be made available in large print, Braille, on 

audio tape or computer disc. If you, or someone you know, 

might benefit from this service, please contact us. 
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