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1.Introduction

1.1 Introduction

1.1.1

1.1.2

1.1.3

1.1.4

The Local Development Scheme (LDS) is a project plan to inform the community and other
partners what strategic planning documents that are being prepared over the next three
years. It identifies key milestones in their preparation, including the stages where documents
will be made available for consultation.

The first LDS came into effect in 2005 when the Plan was referred to as the Local Development
Framework (LDF); this incorporated both the Core Strategy (CS) and Site Allocations and
Policies Development Plan Document (SAP DPD). This is the fifth revision of the LDS and will
accompany the new South Kesteven Local Plan (LP). This LDS was first approved in June 2014
and this subsequent September 2019 revised version replaces it.

The programme set out in the last LDS was partly achieved with the adoption of the Core
Strategy in July 2010 and the Site Allocation and Policies DPD in April 2014. The Grantham
Area Action Plan (GAAP) was not adopted, therefore in June 2014, the Council decided to
begin the preparation of a new Local Plan for the District.

The LDS contains;
e Background information to provide context for then LDS
e Details of which documents the Council will produce or review over the period 2019-
2022, and how they relate to each other
e A profile and timetable for the production of each strategic document

1.2 Purpose of the Local Development Scheme

121

1.2.2

123

The Planning and Compulsory Purchase Act 2004 (as amended by the Planning Act 2008 and
Localism Act 2011) requires a Local Planning Authority to prepare and maintain an LDS setting
out the Development Plan Documents (DPD) to be produced, the subject matter and
geographical area of those documents and broad timetable for their production.

The LDS is a public document and provides a starting point for the local community and others
to find out about the Council’s programme for the preparation of documents that will form
the South Kesteven Local Plan.

Itis our intention to keep to the timetable set out in the LDS, but there may be occasions when
there will be a need to make revisions to the timetable and documents. We will consider the
need for revisions to the LDS on an annual basis and also publish up to date information on
the Local Plan via our website.
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2. Development Plan Documents

2.1 What is a Local Plan?

2.1.1

2.1.2

2.1.3

2.1.4

2.1.5

2.16

2.1.7

2.1.8

Local Plans are prepared in order to guide investment and development in a district,
borough, or county for over a 20-year period. They shape how the district grows over this
period, being a key tool in deciding where the housing, retail and business needs of the
community will be provided, and how important countryside, ecological and heritage
features are to be protected.

The National Planning Policy Framework (NPPF) (2012) states that each Local Planning
Authority (LPA) should produce “a local plan for its area”, which can be reviewed in whole or
in part. Any additional Development Plan Documents (DPDs) should be used where they can
be clearly justified. The NPPF also states that Supplementary Planning Documents (SPDs)
should only be used where they can help applicants make successful applications or aid
infrastructure.

A Local Plan can either be a single document or a collection of DPDs that constitute the
Development Plan for the area. However, the NPPF is clear that the Government’s preferred
approach is for each LPA to prepare a single Local Plan for its area.

The different types of documents can include multiple DPDs which may cover a range of
policy areas, a single subject, or specific geographical area. Individual development plan
documents or coherent parts of a single development plan document can be reviewed
independently from other development plan documents.

DPDs can include:

Core Strategy - sets out the overarching spatial vision, strategic objectives, core policies and
planning framework

Development Management Policies - sets out policies for the management of development
Sites Specific Allocations — allocates specific sites for housing, employment or other
development uses and detailed policy guidance.

DPDs are subject to community consultation in accordance with the requirements of a
Council’s Statement of Community Involvement (SCI).

The SCl sets out the Council’s approach to engaging with local communities and other
stakeholders during plan preparation and when consulting on planning applications. For
South Kesteven the SCI was first adopted in 2006, it has since been reviewed and updated to
reflect legislative and regulatory changes to the planning system which have adjusted the
publicity and consultation requirements. The latest SCl was adopted March 2019.

The SCl is a document that supports the Local Plan, it will be monitored and updated via the
‘Authority’s Monitoring Report’ provision of Regulation 34 of the Town and Country Planning
(Local Planning) (England) Regulations 2012. In accordance with the Localism Act, the LPA no
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2.1.9

2.1.10

2.1.11

2.1.12

2.1.13

South Kesteven District Council - Local Development Scheme (2019-2022)

longer need to prepare an Annual Monitoring Report (AMR), but the duty to monitor
remains. In view of these requirements, relevant information is published on the Council’s
website, as soon as it becomes available.

The Local Plan will also include a Policies Map appendix, illustrating the geographical extent
of policies and proposals on a map based. Each time a DPD is adopted the Policies Maps will
be revised.

An integral part of producing a Local Plan is the Sustainability Appraisal/ Strategic
Environment Assessment (SA/SEA). The SA/SEA is produced in tandem with the Local Plan
and ensure that the Local Plan adopts, as far as possible, the most sustainable options in an
environment, economic, and social context having been assessed against all other realistic
options and alternatives.

There is also a legal requirement, through the Conservation of Habitats and Species
Regulations 2010 (the Habitat Regulations) to consider whether new DPDs are likely to have
a significant effect on European sites of nature conservation importance. A Habitats
Regulation Assessment will be prepared and published for each DPD.

Local authorities may also prepare Supplementary Planning Documents (SPDs) to provide
further guidance on adopted policies. They can cover a wide range of issues which may be
thematic (e.g. affordable housing) or site specific (e.g. development briefs). They do not
form part of the DPD but are taken into account in determining planning applications. They
are also not subject to independent examination, although they will need to be subject to
community consultation in accordance with the requirements of the SCI.

Details of SPDs already adopted by the Council are available on the Council’s website. In the
event that adopted SPDs are reviewed or new ones are proposed, details will be published
on the website.

2.2 How are Development Plan Documents Prepared?

2.21

2.2.2

Although the precise detail of how DPDs should be prepared is a matter for each Council to
determine, certain stages are prescribed by Regulations within the Town and Country
Planning (Local Planning) (England) Regulations 2015.

The various stages of DPD preparation are illustrated in the diagram below, which is taken
from the National Planning Practice Guidance published by CLG.

\
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Sustainability
Appraisal

Initial evidence gathering

Formulate initial aims and objectives for Local Plan

Begin evidence gathering process

Identify relevant environmental, economic and social objectives
to inform the Sustainability Appraisal

A

Initial consultation and continued work on evidence
gathering

Engage with local communities, businesses and other interested
parties in line with Regulation 18 of Local Plan Regulations 2012
Take into account representations received from consultation
process in line with Regulation 18(3) of Local Plan Regulations
2012

Engage with duty to cooperate partners

Ensure compliance with local planning authority’s Statement of
Community Involvement

Continue evidence gathering

Test emerging options through Sustainability Appraisal

A

Publication and submission

Draft plan published for representations for a minimum of 6
weeks in line with Regulations 17 and 19 of Local Plan
Regulations 2012 (and Regulation 21 if application in London)
Plan submitted for examination, along with Sustainability
Appraisal, evidence base and a statement of representations and
main issues in line with Regulation 22 of Local Plan Regulations
2012

h 4

h 4

Produce post
adoption statement
and monitor
Sustainability
Appraisal indicators
of adopted plan

Examination of submitted plan

Independent Inspector assesses plan to determine whether it has
been prepared in line with the duty to cooperate, other legal
requirements, and whether it is sound in line with section 20 of
the Planning and Compulsory Purchase Act 2004 and Regulations
23 - 24 of the Local Plan Regulations 2012

Local planning authority can ask Inspector to recommend main
modifications to make plan sound or comply with other legal
requirements

Inspector issues report at end of examination

Exceptionally, the Inspector will recommend the draft plan is
withdrawn if it has not been prepared in accordance with the duty
to cooperate or it is likely to be found unsound

A

<«  —

Adoption

Draft plan formally adopted by the local planning authority in line
with section 23 the Planning and Compulsory Purchase Act 2004
Monitoring of implementation of Local Plan policies required in
line with Regulation 34 of the Local Plan Regulations 2012
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3 South Kesteven Local Plan

3.1 Current Local Plan

3.11

3.1.2

At the time that this LDS comes into effect, South Kesteven District Council has adopted the
following documents. The following documents constitute the statutory development plan for
South Kesteven, with policies that form the starting point for decisions on all planning
applications in the area.

The Local Plan for South Kesteven currently comprises the:

Core Strategy (adopted 5™ July 2010): sets out the strategic planning framework and vision
for the District to 2026.

Site Allocation and Policies DPD (covering the entire District with the exception of
Grantham) (adopted 17 April 2014): identifies housing and employment sites in Stamford,
Bourne, the Deepings, and a number of Local Service Centres.

Remaining ‘saved’ policies from the 1995 South Kesteven Local Plan: Under the Planning and
Compulsory Purchase Act 2004, a number of the policies of the 1995 South Kesteven Local
Plan were saved in September 2007. Certain saved policies have now been superseded in
whole or in part by policies in the adopted Core Strategy and Site Allocation and Policies DPD.
Details of the remaining saved policies can be found in Appendix 1.

3.2 Other Plans

3.21

3.2.2

3.23

Lincolnshire Minerals and Waste Local Plan

Lincolnshire County Council (LCC) are responsible for the production, monitoring and review
of a Minerals and Waste Local Plan.

The Lincolnshire Minerals and Waste Local Plan (LMWLP) is made up of two parts, the Core
Strategy and Development Management Policies (CSDMP) (adopted June 2016) and the Sites
Location Document (adopted December 2017) which forms part of the development plan for
the District.

The LMWLP sets out:

The key principles to guide the future winning and working of minerals and the form of waste
management in the country up to 2031;

The criteria against which planning applications for minerals and waste development will be
considered; and

Specific proposals and policies for the provision of land for minerals and waste development.

Neighbourhood Planning

3.24

A new system of Neighbourhood Planning was introduced with the Localism Act 2011. This
enables Parish and Town Councils or designated Neighbourhood Forums (in area without a
Parish) to prepare Neighbourhood Development Plans (NDPs), Neighbourhood Development

5
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Orders and Community Right to Build Orders. These all allow for residents of local
communities to shape the future of their local area.

3.2.5 There is no requirement to prepare NDPs, but they must take account of national planning
policy, contribute to sustainable development, and be in conformity with the strategic policies
of the Local Plan. NDPs must also be subject to public consultation and independent
examination before a referendum of the local electorate. When completed, NDPs form part
of the Development Plan for the District.

3.2.6 The current adopted ‘made’ NDPs are;
e Hough-on-the-hill adopted July 2015
e Foston adopted June 2017
e Long Bennington adopted July 2017
e Colsterworth adopted September 2017
e Skillington adopted September 2017
e Subton adopted July 2015
e Thurlby adopted March 2019
e Carlby adopted March 2019

3.2.7 The timetable for preparing an NDP is for the local community preparing the Plan to
determine. Therefore, timetables for NPDs are not included in the LDS.

3.2.8 Details of NDPs being prepared in South Kesteven and the stage they have reached are
available on the Council’s website.

4. What are we proposing to do?

4.1 What development Plan Documents are we going to prepare?

4.1.1 A new, single Local Plan for South Kesteven is the only DPD intended to be produced and
replace the Core Strategy, Site Allocation and Policies DPD, and the remaining saved policies
of the 1995 Local Plan.

4.1.2 The Local Plan will set out the strategic direction for development in the District. It will also
include;

e Policies providing the overarching framework for development decisions in the
District

e Housing and job numbers for the Local Plan period through to 2036

e Development Management Policies — these may include policies for design,
affordable housing, housing mix, employment, infrastructure delivery, rural
development, tourism, Gypsies and Travellers, renewable energy and climate change.

e Site allocations for housing and employment

e Infrastructure Delivery Plan.
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4.1.3 The document profile is set out below. The expected timeline for the key milestones in
preparing the Local Plan are contained in Appendix 2 and Appendix 3.

South Kesteven Local Plan Profile

Role and Subject Strategic document setting out the vision, objectives and spatial strategy
for the District, outlining how the known development requirements for
the District will be met to 2036, including the amount of housing and
employment land requirements. It will also include development
management policies and, if required, site allocations.

Geographical District Wide

Coverage

Status Development Plan Document. Once adopted it will replace the Core
Strategy, Site Allocation and Policies DPD and the remaining saved 1995
Local Plan Policies.

Chain of Conformity General conformity with the 2012 National Planning Policy Framework
(NPPF).

The Policies Map will be revised and updated on adoption of the Local
Plan.

Any other South Kesteven DPD/SPDs to be consistent with the DPD.

Key Milestones Regulation Timescale

Commencement of document Completed June 2014

preparation

Consultation on the scope of the Regulation 18 Completed January 2015 to

Plan: Issues and Options + Sites and August 2017

Settlements + Draft Local Plan

Consultation'on the Pre=Submission W =I:{(V|Elile] ] Completed June — July 2018

Local Plan

Submission Regulation 22 Completed January 15" 2019

Examination Regulation 24 Completed May 8%2019 —

30" May 2019

Inspector’s Report Regulation 25 December 2019

Adoption Regulation 26 January 2020

Arrangements for Production

Lead Organisation SKDC Planning Policy Team with support from other Council
service areas and partner organisations

Political Management Cabinet decision at relevant key stages and milestones. Full

Council decision at submission and adopted stages.

Growth Overview and Scrutiny Committee may also consider
versions of the emerging Local Plan and make recommendations
to Cabinet as appropriate

ol e ElG e Stakeholder and community involvement using a range of
Involvement consultation methods in accordance with the SCI

Monitoring and Review The Local Plan Monitoring Framework will be monitored on an
annual basis
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4.2 Local Plan Review

4.2.1 Following the Examination Hearing sessions for the New Local Plan, the Council has -proposed
a main modification to the Plan, which makes a commitment to an early review. As the Local
Plan was submitted to the Secretary of State for examination during the transition period it
was examined against the National Planning Policy Framework 2012. An early review will
enable policies and proposals to take account of the revised National Policy that was
introduced in July 2018.

4.2.2 The review policy requires the Council to commence document preparation from April 2020,
with submission to the Secretary of State for examination to be anticipated by the end of
December 2023.

4.3 Other Documents to be produced

4.3.1 There is no longer a requirement for the LDS to include a programme for the preparation of
any other planning document that the LPA intends to produce. For this reason, the timeline
only includes details of South Kesteven’s DPDs. In the interest of transparency, it is proposed
that the following Supplementary Planning Documents (SPD) will be prepared and adopted
over the next three years;

Document Proposed year of adoption

Design SPD 2020
Stamford North Development Brief SPD 2020
Developer Contributions SPD 2021

4.3.2 The timetable for the documents in table above is included in Appendix 4.

4.4 Neighbourhood Planning

4.4.1 The Parish Councils in Rippingale and Dowsby (formally Aveland), Baston, Bourne, Carlton
and Normanton, Claypole, Old Somerby, Ropsley and District, Stamford and The Deepings
are currently leading on the preparation of the NDPs in their areas. The Council is supporting
the Parish Councils in the preparation of their draft NDPs.

4.4.2 The Council will also support other neighbourhood plans that might come forward.

4.5 Evidence Base

4.5.1 Plans need to be supported by a robust evidence base. Evidence studies have been
completed to support the preparation of the DPDs to date.
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4.5.2

The evidence base will be continued to be updated and expanded as the South Kesteven

Local Plan is prepared. This will include reviewing existing studies as necessary to make sure
they remain relevant and up to date. It may also involve the joint commissioning of work
with neighbouring authorities and/or other partners.

5. Risks to Production

5.1Identified Risks

511

The preparation of the Local Plan presents a number of risks which could affect the work

programme and timetable. These can be addressed through robust planning. The key risks
and proposed mitigation measures that may need to be implemented in order to ensure
that sound documents are prepared in a timely manner are identified in the table below;

Risk Impact Mitigation

Changes in legislation or
to National Planning
Policy

Regulations may have
implications for the plan
preparation, including additional
work.

Continued awareness of forthcoming
legislative and major policy changes.
Ensure resources are in place to
implement any changes to
procedures or handle increased
work load

Higher than expected
response to
consultation

The officer resource/time to
process and consider
representations may be
increased. This could delay timing
of key milestones e.g. Submission
of the Plan to Secretary of State
for examination.

Deploy additional resources to
record and appraise representations.

The Planning
Inspectorate (PINS)
unable to meet the
timetable. (PINS set the
timetable for the
examination process
following submission of
a DPD)

Once submitted, the process of
the Plan to timetable is heavily
dependent on the ability of PINS
to resource it. Examination
and/or Inspectors report delayed,
and key milestones not met.

Liaise with PINS on timetable and
provide early notification of
anticipated submission date.

Failure to comply with
Duty to Cooperate

Failure to demonstrate that the
Duty to Cooperate was satisfied
would render the Plan unsound.

Develop and implement a Duty to
Cooperate Plan. Ensuring the Council
effectively engages with DTC
partners from the beginning of the
plan making process at Officer and
Member Level.

Plan being found
unsound

The Plan cannot process to
adoption if it is found unsound by

Ensure we have a complete, clear
and up to date evidence base,
including continued engagement
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an Inspector following
examination.

Additional work would be
required, and the adoption of the
Plan delayed.

with the community and key
stakeholders. Completion of
soundness and legal compliance self-
assessment checklist at each stage.

Legal challenge to the
Local Plan

Part or all the document could be
challenged by third party and
quashed if challenge
unsuccessful.

Engagement of critical friend to
review and advise at key stages and
Planning Inspectorate visit before
submission.

Seek legal advice as and when
required.

Keep up to date with best practice
through training and PAS website.

Reduced number of
officers and knowledge
within the team as a
result of staff
sickness/turnover.

This cannot always be avoided or
predicted. Significant and
constant staff turnover would
severely affect the Council’s
ability to achieve the time scales
set out within the LDS

Encourage team work as part of day
to day working so all staff have some
knowledge about all the projects
currently being undertaken.
Secondments or short-term contacts
may be necessary subject to financial
constraints.

Financial resources

Unforeseen issues can arise
during the preparation of the
Local Plan.

Careful project planning to avoid
unplanned work.

Keep under review opportunities for
joint commissioning of evidence
base studies.

Failure of external
consultants

The failure of external
consultation to deliver required
specialist support could impact
on the ability to achieve the time
scales set out.

Ensure objectives are clearly stated
in project brief.

Arrange regular updates and
meetings with the consultant.

6. Monitoring
6.1 Monitoring

6.1.1

Progress against the LDS will be reviewed annually and reported through the Authority’s

Monitoring Report. This will enable consideration of changes, if any, that may be required to
the LDS including revisions to the Local Plan timetable. Any changes will be brought forward
through a review of the LDS.

6.1.2

During the year, progress on the preparation of the Local Plan will be published on the

website ensuring that the local community and others with an interest in the Local Plan are

kept informed.

10
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Appendix 1: Status of Saved 1995 Local Plan Policies

Policy H1 Housing Allocation (Grantham)

Policy E1 Employment Allocation (Grantham)

Policy H12 Change of Use of Residential Properties (Grantham)

Policy S1 Town Centre Shopping Area (Grantham)

Policy S2 New Shopping Developments in and Around Town Centres
(Grantham)

Policy S3 Non-Retail Uses in Primary Town Centre Shopping Streets
(Grantham)

Policy REC3 Public Open Space and New Housing Development
(Grantham)

Policy REC4 Playing Field Provision in New Residential Development
(Grantham)

Policy REC5 Play Space Provision in New Residential Developments
(Grantham)

Policy REC7 Allotments (Grantham)

Policy REC9 Grantham Canal

Policy REC10 Indoor Leisure Facilities (Grantham)

Policy REC11 Touring Caravan and Camping Sites (Grantham)

Policy T2 Existing Car Parks (Grantham)
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Appendix 2: DPD Timetable

2014 2015 2016 2017 2018 2019 2020

Commencement of
Document
Preparation

Public Participation
in Document

Preparation

Document
Publication
(Regulation 19)

Submission
(Regulation 22)

Examination
(Regulation 24)

Inspector's Report
(Regulation 25)

Adoption
(Regulation 26)
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Appendix 3: Local Plan process and timetable

Stage 1: Identify issues and collect evidence — Late 2014
The Council reviewed existing policies and identified any current gaps in policies or evidence bases.
Began undertaking research to inform the Local Plan.

Stage 2: Consultation: Scoping out the Plan — January to March 2015

The Council informed stakeholders and the public that a new Local Plan was being produced and asked
for views on what the plan should cover. The consultation was open for a 6 week period in accordance
with Regulation 18.

Stage 3: Consultation: Sites and Settlements — July to August 2016

The Council consulted on the initial appraisal of sites promoted for development and invited
comments on the review of settlement hierarchy. Consultation was open for a 4 week period in
accordance with Regulation 18.

Stage 4: Prepare Consultative Draft Local Plan — up to July 2017
Combining the updated evidence base, technical assessments, consultation responses and internal
comments enabled the prepared of a draft Local Plan.

Stage 5: Consultation: Draft Local Plan — July 2017 — August 2017
The Council consulted with stakeholders and the public on the draft Local Plan for a 7 week period
(extended by a week) in accordance with Regulation 18.

Stage 6: Improve the Plan ready for Publication — August 2017 — May 2018

The Council took on board comments received during the consultation and prepared any further
evidence base items needed to prepare the Local Plan for formal consultation prior to submitting the
Plan for Examination in Public.

Stage 7: Consultation: Publication Local Plan (Requlation 19) — June 2018 — July 2018

A submission ready version of the plan was made available for stakeholders and the public to
comment on for 6 weeks. In accordance with Regulation 19 this consultation is formal and statutory
seeking specifically to establish the Plan’s soundness for Examination in Public.

Stage 8: Submit to Local Plan: January 2019 (Regqulation 22)

The Council assessed the comments received during the regulation 19 formal consultation and
considered that the Local Plan is sound, therefore it could be submitted for Examination in Public (EiP).
The plan was submitted to the Secretary of State on the 15" January 2019.

Stage 9: Examination in Public: Commence May 2019 / December 2019
The Plan was examined by an independent Planning Inspector. Public Hearing sessions were held
between the 8" May — 30" May (Regulation 24). Following examination, the Plan and any main or
minor modifications are subject to 6 weeks consultation (under Regulation 19 — relating solely to the
soundness of the Plan). This timeframe includes receiving the Inspector’s report (December 2019),
and following the final round of consultation on any Plan modifications.

Stage 10: Adoption: January 2020 (will require special Council meeting)
If the independent Planning Inspector finds the Local Plan sound, the Plan can be adopted by the Local
Authority (Regulations 25 and 26). If the Inspector does not find the Local Plan sound, the process
goes back to stage 6.
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Appendix 4: Other Documents to be Produced

2019 2020 2021
M[J|J]|A|S|O|IN|D}{J|FIM|A|M|J|J|A|S|O|IN|D|J|F|M|A
Developer
Contributions
SPD
Design SPD

Stamford North
Development
Brief SPD

Key
Commencement of Document Preparation
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Glossary

Community Right to Build Order - an Order made by the local planning authority (under the Town and
Country Planning Act 1990) that allows a local community group to bring forward a small development
for one or more purposes, such as new homes, businesses and community facilities, but it must be
small scale in comparison to the size of settlement.

Core Strategy - sets out the long-term spatial vision and spatial objectives for the district and strategic
policies and proposals to deliver that vision.

Development Plan Documents (DPDs) - They are spatial planning documents that are subject to
independent examination. There is a right for those making representations seeking change to be
heard at an independent examination.

Local Development Framework (LDF) - This term has been replaced by the term ‘Local Plan’. It was
used to describe a portfolio of Local Development Documents that provide a framework for delivering
the spatial planning strategy for the area. It also contained a number of other documents, including
the Annual Monitoring Report, and any 'saved' plans that affect the area. This term is now replaced
by ‘Local Plan’.

Localism Act 2011 - Government legislation containing wide range of reforms to the planning system.

Local Plan - The new term for the suite of Development Plan documents. It may consist of a single or
number of Development Plan Documents.

Local Planning Authority (LPA)- The public authority whose duty it is to carry out specific planning
functions for a particular area.

Local Development Scheme (LDS) - sets out the programme for the preparation of local development
documents.

National Planning Policy Framework (NPPF) - sets out the Governments planning policies. Replaces
all previous Planning Policy Statements and associated Guidance.

Neighbourhood Development Order - an Order made by a local planning authority (under the Town
and Country Planning Act 1990) which allows communities to grant planning permission for
development they want to see go ahead in a neighbourhood. It enables them to allow certain
developments to be built without the need to apply for planning permission.

Neighbourhood Development Plans - The Plans are prepared by a parish council or neighbourhood
forum for a particular neighbourhood area (made under the Localism Act 2011) and have to be in
general conformity with the district plan, undergo Examination and a Referendum. After adoption
they are used (alongside other policy documents) to determine planning applications.

Planning Inspectorate (PINS) - an independent Government agency that processes planning and
enforcement appeals and holds inquiries into development plan documents.

Policies Map - the policies map illustrates all policies and proposals contained in DPDs, together with
any saved policies. Previously known as the Proposals Map.
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Statement of Community Involvement (SCI) - sets out the standards which the plan-making authority
intends to achieve in relation to involving the community in the preparation, alteration and continuing
review of all planning policy documents and in development management decisions.

Strategic Environmental Assessment (SEA) - an assessment of the environmental effects of policies,
plans and programmes, required by European legislation, which will be part of the public consultation
on the policies.

Supplementary Planning Documents (SPDs) - these cover a wide range of issues on which the plan
making authority wishes to provide guidance to supplement the policies and proposals in
development plan documents. They do not form part of the development plan and are not subject to
independent examination.

Sustainability Appraisal (SA) - a tool for appraising policies to ensure they reflect sustainable
development objectives (i.e. social, environmental and economic factors).

Abbreviations

DPD - Development Plan Document

LDF - Local Development Framework

LDS - Local Development Scheme

LMWLP - Lincolnshire Minerals and Waste Local Plan
LPA - Local Planning Authority

MWDF - Minerals and Waste Development Framework
NDP - Neighbourhood Development Plan

PINS - Planning Inspectorate

SA - Sustainability Appraisal

SCI - Statement of Community Involvement

SEA - Strategic Environmental Assessment

SPD - Supplementary Planning Document
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South Kesteven has a rich and diverse culture —a community made up of people from different
cultures, with differing backgrounds, beliefs and experiences. This diversity is one of the things
that make South Kesteven a great place to live and work.

To ensure all residents of South Kesteven have access to our information material, our
information is available in a range of different languages and formats, including large print,
Braille, audio tape and computer disc.

To request a document in a specific language or format, you can ring us or email us:

@ 01476 406127 \{/ communications@southkesteven.gov.uk

Large print, Braille, audio tape or computer disc

This information can be made available in large print, Braille, on
audio tape or computer disc. If you, or someone you know,
might benefit from this service, please contact us.

Fikpx
FRHAREPOR. ESMEASREEHMEEA SR ERERE, SESHEERM.

Cesky
Tato informace muze byt dostupna i v ¢estiné. Pokud byste Vy, a nebo nékdo koho znate,
mohl vyuzit tohoto servisu, obratte se prosim na nas.

Magyar
Ezeket az informaciokat magyar nyelven is tudjuk biztositani. Ha On, vagy valaki, akit On
ismer igényt tart erre a szolgaltatasra, kérem, keressen fel minket.

Latvian
So informaciju var iegat ari latviesu valoda. Ja Jums vai kadai no JUsu pazinai $adi
pakalpojumi naktu par labu, IGdzu kontaktéjiet mas.

Lietuviskai
Sig informacijg galite gauti lietuviy kalba. Prasome kreiptis | mus, jei jums arba jlsy
pazjstamiems Si paslauga galéty bati naudinga.

Polski / Polish
Informacja ta moze byc dostepna w jezyku polskim. Jezeli Panswo albo ktos kogo Panstwo
znajg, moze z tej ustugi skorzystac, prosze nas kontaktowac.

Portuguese
Esta informacdo pode ser disponibilizada em portugués. Se voceé, ou alguéem gue conhecer,
beneficiar com este servigo, por favor contacte-nos.

Pycckui
NaxHasa wHdopMauMa MoxeT BbITe NpeocTaBNeHa Ha pyccKoM A3elke, Ecnu Bel unu Baww
3HAKOMbIe NoCYMUTaeTe TaKyk ycnyry HeobxoauMon, noxanyicra, CBAXUTECs C HaMM.

Tiirkce
Bu bilgiler Tlrkge dilinde mevcuttur. Siz veya bir tanidiginizin bu hizmetden faydalanacagini
dislndyorsaniz litfen bizi arayiniz.


mailto:communications@southkesteven.gov.uk
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